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SECTION 100 SUMMARY OF PROPOSAL 

100-1.01 DESCRIPTION
In general, the Work under this Contract includes, but is not necessarily limited to, demolition and
removal of existing emergency exit landings, excavation, installation of subbase and D-1 base course,
reinforced concrete landings and steps, environmental testing/abatement when required, topsoil,
seeding, testing, site restoration, and all incidental work required for complete and functional
construction at Buildings 4070 and 3023 at Fort Wainwright, Alaska.

• Building 4070 (CRL-25001-5J): construct two new exit landings, one at the northeast corner and
one at the southwest corner.

• Building 3023 (DPW-25017-5J): construct one new exit landing on the north side, including removal
of the existing landing and sidewalk to the limits shown on the plans.

• Protect all existing building components, finishes, utilities, Government property, and adjacent
features.

• Perform lead and PCB testing in the immediate work areas and complete abatement/waste
handling when test results require it.

• Obtain required Excavation Clearance Request (ECR/dig permit) approval before ground-disturbing
work.

All construction shall conform to the 2020 Alaska Department of Transportation and Public Facilities 
Standard Specifications for Highway Construction (AKDOT&PF SSHC), the project plans, the Task 
Description, applicable environmental requirements, and the project-specific requirements contained in 
this RFP. 

Project Completion Date: June 1, 2027 

Project Access: The Contractor shall be responsible for complying with all regulations for working 
on Fort Wainwright, per Section 640-1.01.  

100-1.02 PROPOSAL DATES

Acceptance Dates: 

Proposals will be accepted starting on October 14, 2026 at 4:00 p.m. Proposals received before 

this time will be returned to the sender and marked “non-responsive.” 

Proposals must be received by October 15, 2026 at 10:00 am. Proposals received after this 
time will be returned to the sender and marked “non-responsive.” 

E-mail to: rfp@soilak.org Please call (907) 750-9237 to confirm receipt of email.

Contract Award: 

Notice to Proceed will be given after approval from DPW in regard to site access and permitting. 

Questions and Addendum: 

All questions regarding this RFP must be submitted via email only rfp@soilak.org and received 

by: 

Sunday, October 11, 2026 @ 4:00 pm 

mailto:rfp@soilak.org
mailto:rfp@soilak.org
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All submitted questions will be answered through an Addendum released via email and at our 

website at: https://www.salchadeltaswcd.org/contractors-portal/ on the following dates: 

Addendum 1: Monday, October 12, 2026 

All submitted questions will be answered through an Addendum released via email and at our 
website at: https://www.salchadeltaswcd.org/cotractors-portal/ on the following dates: 
It is the contractor’s responsibility to check for Addendum prior to submitting a proposal. 

https://www.salchadeltaswcd.org/contractors-portal/
https://www.salchadeltaswcd.org/cotractors-portal/
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100-1.03 PROPOSAL REQUIREMENTS 

 
Submitted Proposal must be completely filled out, signed and include the company’s name and 
contact information. In addition, proposal must be initialed at each Addendum item confirming 
receipt and acceptance. 

A Proposal Guaranty is not required.  

A Performance and Payment Bond is not required.  

A copy of the appropriate contractor’s license and proof of required insurance must be on file with 
the Salcha-Delta SWCD before contract will be awarded. 

Required Insurance – See Section 103-1.06. 

In addition, the proposal must include the following information: 

Total Proposal Price: 

The Total Proposal Price must cover all costs necessary to complete the job and fulfill the 
contractual responsibilities as stated in this Request for Proposal. Total Proposal Price is not 
limited to itemized prices called out in the Proposal Sheet. It is to include, but is not limited to, 
equipment costs, fuel and maintenance expenses, operator’s wages, transportation of 
equipment to and from the site, set up costs, insurance, and potential road damage repair. 

 
NOTE: 

• It may take up to 45 days after acceptance of contractor’s invoice by the SDSWCD before 
funds are received and payment can be made by the SDSWCD. 

• Must comply with appropriate OSHA and MSHA regulations. 

• The SDSWCD reserves the right to refuse any and all proposals. 

• Depending on funding, there is a potential for increased effort to be awarded under this 
contract; increases will be awarded at our discretion and without re-offering. 

• Pay employees using most recent Davis-Bacon wage determination and provide certified 
payroll weekly to Salcha-Delta SWCD. This does not need to be submitted to the state. 
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PROPOSAL SHEET 
 

 

Proposal Due: 

Project Number: 

Project Name: 

October 15, 2026, at 10:00 am 
 
008-26-22 

B4070 and B3023 Exit Landings 

Contractor Company:   

 

Representative Name:   

Contact Phone number:   

 

E-mail:   
 

 
Item Description Unit Total Price 

202.1 Removal of Structures and 
Obstructions LS  

203.1 
Excavation and 
Embankment / Site 
Preparation 

LS  

304.1 Subbase, Grading F LS  

513.1 
Lead/PCB Testing, 
Environmental Compliance 
and Required Abatement 

LS  

550.1 Commercial Concrete 
Landings and Steps LS  

618.1 Seeding LS  

640.1 Mobilization and 
Demobilization LS  

646.1 CPM Scheduling / Project 
Schedule LS  

 

 

TOTAL PROPOSAL PRICE $  

Addendum 1 Received: (initial) 
 

 
Submitted by:   Date:   

 

 

 

NOTE: Do not submit more than one proposal. Multiple proposals will be marked non-responsive 
and not accepted. If you need to withdraw or re-submit a corrected proposal, you must use the 
Proposal Withdrawal Request form, see Attachment A. 
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SECTION 101 DEFINITIONS AND TERMS 
 

101-1.01 GENERAL. 
 

The following terms and definitions apply in these Specifications. If a term is not defined, the 
ordinary, technical, or trade meanings for that term shall apply, within the context in which it is 
used. 

Titles and headings of sections, subsections, and subparts are intended for convenience of 
reference and will not govern their interpretation. 

Cited publications refer to the most recent issue, including interim publications, in effect on the 
date of the Request for Proposal, unless specified by year or date. 

 
These Specifications are written to the Proposer or Contractor. Unless otherwise noted, all 
actions required by the specifications are to be performed by the Proposer, the Contractor, or 
the Contractor's agent. 

Beginning in Division 200, imperative mood and active voice are used to communicate the 
Contractor's responsibilities in a direct and concise manner. Omission of words or phrases such 
as “a,” “an,” “the,” “the Contractor shall,” “unless otherwise specified,” or “unless otherwise 
directed” is intentional. Interpret the Contract as if they were included. 

 
Beginning in Division 200, whenever anything is, or is to be, done, if, as, or, when, or where 
“acceptable, accepted, approval, approved, authorized, determined, designated, directed, 
disapproved, ordered, permitted, rejected, required, satisfactory, specified, submit, sufficient, 
suitable, suspended, unacceptable, unsatisfactory, or unsuitable,” the expression is to be 
interpreted as if it were followed by the words “by the Engineer” or “to the Engineer.” 

 
101-1.02 ACRONYMS. 
 
AKDOT&PF - Alaska Department of Transportation and Public Facilities 
COR - Contracting Officer's Representative 
DPW - Directorate of Public Works 
ECR - Excavation Clearance Request 
ENV - Environmental Division 
JMD - Job Mix Design 
PCB - Polychlorinated Biphenyl 
SSHC - Standard Specifications for Highway Construction 
TCLP - Toxicity Characteristic Leaching Procedure 
USAG Alaska - United States Army Garrison Alaska 

 
101-1.03 DEFINITIONS. 

All definitions used in this document will conform with the Alaska Department of Transportation 
and Public Facilities, Standard Specification for Highway Construction 2020 Edition. 

 
Engineer: The term “Engineer” refers to both the Engineer and SDSWCD Project Manager. 
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SECTION 102 PROPOSAL REQUIREMENTS AND CONDITIONS 

102-1.01 QUALIFICATION OF PROPOSERS. 

A proposer shall, when requested, submit the following: 

1. Current Business License 
2. Current Contractor’s License 

3. Equitable Designation Form (Provided by SDSWCD) 

 
102-1.02 CONTENTS OF REQUEST FOR PROPOSAL. 

Unless otherwise stated in the RFP package, the Plans, Specifications, permits, forms and any 
other documents designated in the RFP package are considered a part of the proposal whether 
attached or not. 

 
102-1.03 INTERPRETATION OF QUANTITIES IN PROPOSAL. 

When quantities are provided in the RFP, proposal prices shall be based on the estimated 
quantities shown in the RFP. Quantities of work to be done and materials to be furnished are 
approximate and are prepared only for the comparison of proposal. These quantities may 
increase, decrease, or be eliminated as provided. Payment for unit price items will be made for 
the actual accepted quantities of work performed and materials furnished under the Contract, as 
determined using the method of measurement specified in the Contract. 

 
102-1.04 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND 
WORK SITE. 

Proposers shall examine the work site and all Contract documents before preparing a proposal. 
Submitting a proposal is a binding representation that the proposer is aware of the conditions to 
be encountered and has examined and understands all of the Contract documents. 

 
SDSWCD records of subsurface and hydrological investigations, including but not limited to, 
boring logs, test results, soil investigation reports, material reports, and other supplemental 
information are made available for information purposes only. These records are not part of the 
Contract. These records indicate subsurface conditions only at specific locations at the time 
sampled, and only to the depths penetrated. They do not necessarily reflect frozen state, or 
variations in soil, rock or hydrology that may exist between or outside such locations or at other 
times. Actual conditions, including ground water levels and saturation, may differ from what is 
shown in the records. 

 
Material sources referenced in SDSWCD records may not contain materials of sufficient 
quantity or quality to meet project requirements. Sources may be subject to operational 
restrictions. The availability of these records does not constitute approval, nor guarantee 
suitability of soils or sources, or the right to use sources referenced in these records for this 
project. SDSWCD records shall not substitute for independent investigation, interpretation, or 
judgment of the proposer. The SDSWCD is not responsible for any interpretation or conclusion 
drawn from its records by the proposer. Proposers shall examine Subsection 106-1.02 Material 
Sources for further information. 
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Geotechnical reports referenced in the Request for Proposals, or otherwise made available, 
may contain data, discussions, and references to material sources. The inclusion of material 
source information in these reports does not mean they are a Mandatory, Designated, or 
Available Source as described in Subsection 106-1.02. For a material source to be considered 
Mandatory, Designated, or Available, it must be stated as such in the Specifications, or so 
described on the Plans. 

 
Any questions about proposal procedures, site conditions, or Contract requirements must be 
submitted in writing. Questions must be submitted in accordance with the dates and times as 
specified in the Subsection 100-1.02 No oral responses or other oral statements are binding on 
the SDSWCD. Any response to a material question shall be issued by addendum, as described 
in the RFP and available via the SDSWCD website at www.salchadeltaswcd.org 

102-1.05 PREPARATION OF PROPOSAL. 

Submitted Proposal must be completely filled out, signed and include the company’s name and 
contact information. In addition, proposal must be initialed at each Addendum item confirming 
receipt and acceptance. 

 
The proposal must be initialed and signed in ink or by a digital initial and signature by the 
person or persons authorized to sign the Contract for the proposer. If a proposer is a 
corporation, the proposal must be signed by a corporate officer or agent with authority to bind 
the corporation. If a proposer is a partnership, a partner must sign. If the proposer is a joint 
venture, each principal member must sign. If a proposer is a sole proprietorship, the owner must 
sign. Each person signing the proposal must initial any changes made to entries on the proposal 
forms. 

 
A proposer submitting an electronic proposal agrees that its digital signature constitutes a 
binding signature. 

The proposer shall make no claim against the SDSWCD in the event it is unable to submit its 
proposal electronically. The SDSWCD reserves the right to postpone the proposal opening in 
the event of technical problems. 

 
102-1.06 NONRESPONSIVE PROPOSALS. 

A proposal may be rejected as nonresponsive, in the SDSWCD’s discretion, if it: 

1. Is not typed or completed in ink; 

2. Fails to include an acknowledgement of receipt of each addendum by initially where 
required; 

3. Is missing a proposal price for any pay item, except when alternate pay items are 
authorized. 

4. Is not properly signed and initialed by an authorized representative of the proposer and 
in a legally binding manner; 

5. Contains unauthorized additions, conditional or alternative proposals, or other 
irregularities that make the proposal incomplete, indefinite, or ambiguous; 

6. Includes a reservation of the right to accept or reject any award, or to enter into a 
contract pursuant to an award, except for an award limitation under Subsection 102-
1.05; 

7. Fails to include an acceptable guaranty with the proposal, if required; 

8. Is materially unbalanced; or 

http://www.salchadeltaswcd.org/
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9. Fails to meet any other material requirement of the Request for Proposal. 
10. Is received outside the stated acceptance window 

 
102-1.07 PROPOSAL GUARANTY. 

When required, the proposal shall be accompanied by a guaranty in the amount no less than 
10% of the total job price. The guaranty shall be unconditionally payable to the Salcha-Delta 
Soil & Water Conservation District and shall be in the form of an acceptable paper Bond 
(SDSWCD Proposal Bond Form), an electronic bond acceptable to the SDSWCD, a certified 
check, a cashier's check, or a money order. 

 
The surety of a Proposal Bond may be any corporation or partnership authorized to do business 
in Alaska as an insurer under AS 21.09. A legible power of attorney shall be included with each 
paper Bond (SDSWCD Proposal Bond Form). 

An individual surety will not be accepted as a proposal guaranty. 
 

102-1.08 DELIVERY OF PROPOSALS. 

Proposals shall be submitted electronically through email or shall be submitted in a sealed 
envelope. When proposals are submitted in a sealed envelope, the envelope shall clearly 
indicate its contents and the designated address, as specified on the Request for Proposal. 
Proposals for other work may not be included in the envelope. In the event of a proposal delay, 
electronic proposers that have already submitted their proposal prior to the delay must resubmit 
their proposal or their proposal will not be received. 

 
102-1.09 WITHDRAWALOF PROPOSALS. 

 
Proposals may be withdrawn in writing delivered in person or by email, provided that the 
SDSWCD receives the withdrawal before the deadline stated in the in the RFP. A Withdrawal 
Form, see Attachment B, must be signed and submitted by the proposer’s duly appointed 
representative who is legally authorized to bind the proposer. Once the original proposal’s 
withdrawal is received, a new proposal may be submitted, but must be received within the 
acceptance window. 

 
102-1.10 PROTEST OF AWARD. 

An interested party may protest the award of a contract or the proposed award of a contract. 
The protest shall be filed in writing within 3 day from Notice of Intent to Award to the contracting 
officer and include the following information: 

1. the name, address, and telephone number of the protester; 
2. the signature of the protester or the protester's representative; 

3. identification of the contracting agency and the solicitation or contract at issue; 

4. a detailed statement of the legal and factual grounds of the protest, including copies of 
relevant documents; and 

5. the form of relief requested. 
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102-1.11 ADDENDA REQUIREMENTS. 
 

The SDSWCD will issue addenda if it determines, in its discretion, that clarifications or changes 
to the Contract documents or Proposal opening date are needed. The SDSWCD will post the 
addenda on its website on the addenda schedule contained in the RFP. Proposer’s are 
responsible for ensuring that they have received all addenda affecting the Request for Proposal. 
Proposers must acknowledge all addenda by initials on the Proposal Form, which must be 
received within the acceptance window. Incomplete proposal forms will be considered 
nonresponsive. 

 
102-1.12 RECEIPT AND REVIEW OF PROPOSALS. 

The SDSWCD will only consider proposals, received after the Proposal Submission start date 
and time and before the deadline stated in the Request for Proposal. 

The SDSWCD will assemble, review and notify proposers on the day of the submission 
deadline, or as soon thereafter as practicable. The SDSWCD is not responsible for failing to 
open proposals that are improperly addressed or identified. 

 
102-1.13 RESPONSIBILITY OF PROPOSERS. 

 
The SDSWCD may find a proposer is non-responsible for any one of the following reasons, but 
is not limited in its responsibility analysis to the following factors: 

1. Evidence of proposal rigging or collusion; 
2. Fraud or dishonesty in the performance of previous contracts; 

3. More than one proposal for the same work from an individual, firm, or corporation under 
the same or different name; 

4. Unsatisfactory performance on previous or current contracts; 

5. Failure to pay, or satisfactorily settle, all bills due for labor and material on previous 
contracts; 

6. Uncompleted work that, in the judgment of the SDSWCD, might hinder or prevent the 
proposer’s prompt completion of additional work, if awarded; 

7. Failure to reimburse the SDSWCD for monies owed on any previous contracts; 

8. Default under previous contracts; 
9. Lack of skill, ability, financial resources, or equipment required to perform the contract; 
or 
10. Lack of legal capacity to contract. 

Nothing contained in this section deprives the SDSWCD of its discretion in determining the 
lowest responsible proposer. 

102-1.14 ELECTRONIC MAIL. 
 

Within its submitted proposal, a proposer must include a current electronic mail (email) address 
of proposer’s representative who possesses authority to receive, process, and respond to 
SDSWCD emails regarding the advertised project. 

 
The SDSWCD may send notices and information to a proposer by using the furnished email 
address of the proposer’s authorized representative. 
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A proposer shall notify the SDSWCD if the proposer requests the SDSWCD to send email 
notices or information to an address different from the email address initially provided in its 
proposal forms. The proposer shall notify the SDSWCD of such change by sending a request in 
writing to the Contract’s point of contact identified on the Request for Proposal that is signed by 
a representative who is authorized and empowered to legally bind the proposer. 

 
Delivery of an email sent by the SDSWCD is complete upon receipt in the addressee’s email 
account. An email sent after 4:30 pm shall be deemed to have occurred at the opening of 
business on the next working day. 

 
If needed, the SDSWCD may demonstrate proof of email delivery by affidavit or certification that 
includes the following: 

 
1. The date and time that the SDSWCD sent the email message; 
2. The email address from which the SDSWCD sent the message; 
3. The name and email address to which the SDSWCD sent the message; 

4. A statement that the SDSWCD sent the email message and that the person signing the 
affidavit or certification believes the transmission to have been complete and without 
error; and 

5. An attached copy of the subject email 
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SECTION 103 AWARD AND EXECUTION OF CONTRACT 

103-1.01 CONSIDERATION OF PROPOSAL. 

After the proposals are reviewed, the proposals will be mathematically checked and compared 
on the basis of the sum of the products of the proposal schedule quantities and the unit 
proposal prices where appropriate. The unit proposal prices govern if there is an error in 
extending the unit proposal prices, or in totaling the extensions, or if an extension is missing. If 
the SDSWCD determines it necessary for the purpose of evaluating the proposal, the Proposer 
shall be required to submit additional information pertaining to their proposal pay schedule. This 
may include but is not limited to information pertaining to Proposer’s estimated volumes and pay 
schedule item cost break down. This information will be kept confidential. 

 
Until the Award, the SDSWCD may reject any or all proposals, waive minor informalities or 
advertise for new proposals without liability to any proposer if the SDSWCD, in its discretion, 
determines that to do so is in the best interests of the SDSWCD. 

A proposer may request withdrawal of a proposal after review and before the Award. Withdrawal 
of an inadvertently erroneous proposal before or after proposal review, or cancellation of awards 
or contracts based on proposal mistakes may be permitted. After proposal review, changes in 
proposal prices or other provisions of proposals prejudicial to the interest of the SDSWCD or fair 
competition will not be permitted. A decision to permit the withdrawal of a proposal, or to cancel 
an award or contract based on proposal mistake, shall be supported by a written determination 
made by the SDSWCD. If a proposer is permitted to withdraw a proposal before award, an 
action may not be maintained against the proposal or the proposal security, if required by the 
Request for Proposal. 

103-1.02 SUBCONTRACTOR LIST. 
 

The apparent low proposal shall submit a completed SDSWCD Subcontractor List Form, within 
five working days following receipt of written notification by the SDSWCD that it is the low 
proposer. 

 
An apparent low proposer who fails to submit a completed Subcontractor List form within the 
time allowed will be declared non-responsible and may be required to forfeit the proposal 
security. The SDSWCD will then consider the next lowest proposer for award of the Contract. 

If a proposer fails to list a subcontractor, or lists more than one subcontractor for the same 
portion of work, and the value of that work is in excess of one-half of one percent of the total 
proposal amount, the proposer agrees to perform that portion of work without a subcontractor 
and represents that it is qualified to perform that work. 

 
A proposer who lists as a subcontractor another contractor who, in turn, sublets the majority of 
the work required under the Contract, violates this subsection. 

All subcontractors listed by the Contractor shall have a valid Alaska business license and a valid 
contractor license. If a subcontractor listed by the Contractor does not have a valid business 
license and contractor license, the Contractor shall replace the subcontractor with a 
subcontractor that had a valid Alaska business license and contractor’s license. 
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A proposer or Contractor may, without penalty, replace a listed subcontractor who: 

1. Fails to comply with licensing requirements; 
2. Fails to obtain a valid Alaska business license; 
3. Files for bankruptcy or becomes insolvent; 

4. Fails to execute a subcontract for performance of the work for which the subcontractor 
was listed, and the proposer acted in good faith; 

5. Fails to obtain bonding acceptable to the SDSWCD; 
6. Fails to obtain insurance acceptable to the SDSWCD; 
7. Fails to perform the subcontract work for which the subcontractor was listed; 

8. Refuses to agree or abide with the proposer’s labor agreement; or 

9. Is determined by the SDSWCD to be not responsible. 

In addition to the circumstances described above, a Contractor may in writing request 
permission from the SDSWCD to add a new subcontractor or replace a listed subcontractor. 
The SDSWCD will approve the request if it determines in writing that allowing the addition or 
replacement is in the best interest of the SDSWCD. 

A proposer or Contractor shall submit a written request to add a new subcontractor or replace a 
listed subcontractor to the Contracting Officer a minimum of five working days before the date 
the new subcontractor is scheduled to begin work on the construction site. The request must 
state the basis for the request and include supporting documentation acceptable to the 
Contracting Officer. 
If a proposer violates this subsection, the Contracting Officer may cancel the Contract after 
Award without any damages accruing to the SDSWCD. 

 
103-1.03 AWARD OF CONTRACT. 

The SDSWCD will award the Contract to the lowest responsible and responsive proposer 
unless it rejects all proposals. The SDSWCD will notify all proposers in writing via email of its 
intent to award. 

 
The SDSWCD will notify the successful proposer in writing of its intent to award the Contract 
and request that certain required documents, including the Contract Form, bonds, and 
insurance be submitted within the time specified. The successful proposer's refusal to sign the 
Contract and provide the requested documents within the time specified may result in 
cancellation of the notice of intent to award and forfeiture of the proposal security, if required by 
the Request for Proposal. 

 
If an award is made, it will be made as soon as practicable. Award may be delayed due to 
proposal irregularities or a proposal protest, or if the award date is extended by mutual consent. 
Proposals shall be valid for 30 days after proposal review and may be extended by mutual 
consent. 

103-1.04 RETURN OF PROPOSAL GUARANTY. 
 

The SDSWCD will return proposal guaranties, other than proposal bonds: 

 
1. To all except the two lowest responsive and responsible proposers, as soon as 

practicable after the review of proposals; and 
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2. To the two lowest responsive and responsible proposers immediately after Contract 
award. 

 
103-1.05 PERFORMANCE AND PAYMENT BONDS. 

When required, the successful proposer shall furnish all required Performance and Payment 
Bonds on forms provided by the SDSWCD for the sums specified in the Contract. The Surety on 
each bond may be any corporation or partnership authorized to do business in the state as an 
insurer under Alaska Statute 21.09 or two individual sureties approved by the Contracting 
Officer. 

 
If individual sureties are used, two individual sureties must each provide the SDSWCD with 
security assets located in Alaska equal to the penal amount of either the performance bond or 
the payment bond. 

Any costs incurred by the Contractor and the individual Surety are subsidiary and shall be borne 
by the Contractor or the individual Surety. In no event will the SDSWCD be liable for these 
costs. 

 
Individual sureties shall provide security by one, or a combination, of the following methods: 

 
1. Escrow Account, with a federally insured financial institution, in the name of the 

SDSWCD. Acceptable securities include, but are not limited to, cash, treasury notes, 
bearer instruments having a specific value, or money market certificates. 

2. Irrevocable letters of credit, from a financial institution approved by the Contracting 
Officer, with the SDSWCD named as beneficiary. 

3. Cashier’s or certified check made payable to the Salcha-Delta Soil and Water 
Conservation District issued by financial institutions approved by the Contracting Officer. 

These bonds and security assets, as applicable, shall remain in effect for 12 months after the 
date of final payment or, if longer, until all obligations and liens under this Contract are satisfied, 
including, but not limited to, obligations under Subsection 107-1.19. 

 
The SDSWCD may, in its discretion, notify the bonding company or Surety of any potential 
default or liability. 

 
The Contractor shall substitute, within five working days, another bond or surety acceptable to 
the SDSWCD if an individual Surety or the Surety on any bond furnished in connection with the 
Contract: 

1. Becomes insolvent or is declared bankrupt; 
2. Loses its right to do business in any state affecting the work; 
3. Ceases to meet Contract requirements; 
4. Fails to furnish reports of financial condition upon request; or 

5. Otherwise becomes unacceptable to the SDSWCD. 

 
When approved by the Contracting Officer, the Contractor may replace: 
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1. An individual surety with a corporate surety; or 
2. Posted collateral with substitute collateral. 

 
Failure to maintain the specified bonds or to provide substitute bonds when required under this 
section may be grounds for withholding contract payments until substitute bonding is obtained, 
and may, in the SDSWCD’s discretion, be grounds for declaring the Contractor in default. 

103-1.06 INSURANCE REQUIREMENTS. 
 

The Contractor shall provide evidence of insurance with an insurance carrier or carriers 
satisfactory to the SDSWCD covering injury to persons and property suffered by the SDSWCD 
or by a third party as a result of operations under this contract by the Contractor or by any 
subcontractor. The Contractor's insurance shall provide protection against injuries to all 
employees of the Contractor and the employees of any subcontractor engaged in work under 
this Contract. All insurance policies shall be issued by insurers that (1) are permitted to transact 
the business of insurance in the State of Alaska under Title 21 of the Alaska Statutes and (2) 
have a financial rating acceptable to the SDSWCD. A certificate of insurance must be furnished 
to the SDSWCD prior to award. The certificate of insurance must provide for notice of 
cancellation or non-renewal in accordance with policy provisions. 

Where specific limits and coverages are shown, it is understood that they shall be the minimum 
acceptable. The requirements of this subsection shall not limit the Contractor’s indemnity 
responsibility under Subsection 107-1.13. 

 
In accordance with Contract Clause FAR 52.228-5, entitled “Insurance Work on a Government 
Installation”, the Contractor shall procure and maintain during the entire period of his 
performance under this contract at least the following minimum insurance: 

1. Workers’ Compensation and Employer’s Liability Insurance - $100,000 
Note: Workers’ Compensation must comply with the requirements of Alaska Statute 
23.30. 

2. General Liability Insurance - $500,000 per occurrence 
3. Automobile Liability Insurance 

a. For commercial motor vehicles, as defined by the Department of Public 
Safety, Division of Motor Vehicles, Commercial Vehicle Section: 

$500,000 bodily injury or death in a single occurrence; 
$200,000 property damage in a single occurrence 

b. For other vehicles used in connection with performing the contract: 

$200,000 for bodily injury or death per person 
$500,000 for bodily injury or death per occurrence 
$25,000 property damage per occurrence 

 
The Contractor shall be responsible for informing his/her employees that 
employee-owned vehicles operated on the Government installation, but not used 
in performing the contract, must comply with the following mandatory State of 
Alaska insurance requirements: 

$50,000 bodily injury or death of one person per occurrence 
$100,000 bodily injury or death of two or more persons per occurrence 
$25,000 property damage per occurrence 
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The SDSWCD shall be named as an additional insured on policies required by items 2 and 3 
above. All of the above insurance coverages shall be considered to be primary and non-
contributory to any other insurance carried by the SDSWCD, whether through self-insurance or 
otherwise. 

 
In any contract or agreement with subcontractors performing work, the Contractor shall require 
that all indemnities and waivers of subrogation it obtains, and any stipulation to be named as an 
additional insured it obtains, shall also be extended to waive rights of subrogation against the 
SDSWCD and to add the SDSWCD as an additional named indemnitee and as an additional 
insured. 

The apparent low proposer shall furnish evidence of insurance to the SDSWCD before award of 
the Contract. The evidence shall be issued to the SDSWCD and shall be either a certificate of 
insurance or the policy declaration page with all required endorsements attached and must: 

1. Denote the type, amount, and class of operations covered; 
2. Show the effective (and retroactive) dates of the policy; 
3. Show the expiration date of the policy; 
4. Include all required endorsements; 
5. Be executed by the carrier's representative; and 

6. Provide that the SDSWCD shall receive written notice of cancellation or non-renewal in 
accordance with policy provisions. 

The SDSWCD’s acceptance of deficient evidence of insurance does not constitute a waiver of 
Contract requirements. 

Failure to maintain the specified insurance or to provide substitute insurance if an insurance 
carrier becomes insolvent, is placed in receivership, declares bankruptcy, or cancels a policy 
may be grounds for withholding Contract payments until substitute insurance is obtained, and 
may, in the SDSWCD discretion, be sufficient grounds for declaring the Contractor in default. 

 
The Contractor shall insert the substance of Section 103-1.06 in subcontracts under this 
contract that require work on a Government installation and the Schedule or elsewhere in the 
contract. The Contractor shall maintain a copy of all subcontractors' proofs of required insurance 
and shall make copies available to the Contracting Officer upon request shall 
require subcontractors to provide and maintain the insurance required. 

103-1.07 EXECUTION AND APPROVAL OF CONTRACT. 
 

The successful proposer shall execute and return the Contract Form and all other required 
documents to the SDSWCD within the time specified, or within 7 days after receipt by the 
proposer if no time is specified. A contract is awarded only after it has been signed by the 
Contracting Officer. 

103-1.08 FAILURE TO EXECUTE CONTRACT. 
 

If the successful proposer fails to appropriately execute and return the Contract Form and other 
documents within time specified, as required above, the SDSWCD may cancel the intent to 
award and keep the proposal guaranty. The SDSWCD will then, in its discretion, award the 
Contract to the next lowest responsive and responsible proposer or re-advertise the work. 
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103-1.09 ORAL STATEMENTS. 
 

The written terms of the Contract are binding. No oral statement of any person shall, in any 
manner or degree, modify or otherwise affect, change, or amend the terms of the Contract. 

103-1.10 INTEGRATED CONTRACT. 

This Contract is an integrated document and contains the complete agreement and 
understanding of the parties. There are no unwritten agreements or understandings between 
the parties. Changes ordered or agreed upon, Directives given, or Equitable Adjustments issued 
under this Contract, and all other matters affecting the Contract, must be in writing in order to be 
binding and effective. 
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SECTION 104 SCOPE OF WORK 

104-1.01 INTENT OF CONTRACT. 

The intent of the Contract is to provide for the construction and completion of every detail of the 
described work. The Contractor shall furnish all labor, material, supervision, equipment, tools, 
transportation, supplies, and other resources required to complete the work in the time specified 
and in accordance with the Contract. 

The Contractor is responsible for the means, methods, techniques, sequence, and procedures 
of construction, safety, and quality control, and is responsible to perform and furnish the work in 
accordance with the Contract documents and any applicable federal, state, and local laws, 
rules, regulations, and ordinances. 

 
104-1.02 CHANGES. 

Within Contract Scope. 

The Engineer may order changes within the general scope of the Contract at any time, and 
without notice to sureties, including altering, ordering additions to, or ordering deletions of 
quantities of any item or portion of the work. These changes shall be made by a written Change 
Order and shall not invalidate the Contract or release the sureties. 

1. If the change does not materially differ in character or unit cost from specified Contract 
work, the Contractor shall perform the work at the original contract measurement 
methods and prices, subject to the provisions of Subsection 109-1.04. 

2. If the change is materially different in character or unit cost from that specified in the 
Contract, a new Contract Item will be established, and an equitable adjustment to 
Contract price and Contract time shall be calculated by one of the following methods: 

a. The Engineer and Contractor agree upon an adjustment to Contract price and 
Contract time, and the Engineer issues a change order for the described work; 

b. The Engineer requires the Contractor to proceed with the described work, with an 
adjustment to contract price and contract time, calculated by time and materials 
basis under Subsection 109-1.05, and the Engineer issues a change order for 
the work. The Contractor shall keep complete daily records of the cost of such 
work; or 

c. The Engineer may issue a unilateral Change Order requiring the Contractor to 
proceed with the work with an adjustment to the payment amount or Contract 
time based on the Engineer's estimate of reasonable value. The Contractor shall 
keep complete daily records of the cost of such work. 
If the Engineer eliminates a Contract item, the Contractor shall accept 
compensation under Subsection 109-1.09. 

 
Outside Contract Scope. 

Changes determined to be outside the general scope of the Contract shall be made only in 
writing by Supplemental Agreement. Additional bonding or insurance may be required. 

 
Cost and Pricing Data. 

 
Before a Change Order or Supplemental Agreement covering work for which there is no 
established Contract price will be written, the Contractor shall submit detailed cost or pricing 
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data regarding the changed work. The cost or pricing data shall include an itemization of 
production rates and all costs including labor, materials, and equipment required for the work. 
The Contractor shall certify that the data submitted are, to the best of its knowledge and belief, 
accurate, complete, and current as of a mutually agreed date and that the data will continue to 
be accurate and complete during the performance of the changed work. 

 
Time Analysis. 

Before a Change Order or Supplemental Agreement that adds or subtracts time from the 
Contract will be written, the Contractor shall provide an analysis and documentation 
demonstrating changes to controlling items of work that affect Contract time. The Contractor 
shall certify that the data submitted are, to the best of its knowledge and belief, accurate, 
complete, and current as of a mutually agreed date and that the data will continue to be 
accurate and complete during the performance of the changed work. 

 
104-1.03 DIFFERING SITE CONDITIONS. 

 
If, during the progress of the work, a differing site condition is discovered, the party discovering 
the differing site condition shall promptly notify the other party in writing of the specific differing 
conditions. The written notification shall occur before the site is further disturbed and before the 
affected work is performed. A differing site condition is defined as: 

1. Subsurface or latent physical conditions at the site, differing materially from those shown 
in the Contract documents, that could not have been discovered by a careful 
examination of the site; or 

2. Unknown physical conditions at the site, of an unusual nature, differing materially from 
those ordinarily encountered and generally recognized as inherent in work of the 
character provided for in the Contract. 

 
When the Contractor is the discovering party, failure of the Contractor to give the Engineer 
prompt written notice of the alleged differing site condition as required under this section 
constitutes a waiver of any future claim arising from or relating to the alleged differing site 
condition. 

Unless otherwise directed by the Engineer, the Contractor shall leave the affected area 
undisturbed and suspend work in that area until the Engineer investigates the conditions. In the 
event that the contractor exposes permafrost, the contractor will make a reasonable effort to 
cover and protect the permafrost from degradation and notify the Engineer immediately. 

 
The Engineer will notify the Contractor of the determination whether or not an adjustment of the 
contract is warranted. If the Engineer finds that such conditions differ materially and increase or 
decrease the cost of, or the time required for, performance of the Contract, the Engineer will 
prepare a Change Order for an Equitable Adjustment to the Contract. The Contractor shall 
cooperate with the Engineer’s preparation of the Change Order and submit data for actual costs 
and time to perform differing site work according to Subsection 104-1.02. 

 
The Change Order will provide an equitable adjustment to Contract price and Contract time, as 
agreed, to perform the work under a differing site condition. The Change Order will not include 
expected reimbursement, or anticipated profits suffered or claimed, for the work affected by the 
differing site condition. 
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If the Contractor and the Engineer are unable to reach an agreement concerning the alleged 
differing site condition, the Contractor may file a claim under Subsection 105-1.17. 

The Contractor shall keep accurate and detailed records of the actual cost of the work done as 
a result of the alleged differing site condition and shall allow the Engineer access to those 
records. Failure to keep records, to provide the Engineer with access to those records, or to 
give the notice required above will bar any recovery for the alleged differing site condition. 

104-1.04 USE OF MATERIALS FOUND ON THE WORK. 
 

Before using borrow, the Contractor shall utilize Useable Excavation to construct the selected 
material layers on the project. For the purposes of this subsection, Useable Excavation is 
material encountered in the excavation that meets the requirements of Subsection 703-2.07 
Selected Material. For excavating the Useable Excavation and constructing the selected 
material layers with Useable Excavation, the Contractor shall be paid only the unit proposal 
price for excavation, if detailed in the Proposal Schedule. Hauling, placing, compacting and 
other activities required to construct the selected material layers with Useable Excavation shall 
be subsidiary to excavation, and the Contractor shall not be paid additional sums for those 
activities. The Engineer may approve the use of borrow when Useable Excavation is not 
available. 

 
The Engineer may authorize the Contractor to use the Useable Excavation for Contract items 
other than construction of the selected material layers on the project, and the Contractor shall 
be paid both for the excavation of the Useable Excavation and for the other Contract item for 
which it is acceptably used. If this action results in a shortage of material for the selected 
material layers: 

1. The Contractor shall replace Useable Excavation used for other Contract items on a 
yard for yard basis with borrow acceptable to the Engineer; and 

2. This replacement shall be at the Contractor's expense and at no additional cost to the 
SDSWCD. The Contractor shall pay any royalties required for the borrow. 

The Contractor shall not excavate or remove any material that is within the right-of-way but 
outside the slope and grade lines described in the Contract, without written authorization from 
the Engineer. 

 
In the event the Contractor has processed material from a furnished sources in excess of the 
quantities required for performance of the Contract, the SDSWCD may retain possession of the 
surplus processed materials, including any unsuitable material produced as a by-product, 
without obligation to pay the Contractor for processing costs. When the surplus materials are in 
a stockpile, the Engineer may direct the Contractor to leave the materials in the stockpile, level 
the stockpile(s) or remove the materials and restore the premises to a satisfactory condition at 
no additional cost to the SDSWCD. This provision does not apply to material specifically 
produced under Section 305, Stockpiled Material. 

104-1.05 CLEANUP. 
 

The Contractor shall remove all rubbish, temporary structures, excess materials, and equipment 
from the project site, from furnished materials sources, and from all work areas before project 
completion. 



22  

SECTION 105 CONTROL OF WORK 

105-1.01 AUTHORITY OF THE ENGINEER. 

The Engineer has immediate charge of the engineering details of the project and is responsible 
for Contract administration. The Engineer has authority to reject defective material and suspend 
work not performed in accordance with the Contract. The Engineer has authority to accept 
completed work, issue Directives, Interim Work Authorizations, and Change Orders, and 
recommend Contract payments. 

The Engineer will decide all questions about the quality and acceptability of the materials 
furnished and whether the work performed by the Contractor was in accordance with the 
Contract, the Contractor’s rate of progress, Contract interpretation and all other questions 
relating to Contract compliance. 

The Engineer has authority to suspend work for reasons listed under Subsection 108-1.06. If the 
suspension of work is to protect the traveling public from imminent harm, the Engineer may 
orally order the suspension of work. Following an oral order of suspension, the Engineer will 
promptly give written notice of suspension to the Contractor. In other circumstances, the 
Engineer will give the Contractor written notice of suspension before suspension of work. A 
notice of suspension will state the defects or reasons for a suspension, the corrective actions 
required to stop suspension, and the time allowed to complete corrective actions. If the 
Contractor fails to take the corrective action within the specified time, the Engineer may: 

1. Suspend the work until it is corrected; and 
2. Employ others to correct the condition and deduct the cost from the Contract amount. 

 
The Engineer may audit all books and records related to performance of the Contract, whether 
kept by the Contractor or a subcontractor, including cost or pricing data submitted under 
Subsection 104-1.02. 

 
105-1.02 PLANS AND WORKING DRAWINGS. 

The SDSWCD shall provide the Contractor at least two full size sets of the conformed Plans and 
Specifications. If cross-sections are available, one set will be provided. The Contractor shall 
keep a complete set of these documents available on the project site at all times. 

 
105-1.03 CONFORMITY WITH PLANS AND SPECIFICATIONS. 

Work performed and materials furnished shall conform to the Plans and Specifications and be 
within specified tolerances. When tolerances are not specified, the Engineer will determine the 
limits allowed in each case. 

 
All work or material not conforming to the Plans and Specifications is considered unacceptable 
unless the Engineer finds that reasonably acceptable work has been produced. In this event, 
the Engineer may allow non-conforming work or material to remain in place, but at a reduced 
price. The Engineer will document the basis of acceptance and payment by Change Order, 
unless the contract specifies a method to adjust the price of that item. 

The failure of the SDSWCD to strictly enforce the Contract in one or more instances does not 
waive its right to do so in other or future instances. 
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105-1.04 COORDINATION OF PLANS, SPECIFICATIONS, AND SPECIAL PROVISIONS. 
 

These Standard Specifications, Plans and all supplementary documents are essential parts of 
the Contract. They are intended to complement each other and describe and provide for a 
complete project. A requirement occurring in one is as binding as if occurring in all. 

 
In case of conflict, calculated dimensions will govern over scaled dimensions. In the event that 
any of the following listed contract documents conflict with another listed contract document, the 
order of precedence is: 

1. Change Orders 
2. Addenda 

3. Specifications 

4. Plans 

The Contractor shall not take advantage of any apparent error or omission in the Contract 
documents. The Contractor may not base a claim for additional compensation or Contract time 
on a patent error, omission, or conflict in the Contract documents. The Contractor shall notify 
the Engineer immediately of any apparent errors or omissions in the Contract documents. The 
Engineer will make any corrections or interpretations necessary to fulfill the intent of the 
Contract. 

 
105-1.05 COOPERATION BY CONTRACTOR. 

The Contractor shall give the work the constant attention necessary for its progress, and shall 
cooperate fully with the Engineer, SDSWCD staff, and other contractors in every way possible. 

Either the Contractor’s Superintendent or an acting Superintendent with authority to represent 
and act for the Contractor shall be available within the proximity of the project whenever work is 
occurring. The Contractor shall employ, as its agent, a competent superintendent thoroughly 
experienced in the type of work being performed and capable of reading and thoroughly 
understanding the Plans and Specifications. 

 
The Contractor shall provide 24-hour contact information for the Superintendent. The Contractor 
shall ensure that the superintendent is available at all times to receive and execute Directives 
and other instructions from the Engineer, to supervise workers and to coordinate the work of 
subcontractors. The Contractor shall give the superintendent full authority to supply the 
resources required. The Contractor shall furnish superintendence regardless of the amount of 
work sublet. 

 
105-1.06 UTILITIES. 

The Contractor shall: 

1. Make all necessary arrangements with utility owners to locate all utilities that may be 
within an area of work before excavation in that area; 

2. Provide right-of-way staking and construction staking with lines and grades before 
excavation in that area; 

3. Prevent damage to utilities or utility property within or adjacent to the project; 

4. Carefully uncover utilities where they intersect the work; 
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5. Immediately stop excavating in the vicinity of a utility and notify the Engineer and the 
utility owner if an underground utility is discovered that was not field marked or was 
inaccurately field marked; 

6. Promptly notify the utility owner and the Engineer in the event of accidental interruption 
of utility service, and cooperate with the utility owner and the Engineer until service is 
restored; 

7. Take all precautions necessary to protect the safety of workers and the public when 
performing work involving utilities 

Compensation. 

1. Except as otherwise specifically provided in this Subparagraph 4, no equitable 
adjustment will be paid by the SDSWCD: 

a. Due to any variations in location, elevation, and nature of utilities shown on the 
Plans, identified in the Dig Permit, or the operation of removing, adjusting, or 
relocating them; 

b. For any delays, inconvenience, or damage sustained as a result of interference 
from utility owners, interference from utilities, or interference from the operation 
of removing, adjusting, or relocating utilities; or 

c. For any adjustments or relocations of utilities requested for the Contractor’s 
convenience. 

2. Except as otherwise specifically provided in this Subparagraph 4, the Engineer will issue 
a Change Order with equitable adjustment if utilities not shown on the Plans require 
removal, adjustment, or relocation. 

3. When the Contractor damages utilities, the utility owner may choose to repair the 
damage or require the Contractor to repair the damage. When the Contractor damages 
utilities: 

a. No equitable adjustment will be paid by the SDSWCD, and the Contractor shall 
be solely responsible for repair costs and expenses, when: 

i. The Contractor failed to obtain field locates before performing the work 
that resulted in the damage; 

ii. The utility is visible in the field; or 
iii. The Contractor could otherwise reasonably have been aware of the utility. 

4. The Engineer will issue a Change Order with an equitable adjustment if: 

a. If a delay is caused by a utility owner, is beyond the control of the Contractor, 
and is not the result of the Contractor’s fault or negligence, the Engineer may 
issue a Change Order with an equitable adjustment to contract time, but no 
equitable adjustment will be made for the cost of delay, inconvenience or 
damage. Additional contract time may be granted if the cause of delay is 
because a utility owner is to perform utility work: 

i. By dates stated in the RFP, and the utility work is not completed by the 
dates stated; or 

ii. In cooperation with the Contractor, and the utility owner does not 
complete the work in a timely manner, based on a written progress 
schedule agreed upon by the Contractor and the utility owner. 

b. If the Engineer orders the Contractor to make necessary construction or repairs 
due to incomplete utility work by utility owners, the Contractor will be paid as 
specifically provided for in the Contract, or the Engineer will issue a Change 
Order with equitable adjustment. 
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105-1.07 COOPERATION BETWEEN CONTRACTORS. 
 

The SDSWCD may, at any time, contract for and perform other or additional work on or near the 
Project. 

The Contractor shall allow other contractors reasonable access across or through the Project. 
 

The Contractor shall cooperate with other contractors working on or near the Project and shall 
conduct work without interrupting or inhibiting the work of other contractors. All contractors 
working on or near the Project shall accept all liability, financial or otherwise, in connection with 
their Contract. No claim shall be made by the Contractor or paid by the SDSWCD for any 
inconvenience, delay, damage or loss of any kind to the Contractor due to the presence or work 
of other contractors working on or near the Project. 

 
The Contractor shall coordinate and sequence the work with other contractors working within 
the same project limits. The Contractor shall properly join the work with work performed by other 
contractors and shall perform the work in the proper sequence to that of the others. The 
Contractor shall arrange, place, and dispose of materials without interfering with the operations 
of other contractors on the same project. 

 
The Contractor shall defend, indemnify and save harmless the SDSWCD from any damages or 
claims caused by inconvenience, delay, or loss that the Contractor causes to other contractors. 

 
105-1.08 SURVEY CONTROL. 

 
The SDSWCD will provide sufficient horizontal and vertical control data to establish the planned 
lines, grades, shapes, and structures. The Contractor shall provide all additional survey work to 
maintain control during the project. 

 
105-1.09 DUTIES OF THE INSPECTOR. 

The SDSWCD’s inspectors are authorized to examine all work done and materials furnished, 
but cannot approve work or materials. Only the Engineer can approve work or materials. The 
inspectors can reject work or materials until any issues can be referred to and decided by the 
Engineer. The inspectors may not alter or waive any Contract requirements, issue instructions 
contrary to the Contract or act as foremen for the Contractor. 

105-1.10 INSPECTION OF WORK. 
 

All materials and each part and detail of the work shall be subject to inspection by the SDSWCD 
for compliance with the Contract. The Contractor shall allow safe access to all parts of the work 
and provide information and assistance to the Engineer to ensure a complete and detailed 
inspection. 

Any work done or materials used without inspection by an authorized SDSWCD representative 
may be ordered removed and replaced at the Contractor's expense, unless the SDSWCD failed 
to inspect after being given reasonable written notice that the work was to be performed. 

 
The Contractor shall remove and uncover portions of finished work when directed. After 
inspection, the Contractor shall restore the work to Contract requirements. The cost to uncover 
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and restore work shall be at the Contractor’s expense, except the SDSWCD will pay the cost to 
uncover and restore work if: 

1. An authorized SDSWCD representative had previously inspected the work or the 
Contractor had provided reasonable prior written notice that the work was to be 
performed; and 

2. The SDSWCD finds the uncovered work to be acceptable. If the SDSWCD finds the 
uncovered work to be unacceptable, the cost to correct the work, or remove and replace 
the work, shall be at the Contractor's expense. 

Representatives of Contract funding agencies have the right to inspect the work. This right does 
not make that entity a party to the Contract and does not interfere with the rights of parties to the 
Contract. 

 
The SDSWCD’s observations, inspections, tests and approvals shall not relieve the Contractor 
from properly fulfilling its Contract obligations and performing the work in accordance with the 
Contract. Work that has been inspected but contains latent or hidden defects shall not be 
deemed acceptable even though it has been inspected and found to be in accordance with the 
Contract. 

105-1.11 REMOVAL OF UNACCEPTABLE AND UNAUTHORIZED WORK. 

All work that does not conform to the requirements of the Contract shall be deemed 
unacceptable by the Engineer, unless otherwise determined acceptable under Subsection 105– 
1.03. The Contractor shall correct, or remove and replace, work or material that the Engineer 
deems unacceptable, as ordered by the Engineer and at no additional cost to the SDSWCD. 

The Contractor shall establish necessary lines and grades before performing work. Work done 
before necessary lines and grades are established, work done contrary to the SDSWCD's 
instructions, work done beyond the limits shown in the Contract, or any extra work done without 
authority, will be considered as unauthorized and shall not be paid for by the SDSWCD, and 
may be ordered removed or replaced at no additional cost to the SDSWCD. 

If the Contractor fails to promptly correct, remove, or replace unacceptable or unauthorized work 
as ordered by the Engineer, the Engineer may employ others to remedy or remove and replace 
the work and will deduct the cost from the Contract payment. 

 
105-1.12 LOAD RESTRICTIONS. 

 
No overloads will be permitted on a pavement, base or structure that will remain in place in the 
completed project. The Contractor shall be responsible for all damage done by their equipment 
due to overloads, and for damage done by a load placed on a material that is curing and has not 
reached adequate strength to support the load. 

105-1.13 MAINTENANCE DURING CONSTRUCTION. 
 

The Contractor shall maintain the entire roadway and related roadway facilities located within 
the project (between the beginning of project and end of project shown on the Plans) from the 
date construction begins until the Contractor receives a letter of project completion. The 
Contractor shall maintain these areas continually and effectively on a daily basis, with adequate 
resources to keep them in satisfactory condition at all times. The Contractor shall maintain those 
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areas outside the project that are affected by the work, such as haul routes, detour routes, 
structures, material sites, and equipment storage sites during periods of their use. 

The Engineer may relieve the Contractor of this maintenance responsibility for specified portions 
of the project for any of the following: 

 
1. During a seasonal suspension of work (Subsection 643-3.07) 
2. Following partial completion (Subsection 105-1.14) 

3. Following project completion (Subsection 105-1.15). 
 

The Contractor shall maintain previously constructed work until a subsequent course, layer, or 
structure covers that work. The Contractor shall repair damage done to the work as described in 
Subsection 107-1.15. 

 
All costs of maintenance work shall be subsidiary to the prices proposal on the various contract 
items, and the Contractor will not be paid an additional amount for such work. 

 
If in the Engineer’s opinion, the Contractor at any time fails to provide adequate maintenance, 
the Engineer will notify the Contractor of such noncompliance. The notification will specify the 
areas or structures for which there is inadequate maintenance, the corrective maintenance 
required, and the time allowed to complete corrective maintenance. If the Contractor fails to take 
the corrective action within the specified time, the Engineer may: 

1. Suspend the work until corrective maintenance is completed; and 
2. Employ others for corrective maintenance and deduct the cost from the Contract 

amount. 
 

105-1.14 PARTIAL COMPLETION. 
 

The Contractor may submit a written request for partial acceptance of a substantially complete 
geographically separate portion of the project. The Engineer may accept the portion in writing 
before project completion and relieve the Contractor of further maintenance responsibility for the 
completed work except for work specified for Period of Establishment under Section 618 if the 
Engineer inspects the portion and finds that it is substantially complete to Contract 
requirements, and acceptance is in the best interest of the SDSWCD. 

 
Partial completion of the portion neither voids nor alters any Contract terms. 

105-1.15 PROJECT COMPLETION. 

The Contractor shall notify the Engineer, in writing, upon substantial completion of all work 
provided for under the Contract. The Engineer will then schedule and conduct the final 
inspection. If the inspection discloses that any work is incomplete or unsatisfactory, the 
Engineer will give the Contractor a list of work items that must be completed or corrected to 
reach substantial completion and to reach final completion. 

 
The Contractor shall promptly complete or correct any work determined unsatisfactory by the 
final inspection and request a re-inspection. 
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The Engineer will identify the date of substantial completion in a letter of substantial completion. 
The letter of substantial completion will relieve the Contractor of further maintenance 
responsibility of the completed work. The letter of substantial completion will not stop Contract 
time or relieve the Contractor of the obligation to fully complete the work as required by the 
Contract specifications. 

 
When all physical work and cleanup provided for under the Contract is found to be complete, 
except for work specified for Period of Establishment under Section 618 the Engineer will issue 
a letter of project completion. Project completion stops the Contract time, but does not relieve 
the Contractor of any other Contract obligations. 

105-1.16 FINAL ACCEPTANCE AND RECORD RETENTION. 
 

The SDSWCD will issue the letter of Final Acceptance after all of the following: 

1. Project completion; 
2. Receipt of all certificates, as-builts, warranties, and other required documents; 
3. Receipt of the Contractor's Release, with no exceptions; 
4. Certification of payment of payroll by SDSWCD; and 

5. Final payment under the Contract. 
 

Final Acceptance will release the Contractor from further Contract obligations, except those: 

1. Specified under Subsection 107-1.19; 
2. Required by law or regulation; or 

3. Continuing obligations established by provisions of this Contract, such as warranty, 
guaranty, indemnity, insurance, or bond. 

The Contractor and the subcontractors shall maintain all books and records relating to 
performance of the Contract for three years after the date of final payment of the Contract and 
each subcontract. 

 
105-1.17 CLAIMS. 

 
The Contractor shall notify the Engineer in writing as soon as the Contractor becomes aware of 
any act or occurrence that may form the basis of a claim for additional compensation or an 
extension of Contract time or of any dispute regarding a question of fact or interpretation of the 
Contract. The Engineer has no obligation to investigate any fact or occurrence that might form 
the basis of a claim or to provide any additional compensation or extension of Contract time 
unless the Contractor notifies the Engineer in a timely manner of all facts the Contractor 
believes form the basis for the claim. 

If the Contractor believes that he is entitled to an extension of Contract time, the Contractor 
must state the contract section on which the extension request is based, provide the Engineer 
with sufficient information to demonstrate that the Contractor has suffered excusable delay, and 
show the specific amount of time to which the Contractor is claiming entitlement. The SDSWCD 
will not grant an extension of Contract Time if the Contractor does not timely submit revised 
schedules in accordance with Subsection 108-1.03. 

 
If the basis of claim or dispute is not resolved by agreement within 7 days of the date the 
Engineer is notified by the Contractor, the Contractor shall within the next 14 days submit a 
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Contractor Intent to Claim Form to the Engineer. Failure to submit a Contractor Intent to Claim 
as required under this section constitutes a waiver of any future claim arising from or relating to 
the alleged act or occurrence. 

 
If the Contractor believes additional compensation or time is warranted, the Contractor shall 
immediately begin keeping complete, accurate, and specific daily records concerning every 
detail of the potential claim including actual costs incurred, and shall give the Engineer access 
to any such records and furnish the Engineer copies, if requested. Equipment costs must be 
based on the Contractor's internal rates for ownership, depreciation, and operating expenses 
and not on published rental rates. In computing damages, or costs claimed for a change order, 
or for any other claim against the SDSWCD for additional time, compensation or both, the 
contractor must establish actual damages based on internal costs for equipment, labor or 
efficiencies. Total cost, modified total cost or jury verdict forms of presentation of damage claims 
are not permitted. Labor inefficiencies must be shown to actually have occurred and can be 
proven solely based on job records. Theoretical studies are not a permissible means of showing 
labor inefficiencies. Home office overhead will not be allowed as a component of any claim 
against the SDSWCD. 

The Contractor shall submit a written claim to the Contracting Officer within 90 days after the 
date the Contractor became aware of the basis of the claim or should have known of the basis 
of the claim, whichever is earlier. Any Claim not filed within this 90-day period will be deemed 
irrevocably waived by the Contractor, regardless of whether the requested relief is sought for 
the ultimate benefit of the Contractor or its subcontractor(s). The Contracting Officer will issue a 
written acknowledgement upon receipt of the claim. 

 
The Contractor waives any right to claim if the Engineer was not notified properly or afforded the 
opportunity to inspect conditions or monitor actual costs or if the Claim is not filed on the date 
required. 

 
The written Claim must include all of the following: 

1. The act, event, or condition giving rise to the claim; 
2. The Contract provisions that apply to the claim and that provide for the requested relief; 

3. The item or items of Contract work affected and how they were affected; 

4. The specific relief requested, including Contract time if applicable, and the basis upon 
which it was calculated; 

5. Revised progress schedules under Subsection 108–1.03; and 

6. A certification signed by the Contractor that to the best of the contractor's knowledge and 
belief, the data submitted is accurate, complete, and current and is the actual cost to the 
contractor or additional time for performing the additional work or supplying the 
additional materials. 

The claim, in order to be considered, must show: 

1. That the Contractor suffered damages or delay; 
2. The damages or delay were caused by the act, event, or condition listed in the claim; 

and 
3. That the Contract entitled the Contractor for relief due to the act, event, or condition 

specified in the Claim. 
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The SDSWCD may request the Contractor to provide additional information relating to the claim 
at any time before issuing a decision. The Contractor shall provide the SDSWCD with the 
requested additional information within 30 days of receiving a request. Failure to furnish the 
additional information may be regarded as a waiver of the claim. 

 
The Contracting Officer will issue a decision within 90 days of receipt of all information relating 
to the claim. The time for the Contracting Officer to issue a decision may be extended for up to 
60 additional days if the claim concerns an amount in excess of $50,000. 

 
The Contracting Officer's decision is final and conclusive unless the Contractor delivers a notice 
of appeal to the SDSWCD and the SDSWCD Attorney within 14 days of receipt of the decision. 

SDSWCD Attorney: 

Raymond H. Royce III 
Law Offices of Royce & Brain 
1407 W. 31st Ave. 7th Floor 
Anchorage, Alaska 99503 

Office: 907.258.6792 
Fax: 907.276.2919 

 
Appeals from a Contracting Officer’s decision shall be decided by a hearing, unless both the 
SDSWCD and the contractor agree to mediation and/or binding arbitration of the claim. 

 
If mediation is unsuccessful, an appeal of a claim contract shall be resolved by a hearing, 
unless both the SDSWCD and the contractor agree to binding and final arbitration under the 
Alaska Uniform Arbitration Act. 

 
In this section, a claim includes all issues, causes of action, and controversies arising from a 
construction contract for which a contractor or the contracting agency asserts compensation is 
due. 

 
Criminal and civil penalties (including, but not limited to, forfeiture of all claimed amounts) may 
be imposed on the Contractor, if the Contractor makes or uses a misrepresentation in support of 
a claim, or defrauds or attempts to defraud the SDSWCD at any stage of prosecuting a claim 
under this Contract. 
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SECTION 106 CONTROL OF MATERIAL 

106-1.01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. 

The Contractor shall furnish all materials required to complete the work except those specified 
to be furnished by the SDSWCD. The Contractor shall supply materials that are new and that 
meet Contract requirements. 

The SDSWCD’s inspectors may inspect any materials, including those originating outside 
Alaska, at the supply source or other locations. Materials may be conditionally approved at the 
supply source or other location, but are subject to field inspection and may be ordered removed 
under Subsection 105-1.11 if they do not conform to Contract requirements. Inspectors are 
authorized to reject materials that do not conform to specifications. Inspectors will report their 
actions to the Engineer. 

 
The Contractor shall submit a certificate of compliance for each item listed on the Material 
Certification List. The Engineer may authorize the use of materials based on a certificate of 
compliance, see Subsection 106-1.05. Materials incorporated into the project on the basis of a 
certificate of compliance may be tested at any time, whether in place or not, and, if they do not 
conform to Contract specifications, they may be rejected and ordered removed under 
Subsection 105-1.11. 

 
Buy America Provision. 

 
The Contractor shall comply with the requirements of 23 CFR 635.410, Buy America 
requirements. All steel and iron products which are incorporated into the work, shall be 
manufactured in the United States except that minor amounts of steel and iron products of 
foreign manufacture may be used, provided the aggregate cost of such does not exceed one 
tenth of one percent (0.001) of the total contract amount, or $2,500, whichever is greater. For 
the purposes of this paragraph, the cost is the value of the products as they are delivered to the 
project including freight. 

“Manufactured in the United States” means all manufacturing processes starting with the initial 
mixing and melting through the final shaping, welding, and coating processes must be 
undertaken in the United States. The definition of “manufacturing process” is smelting or any 
subsequent process that alters the material’s physical form, shape or chemical composition. 
These processes include rolling, extruding, machining, bending, grinding, drilling, etc. The 
application of coatings, such as epoxy coating, galvanizing, painting or any other coating that 
protects or enhances the value of steel or iron materials shall also be considered a 
manufacturing process subject to the requirements of Section 106-1.01, Buy America Provision 
and of the Buy America Act. 

 
Buy America does not apply to raw materials (iron ore), pig iron, and processed, pelletized and 
reduced iron ore. It also does not apply to temporary steel items (e.g., temporary sheet piling, 
temporary bridges, steel scaffolding, and falsework). Further, it does not apply to materials 
which remain in place at the Contractor’s convenience (e.g., sheet pilings, and forms). 

 
The North American Free Trade Agreement (NAFTA) does not apply to the Buy America 
requirement. There is a specific exemption within NAFTA (article 1001) for grant programs such 
as the Federal-aid highway program. 
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When steel and iron products manufactured in the United States are shipped to a foreign 
country where non steel or iron products are installed on or in them (e.g., electronic components 
in a steel cabinet), the steel and iron is considered to meet the requirements of this subsection. 

 
The Contractor shall ensure that all manufacturing processes for each covered product comply 
with this provision. Non-conforming products shall be replaced at no expense to the State. 
Failure to comply may also subject the Contractor to default and debarment. 

 
If requested, a contractor must provide a Certificate of Buy America Act Compliance from the 
supplier for each steel or iron product and each component that is manufactured predominantly 
of steel or iron, prior to incorporating any steel or iron products or any components 
manufactured predominantly of steel or iron into the project. The supplier certifying the 
certificate may be the original manufacturer, fabricator, vendor, or subcontractor; provided the 
supplier has sufficient control and knowledge of the manufacturing process to accept 
responsibility and certify full and complete conformance with 23 CFR 635.410. Provide mill 
certificates when required by the Engineer. False statements may result in criminal penalties 
prescribed under AS 36.30.687 and Title 18 US Code Section 1001 and 1020. 

106-1.02 MATERIAL SOURCES. 

 
General. 

The Contractor shall: 
1. Contractor-furnished aggregate sources shall produce materials meeting the specified 

gradation and quality requirements. Material approval does not relieve the Contractor from 
responsibility for final compliance. 

2. Produce a sufficient quantity of materials meeting the specifications to complete the 
project; 

3. As a subsidiary cost: clear and grub, strip, drill and blast, excavate, crush, sort, 
blend, screen, wash, stockpile, haul, and rehandle material as needed to produce 
and deliver the specified product; 

4. Determine the type of equipment and methods to be used; 

5. Expect variations in material quality within the deposits, and procure material only 
from acceptable portions of the deposit, regardless of source ownership; and 

6. Prevent erosion, sedimentation, and pollution within a materials source. 

The Contractor agrees that: 
 

7. The costs to explore and develop material sources, including all production effort, are 
subsidiary to the cost of providing the specified material; 

8. The Engineer may order the Contractor to procure material only from certain portions 
of the source and may reject material from other portions of the source that does not 
conform to the specifications; and. 

9. All material required may not be procurable from any one source and the Contractor 
may need to change between sources. That contingency is to be factored into the 
unit proposal price for the Contract Item. 



33  

Inspection and Acceptance. 
 

The Contractor shall perform sampling and testing during materials processing and placement 
in accordance with its Quality Control Plan (Subsection 106-1.03, Testing and Acceptance) and 
shall obtain acceptable material samples from locations designated within the source. 

 
The SDSWCD will sample and test materials to determine the quality of the source, at its 
expense, as part of its Acceptance Testing (106-1.03). The SDSWCD will reject materials when 
the samples do not meet specifications. The SDSWCD may reject a proposed materials site 
when samples do not meet specifications. 

Awareness Training. 

The operator of the Contractor's sand and gravel surface mine or other similar materials source 
shall provide Site-Specific Hazard Awareness Training in compliance with 30 CFR 46.11 for all 
the Engineer’s personnel before beginning operations. All other workers shall be given training 
in compliance with 30 CFR 46 before exposure to mine hazards. The training must be offered at 
each surface mine that will be used to supply processed aggregates. A qualified person must 
provide the training. The training shall be in accordance with the operator’s written training plan 
approved by the Mine Safety and Health Administration, covering the following items: 

1. Site-specific health and safety risks; 
2. Recognition and avoidance of hazards; 
3. Restricted areas; 

4. Warning and evacuation signals; 
5. Evacuation and emergency procedures; 
6. Other special safety procedures; and 
7. A site tour. 

 
The Contractor shall require the Engineer’s personnel to sign the Visitor’s Log Book upon 
completion of the training to indicate that training was provided. Training is a subsidiary cost. 

 
Type of Sources. 

The Contractor shall supply required material from one or more of the following sources: a. 
Contractor-Furnished Sources. For a material source that is a commercial plant as defined in 
Subsection 108-1.01.4. 

The Contractor shall: 

1. Acquire the necessary rights and permits to obtain material from a commercial plant; 
2. Pay as subsidiary costs all related costs to obtain and use material from the source; 

and 
3. Be solely responsible for the quality and quantity of materials. 

For all Contractor-Furnished sources that are not a commercial plant, the Contractor shall: 

4. Acquire the necessary rights and permits to take materials from the sources 
including state-owned sources that are not under the SDSWCD’s control; 

5. Pay as subsidiary: 

a. all related costs to obtain, develop, and use the sources, including but not 
limited to permit and mineral royalties; 
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b. the material costs identified in the Material Sales Agreement you obtain for 
State owned sources where an existing or draft Material Sales Agreement is 
not included in the contract; and 

c. the material costs identified in the Material Sales Agreement for material 
obtained from State owned sources for which an existing or draft Material 
Sales Agreement is included in the contract; 

6. Be solely responsible for quality and quantity of materials; and 

7. Obtain all necessary rights, permits, and plan approvals before clearing or disturbing 
the ground in the material source. The contractor shall certify in writing to the 
Engineer that all permits and clearances relating to the use of the material source 
have been obtained prior to any clearing or ground disturbance in the materials 
source. 

No equitable adjustment or other compensation will be made for any additional costs, including 
increased length of haul, if the Contractor: 

8. Chooses to change material sources for any reason; 
9. Is unable to produce a sufficient quantity or quality of materials from Contractor-

Furnished sources; or 
10. Encounters unexpected, unforeseen, or unusual conditions within Contractor-

Furnished sources. 

Mandatory Sources. 
 

The SDSWCD may identify material sources in the Contract from which the Contractor is 
required to take a specified quantity of material. No other source will be permitted for that 
portion of material unless prior approval is obtained from the Engineer. The Contract will 
specifically define these sources as Mandatory Sources and define rights and stipulations for 
each site. The SDSWCD will provide a materials report for these sources. 

The Contractor acknowledges that samples from within a source may not be representative of 
the entire source. The Contractor must expect variations of quality and quantity within the 
source and shall factor that contingency into the unit proposal price for the material. No 
equitable adjustment will be paid for variations encountered within the source. 

 
When using a Mandatory Source, if it is found that the quality or quantity of material producible 
from the Mandatory Source does not meet project requirements, and a change of source is 
necessary for that reason alone, a Change Order with equitable adjustment will be made. 

 
Available Sources. 

The SDSWCD may identify other material sources that are available for use for the project by 
the Contractor. The Contract will specifically define these sources as Available Sources. The 
SDSWCD makes no guarantee as to quality or quantity of material in Available Sources. The 
Contractor is responsible for determining the quality and quantity of material, and if additional 
sources are needed. The Contractor shall be responsible for identifying the rights and 
stipulations for each site with the owner of the site. 

 
When the SDSWCD furnishes copies of existing boring logs, test results, or other data in its 
possession concerning Available Sources, the Contractor is responsible for determining the 
accuracy and completeness of this data, for any assumptions the Contractor makes based on 
this data, and for exploring all Available Sources to the Contractor’s satisfaction. 
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The SDSWCD makes no representation, guarantees, or warranty whatsoever, expressed or 
implied, as to: 

1. The quality or quantity of materials producible from an Available Source, even if such 
information is indicated in a Materials Report or Soils Investigation Report; 

2. Whether boring logs, test results or data reliably represent current existing 
subsurface conditions; 

3. Whether interpretations of the boring logs, test results, or other data are correct; 
4. Whether moisture conditions and indicated water tables vary from those found at the 

time borings were made; 
5. Whether the ground at the location of the borings was physically disturbed or altered 

after the boring was made; and 
6. The condition, materials, or proportions of the materials between borings, regardless 

of any subsurface information the SDSWCD may make available. 
 

The availability of subsurface information from the SDSWCD shall not relieve the Contractor 
from any risks, or of any duty to make on-site examinations and investigations, or of any other 
responsibility under the Contract or as may be required by law. 

 
No equitable adjustment will be made if the quality or quantity of material available from an 
Available Source is not as represented in any information provided by the SDSWCD, nor if a 
change of source is necessary for any other reason whatsoever. The use of Available Sources 
is entirely at the Contractor's option and the Contractor bears all risk associated with their 
decision to use an Available Source. 

Excluded Material Sources. 
 

SDSWCD owned, managed, or permitted material sources not identified in the Contract are 
excluded from use for the project. This exclusion does not prevent the Contractor from 
considering material sources as provided for in Subsection 106-1.02.(4.)(a.) Contractor-
Furnished Sources, unless the Contract specifically identifies a source as an Excluded Material 
Source, nor does it prevent post-award consideration of other material sources. 

 
Rights, Permits and Plan Approvals for Material Sources. 

Before disturbing the site of a material source, the Contractor shall acquire and pay for all 
necessary rights, permits and plan approvals indicated in this Subsection and in Subsection 
107-1.02. For each material site the Contractor shall: 

1. Acquire approval for a Mining and Reclamation Plan (MRP) or receive an exemption, 
in accordance with AS 27.19. The MRP shall include: 

a. Plan and cross-sectional views of the site; 
b. Applicable boundaries or property lines; 

c. Areas and depths to be developed; 

d. Locations of access roads, stripping, sorting, and unsuitable material piles, 
crushing and plant sites, stockpile sites, drainage features, erosion and 
pollution control features; and 

e. Condition the Contractor will leave the site after the materials extraction is 
completed, including reseeding. 

2. Submit a SWPPP as required by Section 641. 
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Reclamation. 
 

After completing work in a materials source, the Contractor shall finish and grade work areas to 
a neat, acceptable condition in accordance with the approved MRP. Reclamation of a 
Contractor-furnished source will be in accord with the Contractor's MRP. 

 
106-1.03 TESTING AND ACCEPTANCE. 

Materials are subject to inspection and testing by the SDSWCD at any time before, during, or 
after they are incorporated into the project. Use of untested materials is at the Contractor's risk. 
The Contractor shall remove and replace unacceptable material according to Subsection 105-
1.11. 

 
Quality Control. 

The Contractor is responsible for the quality of construction and materials used in the work. 
Quality control is process control, and includes all activities that ensure that a product meets 
Contract specifications. Quality control is subsidiary to the applicable items. The Contractor 
shall perform quality control as follows: 

1. Submit a Quality Control Plan no less than five working days before the preconstruction 
conference. Include, for each item being produced, the methods to be used for sampling 
and testing, the proposed testing frequency, personnel qualifications, and equipment 
descriptions. Include the use of control charts, chart update frequency, chart posting 
location, and criteria for corrective action. 

2. Sample materials during manufacturing or processing and perform quality control tests, 
as needed, to ensure materials produced conform to the Contract Specifications. 
Document quality control tests and make them available to the Engineer on a daily basis. 

3. Sample and test according to test methods required in the Specifications. 

 
Acceptance Testing. 

 
The SDSWCD has the exclusive right and responsibility for determining the acceptability of the 
construction and incorporated materials. 

The SDSWCD will sample materials and perform acceptance tests at its expense. Copies of 
tests will be furnished to the Contractor upon request. 

 
The Contractor shall not rely on the SDSWCD’s acceptance testing for its quality control. The 
SDSWCD's acceptance testing is not a substitute for the Contractor's quality control. The 
Engineer may retest materials that have failed the SDSWCD's acceptance test, but is not 
required to do so. 

 
106-1.04 PLANT INSPECTION. – (RESERVED) 

106-1.05 CERTIFICATES OF COMPLIANCE. 
 

The submittal requirements of this subsection are in addition to the submittal requirements of 
106-1.01 Buy America Provision. 
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The Engineer may authorize the use of certain materials or assemblies based on either a 
manufacturer's certification or based on a Contractor’s summary sheet with applicable 
documentation attached. 

 
1. If by manufacturer’s certification, the certificate must include the project name and 

number, the signature of the manufacturer, and must include information that clearly 
demonstrates the material or assembly fully complies with the Contract requirements. 

2. If by Contractor’s summary sheet, the summary sheet must include the project name 
and number, the signature of the contractor, and must include attached documentation 
that clearly demonstrates the material or assembly fully complies with the Contract 
requirements. 

Electronic submittals that are submitted by email from the Contractor’s email account are 
considered signed by the Contractor. 

The Contractor shall submit additional certificates of compliance or test data if required by the 
Contract or by the Engineer. The Engineer may refuse permission to incorporate materials or 
products into the project based on a certificate of compliance that does not meet the Contract 
requirements. 

 
106-1.06 STORAGE OF MATERIALS. – (RESERVED) 

106-1.07 SDSWCD - FURNISHED MATERIAL. 
 

If material is furnished by the SDSWCD and made available to the Contractor at a designated 
yard or delivered at the locations specified in the Specification: 

The Contractor shall include the cost of handling and placing all materials after they are 
delivered in the Contract price for the item in connection with which they are used. The 
Contractor is responsible for all material delivered to the Contractor. Deductions will be made 
from any monies due the Contractor to make good shortages and deficiencies from any cause 
whatsoever, for any damage that may occur after delivery, and for demurrage charges. 

106-1.08 SUBMITTAL PROCEDURE.  
 
Submit aggregate gradations/certifications, concrete JMD, reinforcing steel data, joint filler data, 
seed/topsoil information, test reports, installer qualifications, and environmental documentation 
applicable to the Work. 
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SECTION 107 LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 

107-1.01 LAWS TO BE OBSERVED. 

The Contractor shall keep fully informed of, observe, and comply with all federal, state, and local 
laws, ordinances, and regulations, and all orders and decrees of bodies or tribunals having any 
jurisdiction or authority, that in any manner affect those engaged or employed on the work or 
which in any way affect the conduct of the work. 

The Contractor and the Surety shall defend, indemnify, and hold harmless the SDSWCD and its 
representatives against any claim or liability related to violations of any laws, regulations or 
decrees by the Contractor, the Contractor's agents, the Contractor's employees, a subcontractor 
at any tier, or a supplier or service provider. 

 
The Contractor has the affirmative duty to keep informed of and comply with all laws. The 
Contractor is not entitled to and shall not rely on any SDSWCD employee's interpretation, 
whether oral or written, of any law, ordinance, or regulation. 

The Contractor is responsible for conspicuously displaying required posters in an area readily 
accessible to workers. 

 
1. Furnish a weatherproof bulletin board of suitable size and construction for continuous 

display of posters and other information required by applicable laws and the Contract. 
This information is, not limited to, but is to include: 

a. Alaska Pollutant Discharge Elimination System Notice of Intent as submitted to 
the Alaska Department of Environmental Conservation; 

b. Storm Water Pollution Prevention Plan location, contact person and telephone 
number. 

c. Hazardous Material Control Plan 
d. Dig Permit 

2. Place and maintain the bulletin board at a conspicuously accessible location on the 
project and remove and dispose of it after final project acceptance. 

107-1.02 PERMITS, LICENSES, AND TAXES. 

The terms, conditions, and stipulations in permits obtained either by the SDSWCD or by the 
Contractor are made a part of this Contract. Permits obtained by the SDSWCD for this project 
are attached to these Specifications as appendices. Contact names and phone numbers for 
permits obtained by the SDSWCD are shown on the individual permits. 

The SDSWCD will: 
 

1. Secure permits and licenses that the SDSWCD determines are required for the 
construction of the proposed project, and the use of mandatory sources, designated 
sources and designated material disposal areas for the proposed project; and 

2. Modify SDSWCD-acquired permits during the performance of the Contract, if deemed 
necessary by the Engineer. 
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The Contractor shall: 
 

1. Acquire any permits and licenses required to complete the project that are not acquired 
by the SDSWCD; 

2. Provide qualified professionals to collect data or perform studies necessary to acquire 
permits for the use of sites not previously permitted; 

3. Give all notices required for the prosecution of the work; 

4. Abide by all permits and licenses whether acquired by the SDSWCD or by the 
Contractor; 

5. Notify the Engineer promptly if any activity cannot be performed as specified in the 
permits, and cease conducting the activity until permit modifications or any required 
additional permits are obtained; 

6. Obtain modifications to permits acquired by the Contractor; 
7. Pay all charges, fees and taxes; 
8. Provide proof of payment of all taxes before the SDSWCD makes final payment; and, 

9. Provide the information necessary to comply with the Alaska Department of 
Environmental Conservation, Alaska Pollutant Discharge Elimination System (APDES) 
to discharge stormwater from the construction site. Requirements for this permit are 
given under Section 641, Erosion, Sediment, and Pollution Control. 

 
The provisions of permits acquired by the Contractor, and of notices and information under this 
section does not shift or create responsibility for compliance with Federal or State law to the 
SDSWCD, or otherwise impose a duty for oversight or review. 

 
In addition, before using an area on or off project site not previously permitted for use by the 
Contract, the Contractor shall: 

1. Contact all government agencies having possible or apparent permit authority over that 
area; 

2. Obtain all required permits, clearances, and licenses from those agencies; 

3. Obtain permission from any property owners or lessees with an interest in the property; 
and 

4. Provide all of the following to the Engineer: 
a. All permits or clearances necessary to use the site for its intended purpose(s); 

b. A written statement that all permits or clearances necessary have been obtained; 

c. Written evidence that the Contractor has contacted all of the relevant agencies 
and that no additional permits are required on the part of the Contractor, 
including at a minimum the name of the agency and staff person contacted, the 
date contacted, and result of coordination; and 

d. A plan that identifies how the site will be finally stabilized and protected. 

The Engineer may reject a proposed site if the Contractor fails to provide any of the above 
information or to demonstrate that a proposed site can be finally stabilized to eliminate future 
adverse impacts on natural resources and the environment. 

 
107-1.03 PATENTED DEVICES, MATERIALS AND PROCESSES. – (RESERVED) 
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107-1.04 WAGE RATES. 

The Contractor and all subcontractors shall pay the current Davis Bacon rates published by the 

U.S. Department of Labor, for each individual job classification. The Contractor and all 
subcontractors shall file certified payroll with the SDSWCD for all work performed on the project. 
Submit signed and certified payrolls electronically to the SDSWCD. 

 
107-1.05 FEDERAL AID PROVISIONS. 

The Contractor shall observe all federal laws, rules, and regulations applicable to the project. 

The Contractor shall allow appropriate federal officials access to inspect the work. The federal 
government is not a party to the Contract. Federal inspections will not form the basis for any 
claim for interference with the rights of the Contract parties. 

 
107-1.06 SANITARY, HEALTH, AND SAFETY PROVISIONS. 

 
The Contractor shall provide and maintain neat and sanitary accommodations for employees 
that meet all federal, state and local requirements. 

 
The Contractor shall comply with federal, state, and local laws, rules, and regulations 
concerning construction safety and health standards, including U.S. Mine Safety and Health 
Administration rules when the project includes pit or quarry operations. 

 
The Contractor shall not expose the public to, or require any workers to work under, conditions 
that are unsanitary, hazardous, or dangerous to health or safety. 

 
The Contractor is responsible for ensuring all workers are adequately protected. The Contractor 
shall have a safety and health management program that complies with AKOSH requirements, 
and includes: 

1. A worksite hazard analysis; 
2. A hazard prevention and control plan including personal protective equipment and safe 

work procedures required for specific tasks; 
3. New employee training and periodic worker training regarding safety and health; 

4. Regular safety meetings with written documentation of attendance, safety topics 
discussed, worker safety complaints, and corrective actions taken; and 

5. A designated safety officer, employed by the Contractor, who monitors the construction 
site and is responsible for implementing the safety and health management program. 

The Contractor and Surety shall defend, indemnify and hold harmless the State of Alaska from 
all claims, causes of action and judgments arising from or relating to the Contractor’s failure to 
comply with any applicable federal, state or local safety requirement, regulation or practice, 
whether or not listed above. 

 
107-1.07 ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES. 

 
When the Contractor's operation encounters prehistoric artifacts, burials, remains of dwelling 
sites, paleontological remains, shell heaps, land or sea mammal bones, tusks, or other items of 
historical significance, the Contractor shall: 
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1. Immediately cease operations at the site of the find; 
2. Immediately notify the Engineer of the find; and 

3. Not disturb or remove the finds or perform further operations at the site of the finds until 
directed by the Engineer. 

The Engineer will issue an appropriate Change Order if the Engineer orders suspension of the 
Contractor's operations or orders the Contractor to perform extra work in order to protect an 
archaeological or historical find. 

 
107-1.08 RAILWAY-HIGHWAY PROVISIONS. – (RESERVED) 

107-1.09 CONSTRUCTION OVER OR ADJACENT TO WATERS. 
 

The Contractor shall fully comply with all laws, regulations and permits issued by agencies of 
the United States and the State of Alaska when working in, over or adjacent to wetlands, 
tidelands, anadromous fish streams, eagle nests, navigable waters, or coastal waters. 

 
The Contractor shall ensure that all work in, over or adjacent to navigable waters is conducted 
so that free navigation of the waterways is not obstructed and that existing navigable depths are 
not impaired, except as allowed by the U.S. Coast Guard and the U.S. Army Corps of 
Engineers. 

107-1.10 USE OF EXPLOSIVES. 
 

The Contractor shall obey all laws, regulations and permits applicable to using, handling, 
loading, transporting, or storing explosives. When using explosives, the Contractor shall take 
utmost care not to endanger life, property, new construction, or existing portions of the project 
and facilities that are to remain in place after the project is complete. 

The Contractor shall provide notice to property owners, the traveling public, and utility 
companies in the vicinity before using explosives. The Contractor shall provide notice to the 
Federal Aviation Administration when required by law. The Contractor shall notify police and fire 
authorities in the vicinity before transporting or using explosives. The Contractor shall provide 
notice sufficiently in advance to enable all potentially affected parties to take whatever steps 
they may deem necessary to protect themselves and their property from injury or damage. 

 
The Contractor is liable for all property damage, injury, or death resulting from the use of 
explosives on the project. The Contractor shall indemnify, hold harmless, and defend the 
SDSWCD from all claims related to the use of explosives on the project, including claims from 
government agencies alleging that explosives were handled, loaded, transported, used, or 
stored improperly. 

107-1.11 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. 
1. Restoring Areas. Areas used by the Contractor, including haul routes, shall be restored 

to their original condition after the Contractor’s operations are completed. The original 
condition of an area shall be determined as follows: Prior to commencement of 
operations, the Engineer and the Contractor shall inspect each area and haul route that 
will be used by the Contractor and take photographs to document their condition. After 
construction operations are completed, the condition of each area and haul route will be 
compared to the earlier photographs. Prior to demobilization the Contractor shall repair 
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damages attributed to its operations. The Contractor agrees that all costs associated 
with repairs shall be subsidiary to other items of work and will not be paid for directly. 

2. Material Disposal Sites. Offsite disposal areas may be at locations of the Contractor’s 
choice, provided the Contractor obtains written permission from the land owner for such 
disposal and a waiver of all claims against the State for any damage to such land which 
may result therefrom, together with all permits required by law for such disposal. A copy 
of such permission, waiver of claims, and permits shall be filed with the Engineer before 
commencing work on private property. The Contractor’s selected disposal sites shall 
also be inspected and approved by the Engineer prior to use of the sites. 

3. Property marks. The Contractor shall: 

a. Be responsible for and protect from disturbance all land monuments and property 
marks until the Engineer has approved the witnessing or otherwise referenced 
their locations; and 

b. Not move such monuments or marks without the Engineer's approval. 
4. Damage to property. The Contractor shall: 

a. Be responsible for all damage to public or private property resulting from any act, 
omission, neglect, or misconduct in the manner or method of executing the work; 

b. Be responsible for all damage to public or private property resulting from 
defective work or materials at any time, before, during, or after project 
completion; and 

c. Restore all such damaged property to a condition similar or equal to that existing 
before the damage occurred, at no additional cost to the SDSWCD. 

5. Protection of natural resources. The Contractor shall: 

a. Conduct work in a manner that minimizes disturbance to and protects natural 
resources in compliance with all federal, state, and local laws and regulations; 

b. When working near designated wetlands, as defined by the Corps of Engineers, 
place no fill, nor operate equipment outside the permitted area; and, 

c. When working in or near designated anadromous fish streams, as defined by AS 
41.14.840 and AS 41.14.870, place no fill or dredge material, nor operate 
equipment, within or on the banks of the stream (including fording) except as 
permitted by the State Fish Habitat Permit issued for the project. 

6. Hazardous materials. Hazardous materials include but are not limited to petroleum 
products, oils, solvents, paints, lead based paints, asbestos, and chemicals that are 
toxic, corrosive, explosive, or flammable. Except as otherwise specified in this Contract, 
the Contractor shall: 

a. Not excavate, nor use for fill, any material at any site suspected of or found to 
contain hazardous materials or petroleum fuels; 

b. Not raze and remove, or dispose of structures that contain asbestos or lead-
based paints; 

c. Not stockpile, nor dispose of, any material at any site suspected of or found to 
contain hazardous materials or petroleum; 

d. Report immediately to the Engineer any known or suspected hazardous material 
discovered, exposed, or released into the air, ground, or water during 
construction of the project; 

e. Report any containment, cleanup, or restoration activities anticipated or 
performed as a result of such release or discovery; and, 

f. Handle and dispose of hazardous material with properly trained and licensed 
personnel who follow an approved Hazardous Material Control Plan as per 
Section 641. 

7. Protected areas. The Contractor shall not use land from any park, recreation area, 
wildlife or waterfowl refuge, or any historical site located inside or outside of the project 
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limits for excess fill disposal, staging activities, equipment or material storage, or for any 
other purposes unless permitted by the Contract or unless all permits and clearances 
necessary for such work have been obtained by the Contractor as detailed in Subsection 
107-1.02. 

8. Solid waste. The Contractor shall remove all debris, trash, and other solid waste from 
the project site as soon as possible and in accordance with the Alaska Department of 
Environmental Conservation Solid Waste Program. 

107-1.12 FOREST PROTECTION. 
 

The Contractor shall: 

1. Comply with all laws and regulations of the United States and the State of Alaska, local 
governments, or other authorities governing the protection of forests and the carrying out 
of work within forests; 

2. Keep forest areas in an orderly condition; 

3. Dispose of all refuse and obtain permits for the construction and maintenance of all 
construction camps, stores, warehouses, residences, latrines, cesspools, septic tanks, 
and other structures in accordance with the requirements of the supervising authorities; 

4. Take all reasonable precautions to prevent and suppress forest fires; 

5. Require workers and subcontractors, both independently and at the request of officials, 
to do all reasonably within their power to prevent and suppress and to assist in 
preventing and suppressing forest fires; and 

6. Make every possible effort to notify the appropriate forestry agency at the earliest 
moment of the location and extent of any forest fire. 

107-1.13 RESPONSIBILITY FOR DAMAGE CLAIMS. 

The Contractor shall indemnify, hold harmless, and defend the SDSWCD and its agents and 
employees from any and all claims or actions for injuries or damages whatsoever sustained by 
any person or property that arise from or relate to, directly or indirectly, the Contractor's 
performance of the Contract; however, this provision has no effect if, but only if, the sole 
proximate cause of the injury or damage is the SDSWCD’s negligence. 

 
This Contract does not create a third party benefit to the public or any member of the public, nor 
does it authorize any person or entity not a party to this Contract to maintain a suit based on this 
Contract or any term or provision of the Contract, whether for personal injuries, property 
damage, or any other claim or cause of action. 

107-1.14 OPENING SECTIONS OF THE PROJECT TO TRAFFIC. 
 

The Engineer may, at their discretion, order the Contractor to open sections of the work to traffic 
prior to completion of the entire project. Openings under this section shall not constitute (a) 
acceptance of the opened sections or any other part of the work or (b) a waiver of any other 
provision of the Contract. 

 
The Engineer may establish a time period for completing any features of the opened section of 
work that are behind schedule. 

The Contractor shall: 
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1. Maintain the opened portions of the work without additional compensation; 

2. Perform all necessary repairs or renewals on the opened sections of the work without 
additional compensation; and 

3. Conduct the remainder of the work with minimum interference to traffic. 

107-1.15 CONTRACTOR'S RESPONSIBILITY FOR WORK. 
 

The Contractor shall be responsible for implementing all preventative measures necessary to 
protect, prevent damage, and repair damage to the work from all causes at no additional cost to 
the SDSWCD. 

This duty continues from the date construction begins until the date specified in a letter of 
Substantial Completion or Partial Acceptance of a specific section of the project. Where there is 
a Partial Acceptance, the duty ends only as to the accepted portion of the work. This duty 
continues during periods of suspended work, except in specific sections the SDSWCD has 
agreed to maintain under Subsection 643-3.07. 

 
The Contractor shall rebuild, repair, restore, and make good all losses or damages to any 
portion of the work including that caused by vandalism, theft, accommodation of public traffic, 
and weather. The SDSWCD will only be responsible for loss or damage due to unforeseeable 
causes beyond the control of and without the Contractor’s fault or negligence, such as Acts of 
God, the public enemy, and governmental authorities. 

In case of suspension of work from any cause, the Contractor shall take such precautions as 
may be necessary to prevent damage to the work or facilities affected by the work. This will 
include providing for drainage and erecting any necessary temporary structures, signs, or other 
facilities and maintaining all living material such as plantings, seedings, and soddings. 

107-1.17 FURNISHING RIGHT-OF-WAY. – (RESERVED) 
 

107-1.18 PERSONAL LIABILITY OF PUBLIC OFFICIALS. 

There shall be no liability upon the Engineer and their authorized representatives, either 
personally or as officials of the state, in carrying out any of the provisions of this Contract, or in 
exercising any power or authority granted to them by or within the scope of the Contract, it being 
understood that in all such matters the Engineer and their authorized representatives act solely 
as agents and representatives of the SDSWCD. The Contractor shall bring no suit related to or 
arising under this Contract naming as defendants any SDSWCD supervisor, employee or 
representative in either their personal or official capacities, and shall include a prohibition to that 
effect in all subcontracts entered into for this Project. 

107-1.19 NO WAIVER OF LEGAL RIGHTS. 
 

The SDSWCD shall not be precluded nor estopped by any measurement, estimate, or 
certificate made either before or after the completion and acceptance of the work and payment, 
from showing the true amount and character of the work performed and materials furnished by 
the Contractor, nor from showing that any measurement, estimate, or certificate is untrue or is 
incorrectly made, nor that the work or materials do not in fact conform to the Contract. 

 
The SDSWCD shall not be precluded nor estopped, notwithstanding any measurement, 
estimate, or certificate and payment, from recovering from the Contractor or the Contractor’s 
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Sureties, or both, such damages as it may sustain by reason of the Contractor's failure to 
comply with the terms of the Contract. 

Neither the acceptance by the SDSWCD, or by any representative of the SDSWCD, nor any 
payment for or acceptance of the whole or any part of the work, nor any extension of time, nor 
any possession taken by the SDSWCD, shall operate as a waiver by the SDSWCD of any 
portion of the Contract or of any right of the SDSWCD to damages. A waiver by the SDSWCD of 
any breach of the Contract shall not be held to be a waiver of any other subsequent breach. 

107-1.20 GRATUITY AND CONFLICT OF INTEREST. 

The Contractor shall not extend any loan, gratuity, or gift of money of any form whatsoever to 
any employee of the SDSWCD, nor will the Contractor rent or purchase any equipment or 
materials from any employee of the SDSWCD or to the best of the Contractor’s knowledge from 
any agent of any employee of the SDSWCD. 

 
107-1.21 DISCOVERY OF AN UNEXPLODED ORDINANCE 

When the Contractor's operation encounters Unexploded Ordnances (UXOs) the Contractor 
shall: 

1. Immediately cease operations at the site of the find; 
2. Immediately notify Ft. Wainwright MP Station  (907) 353-7526 

3. Notify the SDSWCD Engineer and/or Project Manager 

4. Not disturb or remove the UXO. Place Flagging or a marker as near to the discovery as 
is safely possible. 

5. Under no circumstances shall any person under the control or authority of the Contractor 
alter or move a UXO in any way after discovery. 

UXOs are unexploded weapons that did not explode at the time of their deployment and still 
pose a risk of detonation. UXOs include but are not limited to: bombs, bullets, grenades, 
mines, shells, blasting caps, simulators and rockets, etc. 

 
The Engineer will issue an appropriate Change Order if the Engineer orders suspension of the 
Contractor's operations or orders the Contractor to perform extra work in order to protect a UXO 
find. 

 
Failure to follow the protocols for UXO discovery and reporting is a safety concern and may 
result in termination of this contract at the discretion of the SDSWCD. 



46  

SECTION 108 PROSECUTION AND PROGRESS 
 

108-1.00 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK 
 

The Contractor shall meet with SDSWCD project manager for a preconstruction conference 
prior to beginning construction. The Contractor shall be required to: 

1. Commence work under this contract within 7 calendar days after the date the Contractor 
receives the Notice to Proceed, or on the start date in approved Performance Schedule, 

2. Prosecute the work diligently, and 

3. Complete the entire work ready for use not later than June 1, 2027. The time stated for 
completion shall include final cleanup of the site. 

The Contractor shall have approval from the SDSWCD project manager that work has been 
completed per specification before removing equipment from the job site. 

 
The completion date is based on the assumption that the successful offeror will receive the 
notice to proceed by December 1, 2026. The completion date will be extended by the number of 
calendar days after the above date that the contractor receives the notice to proceed, except to 
the extent that the delay in issuance of the notice to proceed results from the failure of the 
contractor to execute the contract and provide the required documents, within the time specified 
in the offer. Required documents may include but are not limited to: preliminary construction 
schedule, performance and payment bonds (if applicable), the SWPPP & APDES NOI, HMCP, 
and QCP. 

Furnish at least 48 hours advance notice before changing the current work schedule. Work 
schedule changes that include additional shifts require 7 days notice. 

Accommodate military traffic, personnel and recreational users as directed by Range Control. 
 

108-1.01 SUBCONTRACTING OF CONTRACT. 

The Contractor shall perform, with the Contractor's own organization, work amounting to at least 
50 percent of the original Contract price. This percentage may be reduced by a supplemental 
agreement to this contract if, during performing the work, the Contractor requests a reduction 
and the CO determines that the reduction would be to the advantage of the SDSWCD. For the 
purpose of this Subsection, work is defined as the dollar value of the services, equipment, 
materials, and manufactured products furnished under the Contract. The Engineer will 
determine the value of the subcontracts based on Contract unit prices or upon reasonable 
value, if entire items are not subcontracted. 

 
The SDSWCD’s consent to the subcontracting, sale, transfer, assignment, or disposal of all or a 
part of the Contract shall not relieve the Contractor and the Surety of responsibility for fulfillment 
of the Contract or for liability under the bonds regardless of the terms of the transfer or sublet 
approvals. 

1. The Contractor shall ensure that for all subcontracts (agreements): 
a. The SDSWCD is furnished with one completed Subcontractor List Form. 
b. The subcontractors pay current prevailing rate of wages as per Subsection 107- 

1.04 and file signed and certified payrolls with the SDSWCD for all work 
performed on the project; and 
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c. Upon receipt of a request for more information regarding subcontracts, the 
requested information is provided to the SDSWCD within 5 calendar days. 

2. The Contractor shall ensure that for all lower tier subcontracts (agreements between 
subcontractors and lower tier subcontractors): 

a. The SDSWCD is furnished with one completed Subcontractor List Form. 

b. The lower tier subcontractors pay current prevailing rate of wages as per 
Subsection 107-1.04 and file signed and certified payrolls with the SDSWCD for 
all work performed on the project; and 

c. Upon receipt of a request for more information regarding lower tier subcontracts, 
the requested information is provided to the SDSWCD within 5 calendar days. 

3. The following will be considered as subcontracting, unless performed by the Contractor: 

a. Roadside Production. Roadside production of crushed stone, gravel, and other 
materials with portable or semi-portable crushing, screening, or washing plants 
set up or reopened in the vicinity of the project to supply materials for the project, 
including borrow pits used exclusively or nearly exclusively for the project. 

b. Temporary Plants. Production of aggregate mix, concrete mix, asphalt mix, other 
materials, or fabricated items from temporary batching plants, temporary mixing 
plants, or temporary factories that are set up or reopened in the vicinity of the 
project to supply materials exclusively or nearly exclusively for the project. 

c. Hauling. Hauling from the project to roadside production, temporary plants, or 
commercial plants, from roadside production or temporary plants to the project, 
from roadside production or temporary plants to commercial plants, and all other 
hauling not specifically excluded in this subsection. 

d. Other Contractors. All other contractors working on the project site under contract 
with the Contractor are considered subcontractors unless specifically excluded in 
this subsection. 

4. The following will not be considered as subcontracting: 

a. Commercial Plants. The purchase of sand, gravel, crushed stone, crushed slag, 
batched concrete aggregates, ready-mixed concrete, asphalt paving mix, and 
any other material or fabrication produced at and furnished from established and 
recognized commercial plants that sell to both public and private purchasers. 

b. Hauling. Delivery of materials from a commercial plant to a different commercial 
plant, and delivery from a commercial plant to the project site by vehicles owned 
and operated by the commercial plants or by commercial freight companies that 
have a contract with the commercial plant. Commercial freight companies are 
trucking or hauling companies that deliver multiple types of materials to multiple 
clients, both public and private, on an established route and on a recurrent basis. 

c. Contractors' General Business. Work within permanent home offices, branch 
plants, fabrication plants, tool yards, and other establishments that are part of a 
contractor's or subcontractor's general business operations. 

5. Owner-Operators. Hauling of materials for the project by bona fide truck owner-operators 
who are listed as such on the signed and certified payroll of the Contractor or approved 
subcontractor is not considered subcontracting. 
The Contractor shall collect and maintain at the project site current and valid copies of 
the following to prove that each trucker listed is a bona fide owner-operator: 

a. Alaska Driver's License with appropriate CDL class and endorsements; 
b. Business license for trucking with supporting documents that list the driver as the 

business owner or corporate officer; and, 
c. Documents showing the driver's ownership interest in the truck, including copies 

of: 
i. Truck registration; and 
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ii. Lease (if truck is not registered in driver's name or in the name of the 
driver's company). 

The Contractor shall maintain legible copies of these records for a period of at least 
three years after final acceptance of the project. 
Owner-operators must qualify as independent contractors under the current Alaska 
Department of Labor’s criteria. Owner-operators may be required to show: 

d. The owner-operator’s right to control the manner in which the work is to be 
performed; 

e. The owner-operator’s opportunity for profit or loss depending upon their 
managerial skill; 

f. The owner-operator’s investment in equipment or materials required for their 
task, or the employment of helpers; 

g. Whether the service rendered requires a special skill; 
h. The degree of permanence of the working relationship; and 
i. Whether the service rendered is an integral part of the owner-operator’s 

business. 
 

The status of owner-operators is subject to evaluation throughout the project period. If 
the criteria for an independent contractor are not met, the Contractor shall submit 
amended payrolls listing the driver as an employee subject to all labor provisions of the 
Contract. 

Notwithstanding the SDSWCD’s definitions of contracting and subcontracting, the Contractor 
shall be responsible for determining and complying with all federal and state laws and 
regulations regarding contracting, subcontracting, and payment of wages. The Contractor shall 
promptly pay any fines or penalties assessed for violations of those laws and regulations, and 
shall promptly comply with the directives of any government agency having jurisdiction over 
those matters. 

 
108-1.02 NOTICE TO PROCEED. 

 
The SDSWCD will issue a Notice to Proceed authorizing construction to begin and indicating 
the date when Contract Time will begin. The Contractor shall not begin construction before the 
effective date of the Notice to Proceed. The Notice to Proceed may include limits or restrictions 
on allowable activities. The SDSWCD will, in its sole discretion, refuse to pay for construction 
begun before the effective date of the Notice to Proceed. The Contractor shall notify the 
Engineer at least 48 hours before construction begins at the project site. 

108-1.03 PROSECUTION AND PROGRESS. 
 

The Contractor shall meet with the Engineer for a preconstruction conference before beginning 
construction. The Engineer will schedule the Preconstruction Conference no less than seven 
days after the following have been received: 

 
1. A progress schedule, in a format acceptable to the Engineer, showing the order in which 

the Contractor proposes to carry out the work and the contemplated dates on which the 
Contractor and the subcontractors will start and finish each of the salient features of the 
work, including any scheduled periods of shutdown. The schedule shall indicate the 
anticipated hours of operation and any anticipated periods of multiple-shift work. 

2. A list showing anticipated dates for procurement of materials and equipment, ordering of 
articles of special manufacture, furnishing of plans, drawings and other data required 
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under Subsection 105-1.02 and for other events such as inspection of structural steel 
fabrication. 

3. A list showing all proposed subcontractors and material suppliers. 

4. A Construction Phasing plan, as required under Subsection 643-1.05. 

5. A Hazardous Material Control Plan, and a Spill Prevention Control and Countermeasure 
Plan, with the line of authority and designated field representatives, as required under 
Section 641 (see submittal deadlines under 641-1.03). 

6. A letter designating the Contractor's Project Superintendent, defining that person's 
responsibility and authority, and providing a specimen signature. 

7. A Quality Control Plan, as required under Subsection 106-1.03. 

The Contractor shall provide adequate materials, labor and equipment to ensure the completion 
of the project according to the Plans and Specifications. The work shall be performed as 
vigorously and as continuously as weather conditions or other interferences may permit. The 
Contractor shall take into consideration and make due allowances at the Contractor’s expense 
for foreseeable delays and interruptions to the work such as unfavorable weather, frozen 
ground, equipment breakdowns, shipping delays, quantity overruns, utility work, permit 
restrictions, and other foreseeable delays and interruptions. The Contractor shall identify these 
allowances on the progress schedule. 

 
The Contractor shall adjust forces, equipment and work schedules as necessary to ensure 
completion of the work within the Contract time, and shall notify the Engineer at least 24 hours 
before resuming suspended operations. Upon a substantial change to the work schedule or 
when directed by the Engineer, the Contractor shall submit a revised progress schedule in the 
form required, including a written explanation for each revision made in the schedule or 
methods of operation. 

The Engineer's review or approval of the documents, plans, and schedules provided by the 
Contractor under this section shall not change the Contract requirements, release the 
Contractor of the responsibility for successful completion of the work or relieve the Contractor of 
the duty to comply with applicable laws. The Engineer’s review or approval of schedules shall 
not indicate agreement with any assertions of delay or claims by the Contractor. 

 
It is the Contractor's responsibility to prepare and submit documents that satisfy all applicable 
contract requirements. By reviewing and approving the Contractor’s documents, the SDSWCD 
does not warrant that following the Contractor’s documents will result in successful performance 
of the work. The SDSWCD's failure to discover defects in the Contractor's documents, the 
assumptions upon which they are based or conditions that prevent the Contractor from 
performing the work as indicated in the documents will not entitle the Contractor to additional 
compensation or time. If the Contractor becomes aware of any act or occurrence that may form 
the basis of a claim for additional compensation or an extension of time, it must specifically 
advise the Engineer of these conditions in accordance with Subsection 105-1.17. 

 
108-1.04 LIMITATION OF OPERATIONS. 

The Contractor shall not open up work to the detriment of work already started. The Contractor 
shall minimize interference with traffic within the project. The Contractor shall not stop or 
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otherwise impede traffic outside the project limits without the Engineer's prior written permission. 
The Engineer may require the Contractor to finish a section of work in progress before starting 
additional sections if the Engineer determines it is necessary for the convenience of the public, 
military or the SDSWCD. 

 
108-1.05 CHARACTER OF WORKERS, METHODS, AND EQUIPMENT. 

 
The Contractor shall employ sufficient labor and equipment to complete the work required under 
the Contract and to complete it on time. 

 
The Contractor shall ensure that all workers on the project have the skills and experience 
necessary to properly perform their assigned work. Workers engaged in special work or skilled 
work shall have sufficient experience in that work and in the operation of the equipment required 
to properly perform that work. 

The Contractor shall comply with any written order by the Engineer to remove workers, who, in 
the opinion of the Engineer, perform the work in an unskilled manner, who are intemperate or 
disorderly, create risk of imminent harm, or who fail to perform the work in accordance with the 
Contract and any and all applicable federal, state, and local laws, rules, regulations, and 
ordinances. 

 
The Contractor shall allow removed workers to return to the project only with the Engineer’s 
written permission. The Engineer may suspend the work if the Contractor fails to furnish suitable 
and sufficient personnel necessary to perform the work, or fails to remove any worker at the 
Engineer's order. 

The Contractor shall use equipment of the appropriate size and mechanical condition to 
produce the specified quality and quantity of work by the means specified in the Contract, if any, 
and shall ensure that the equipment does not damage roadways or property. 

 
The Contractor shall ensure all equipment, materials, and articles incorporated into the work are 
new and of the specified quality, unless the Contract specifically permits otherwise. 

When the methods and equipment to be used by the Contractor are not prescribed by the 
contract, the Contractor is free to use any method, means or equipment that is satisfactory to 
produce the specified work in conformity with the Contract, except as provided above. At the 
request of the Engineer, the Contractor shall demonstrate that the method, means and 
equipment chosen will produce the work specified in the Contract in the time allowed under the 
Contract. The Contractor shall bear all costs and impacts associated with any means, methods 
and equipment chosen by the Contractor. No suggestion, statement or observation from the 
Engineer or other SDSWCD representatives shall alter this responsibility. 

If the Contract specifies a particular method, means or type of equipment for performance of the 
work, the Contractor must use that method, means or equipment unless the Contractor first 
requests, in writing, permission to alter the Contract requirement and receives prior written 
approval from the Engineer. 

 
108-1.06 CONTRACT TIME, EXTENSION OF CONTRACT TIME AND SUSPENSION OF 
WORK. 

 
Contract time will be specified in calendar days, by completion date, or both. 
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1. Calendar Days. When the contract time is specified on a calendar days basis, all work 
under the Contract shall be completed within the number of calendar days specified. If 
no starting day is specified in the Contract, the count of Contract time begins on the day 
following receipt of the Notice to Proceed by the Contractor. Calendar days shall 
continue to be counted against Contract time until and including the date of project 
completion. Calendar days shall not be counted during the period from November 1 
through April 30, except for days that the Contractor is working on the project site. 

2. Completion Date. When the contract time is specified on a completion date basis, all 
work under the Contract shall be completed by the specified completion date. 

3. Reasons for Suspension of Work and Extension of Contract Time. The SDSWCD may 
order a suspension of work for any reason listed in this subparagraph 3, items a through 
p. 
The SDSWCD shall not pay additional compensation, but may extend Contract time 
only, if there are delays in the completion of controlling items of work from unforeseeable 
causes that are beyond the Contractor's control and are not the result of the Contractor's 
fault or negligence, including: 

a. Acts of God; 
b. Acts of the public enemy; 
c. Fires; 
d. Floods; 

e. Epidemics; 
f. Quarantine restrictions; 
g. Strikes; 
h. Freight embargoes; 

i. Unusually severe weather; 
j. Change in Military schedule limiting or denying site access; 
k. Discovery of cultural artifacts or environmental contaminants; 

l. Discovery of Unexploded Ordnances (UXOs). UXOs are unexploded weapons 
that did not explode at the time of their deployment and still pose a risk of 
detonation. UXOs include but are not limited to: bombs, bullets, grenades, 
mines, shells, blasting caps, simulators and rockets; 

m. In accordance with Subsection 105-1.06.4.d, delays by utility owners beyond 
completion dates specified in the Special Provisions for relocating or adjusting 
utilities and related facilities; or 

n. Delays of subcontractors, suppliers and fabricators from unforeseeable causes 
beyond the control of the subcontractors, suppliers or fabricators and that are not 
the fault of the subcontractors, suppliers or fabricators, including those causes 
listed in this Subparagraph 3, Items a through m. 

No additional Contract time or additional compensation will be allowed due to delays 
caused by or suspensions ordered due to: 

o. Failure to correct conditions that create risk of imminent harm for the traveling 
public, violations of the Contract or any applicable federal, state, and local laws, 
rules, regulations, and ordinances; 

p. Adverse weather that is not unusually severe, unless Contractor is able to 
demonstrate that the weather was unusually severe based on the most recent 10 
years of historical data; 

q. Failure to carry out Contract provisions; 
r. Failure to carry out orders given by the Engineer; or 
s. Failure to timely obtain materials, equipment, or services. 
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The Contractor shall notify the Engineer as soon as the Contractor becomes aware of any act or 
occurrence that may form the basis of a request for a time extension under this section. The 
Contractor shall submit a request for a time extension to the Engineer within 10 days of the act 
or occurrence, and if an agreement is not reached, the Contractor may submit a Claim under 
Subsection 105-1.17. 
The time allowed in the Contract, as awarded, is based on performing the original estimated 
quantities of work set out in the proposal schedule. An assertion that insufficient time was 
originally specified shall not constitute a valid reason for extension of contract time. 

 
If satisfactory fulfillment of the Contract requires extra work, the SDSWCD may extend Contract 
time according to Subsection 104-1.02. 

 
4. Suspension of Work. The Engineer will suspend work on the project, in whole or in part, 

for such periods and for such reasons as the Engineer determines to be reasonable, 
necessary, in the public interest, or for the convenience of the SDSWCD. 

a. The Engineer will issue a written order to suspend, delay, or interrupt all or any 
part of the work. The Contractor shall not be compensated for the suspension, 
delay, or interruption if it is imposed for a reasonable time under the 
circumstances. 

b. Unless another Contract section specifically provides otherwise, the Contractor 
will be compensated by equitable adjustment for a suspension, delay, or 
interruption of the work only if: 

i. The period of suspension, delay, or interruption is for an unreasonable 
time under the circumstances and another Contract section allows 
compensation in the event of a suspension, delay, or interruption of the 
work under the circumstances that actually caused the suspension, 
delay, or interruption; or 

ii. The delay, suspension, or interruption results from the SDSWCD’s 
failure to fulfill a contractual obligation to the Contractor within the time 
period specified in the Contract or, if no time period is specified, within a 
reasonable time. 

c. No equitable adjustment will be made under this subsection for any suspension, 
delay, or interruption of the work if the Contractor's performance would have 
been suspended, delayed, or interrupted by any other cause for which: 

i. The SDSWCD is not responsible under the Contract, including the 
Contractor's fault or negligence; or 

ii. An equitable adjustment is either provided for or excluded under any 
other section of this Contract. 

d. Claims for equitable adjustments under this section shall be filed under 
Subsection 105-1.17 except that: 

i. The Contractor must give written notice of intent to claim no later than 7 
days after the event giving rise to the delay, suspension, or interruption; 

ii. The claim may not include any costs incurred more than 7 days before 
the Contractor files the Contractor's written notice of intent to claim; 

iii. The contractor must submit a written request for adjustment within 
7calendar days of receipt of the notice to resume work; 

iv. No profit will be allowed on an increase in cost necessarily caused by 
the suspension, delay, or interruption. 
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108-1.07 FAILURE TO COMPLETE ON TIME. 

For each calendar day that the work is not substantially complete after the expiration of the 
Contract time or the completion date has passed, the Engineer shall deduct the full daily charge 
corresponding to the original Contract amount shown in Table 108-1 from progress payments. 

For each calendar day that the work is substantially complete but the project is not complete after 
the expiration of the Contract time or the completion date has passed, the Engineer shall deduct 
20 percent of the daily charge corresponding to the original Contract amount shown in Table 108-
1 from progress payments. 

If no money is due the Contractor, the SDSWCD may recover these sums from the Contractor, 
from the Surety, or from both. These are liquidated damages and not penalties. These charges 
shall reimburse the SDSWCD for its additional administrative expenses incurred due to the 
Contractor's failure to complete the work within the time specified. 

 
TABLE 108-1 DAILY CHARGE FOR LIQUIDATED DAMAGES FOR EACH CALENDAR DAY OF 
DELAY. 

 

Original Contract Amount  

From More Than To and Including Daily Charge 

$0 $100,000 $300 

100,000 500,000 550 

500,000 1,000,000 750 

1,000,000 2,000,000 1,000 

2,000,000 5,000,000 1,500 

5,000,000 10,000,000 2,500 

10,000,000 And Up 3,000 
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SECTION 109 MEASUREMENT AND PAYMENT 
 

109-1.01 GENERAL. 
 

Wherever the Contract provides that certain work is subsidiary or it is without extra 
compensation, the payment for that work is included in the payment for other items of work, and 
no further or additional payment shall be made for that work. 

When more than one type of material or work is specified for a pay item, the proposal line 
number, the item number, and the item description are used to differentiate the material or work. 

Lump sum items will not be measured for payment. The Contractor shall accept the proposal 
amount for a lump sum item as complete payment for all work necessary to complete that item. 
Quantities shown for lump sum items are approximate. No adjustment in the lump sum price will 
be made if the quantity furnished is more or less than the estimated quantity unless the Contract 
specifically states otherwise. 

 
109-1.02 MEASUREMENT OF QUANTITIES. 

All work completed under the Contract will be measured using the U.S. Customary system of 
measure. The Engineer may agree for purposes of making progress payments to use a method 
of measurement other than the methods described below. However, all final payments for 
quantities will be calculated using one or more of the methods of measurement described below 
and in the applicable pay item section. Unless otherwise specified, work will be measured in 
accordance with Alaska Department of Transportation and Public Facilities - Standards 
Specifications for Highway Construction, 2020 Edition, Section 109-1.02 

 
109-1.03 SCOPE OF PAYMENT. 

 
The SDSWCD will make payment at the Contract lump sum price, or if applicable, on accepted 
unit priced pay items designated as in addition to the lump sum price, or as modified by change 
order with specified price adjustments. The Contractor shall accept the Contract prices as full 
and complete payment for (a) furnishing all equipment, materials, tools, and labor necessary to 
complete the work in a complete and acceptable manner, and for (b) all of the Contractor’s risk, 
loss, damage, or expense of whatever character arising from or relating to the work and 
performance of the work. 

109-1.04 COMPENSATION FOR ALTERED QUANTITIES. 
 

Payment to the Contractor for unit price items shall be made only for the actual quantities of 
work performed and accepted or materials furnished, in conformance with the Contract. When 
the accepted quantities of work or materials vary from the quantities stated in the proposal 
schedule, the Contractor shall accept payment at the original Contract unit prices for the 
quantities of work and materials furnished, completed and accepted as payment in full. Payment 
at the Contract unit price shall compensate the Contractor for all costs, expenses, and profit that 
the Contractor is entitled to receive for the altered quantities, except as provided below: 

1. When the final quantity of a Major Contract Item varies more than 25 percent above or 
below the proposal quantity, either party to the Contract may receive an equitable 
adjustment, excluding anticipated profits, in the Contract unit price of that item. If the 
final quantity of work is: 
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a. Greater than 125 percent of the proposal quantity, the equitable adjustment will 
be made only for those units that are in excess of 125 percent of the proposal 
quantity. 

b. Less than 75 percent of the proposal quantity, the equitable adjustment will be 
made for those units of work done and accepted, except that the total payment 
for the item shall not exceed 75 percent of the total amount proposed for the 
item. 

Except as provided above and in Subsection 104-1.02, no allowance shall be made for any 
increased expenses, expected reimbursement, or anticipated profits suffered or claimed, either 
directly from alterations in quantities or indirectly from unbalanced allocations among the 
contract items on the part of the proposer and subsequent loss of expected reimbursements, or 
any other causes. 

 
109-1.05 COMPENSATION FOR EXTRA WORK ON TIME AND MATERIALS BASIS. 

When the Engineer orders extra work to be performed on a time and materials basis, 
compensation will be computed as follows: 

1. Labor. Based on the sum of a. through f. 

a. Total hours worked times the straight time rate of pay. The rates of pay are those 
indicated on the certified payroll for all labor and foremen in direct charge of the 
specific operations. Rates shall not exceed those for comparable labor currently 
employed on the project, and shall not include general superintendence. 

b. Overtime hours worked times the difference between the overtime rate and the 
straight time rate. No markup is allowed. 

c. Fringe benefit rate times the total hours worked. Fringe benefits include Health 
and Welfare, Pension Fund, etc., when such amounts are required by collective 
bargaining agreement or other employment contracts generally applicable to the 
classes of labor employed on the project. 

d. Workers’ Compensation Insurance at 8 percent of a. The actual net rate may be 
used if it exceeds 10 percent and if proof of rates is furnished within 30 days of 
the completion of the extra work. 

e. Either subsistence and travel allowances or prorated camp costs. If an employee 
is due and receives subsistence or camp privileges on their days off, divide that 
cost by the number of days worked that week and add to their daily subsistence 
entitlement. If the employee did not work an entire day on time and materials 
work, prorate the entitlement for the hours worked on time and materials. 

f. Markup at 35 percent of the sum of a., c., d., and e. This includes and shall fully 
compensate the Contractor for all overhead and profit, including general 
superintendence, additional bond, property damage liability insurance, 
unemployment insurance contributions, social security and other taxes, 
administrative overhead costs, and profit. 

2. Materials. Actual invoiced material and delivery costs plus 15 percent markup. The 
material must be approved and incorporated into the work. The Contractor shall furnish 
to the Engineer proof of payment for materials used in the work plus applicable 
transportation charges. For Contractor-produced materials, certify in writing the 
Contractor's actual direct costs, the quantities used, and attach cost spreadsheets and 
production documentation to verify the costs. 

3. Equipment. Includes machinery and special equipment (other than small tools) 
necessary for the work and authorized by the Engineer. No additional compensation will 
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be made for overhead, profit, maintenance, service, repairs, fuels, lubricants, or 
replacement parts. 

a. Hourly Rental Rate. Based on rental rates in the current edition and appropriate 
volume of the Rental Rate Blue Book, by EquipmentWatch, Penton Media, Inc. 
The regular hourly rental rate is equal to the equipment rate plus the estimated 
hourly operating cost. These rates apply for equipment used during the 
Contractor's regular shift of 10 hours per day. No markup is allowed. 
The equipment rate is equal to the age adjusted monthly rate for the basic 
equipment plus the age adjusted monthly rate for applicable attachments, both 
divided by 176, and multiplied by the regional adjustment factor. The equipment 
rate is per hour. 
The age adjusted monthly rate is that resulting from application of the age 
adjustment formula, to eliminate replacement cost allowances in machine 
depreciation and contingency cost allowances. 
Only the attachments required for the time and materials work will be included. 

b. Hourly Overtime Rate. Half of the equipment rate plus the full estimated hourly 
operating cost. The overtime rate will apply to hours the equipment is used in 
excess of 10 hours per day, either on the Contractor's normal work or on time 
and materials, and either on single or multiple shifts. No markup is allowed. 

c. Hourly Stand-by Rate. Half of the equipment rate, for equipment ordered on 
stand-by during the Contractor's normal work shift, not to exceed eight hours per 
day. No operating costs or markup is allowed. 

d. Unlisted Equipment. For equipment not listed in The Blue Book, the Contractor 
and the Engineer may agree to a rate before extra work is begun. If agreement is 
not reached, the Engineer has authority to establish a rate based on similar 
equipment in Rental Rate Blue Book or prevailing commercial rates. No markup 
is allowed. 

e. Leased or Rented Equipment. Equipment that must be rented or leased 
specifically for work required under this section and authorized in writing by the 
Engineer shall be paid at invoice price plus 15 percent markup. 
Equipment rented or leased for other work under the Contract and used for work 
under this section shall be paid based on 3.a., b., and c. (above) with no markup, 
except that the adjusted monthly rate is the monthly rate determined directly from 
the submitted rental or lease agreement. 

f. Transportation of Equipment. The actual cost of moving equipment to and from 
the work site. To receive reimbursement for transportation of equipment, the 
Contractor shall obtain the equipment from the nearest approved source and use 
the equipment exclusively for time and materials work. Payment for move-out will 
not exceed the amount of the move-in. No markup is allowed, except on 
operator’s wages. 
Basis of payment: 

i. If by common carrier: paid freight bill or invoice. 

ii. If hauled with the Contractor's own resources: hourly rental rate for 
hauling unit plus operator wages. 

iii. If equipment must be moved under its own power: half of the normal 
hourly rental rate plus operator's wages. 

4. Work by a Subcontractor or Owner-Operator. For time and materials work performed by 
an approved subcontractor or owner-operator under items 1 through 3 above, the 
Contractor will receive a 5 percent markup for administrative costs. No percentage will 
be paid on work covered under proposal items in the original Contract. No percentage 
over the amount covered above will be paid for work done by a lower tier subcontractor. 
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5. Work by a Specialty Subcontractor. The Contractor shall obtain the Engineer’s advance 
agreement that the specialty item needed is beyond the Contractor's ability or expertise 
or that of the Contractor's other subcontractors. For work on a specialty item performed 
by an approved specialty subcontractor, the Contractor will receive the approved invoice 
cost of work or service plus a 15 percent markup for administrative costs. 

6. Records. The Engineer will maintain a daily record of labor, equipment and materials 
utilized in the extra work. The Engineer will present this record to the Contractor at the 
end of each day's work for verification and signature. 

7. Compensation. Payment for time and materials work will be made in the progress 
estimate following receipt of the verified daily records and all required supporting 
information from the Contractor. If, at any time, a unit price or lump sum basis of 
compensation is agreed to for work being performed under this subsection, that 
compensation will be set forth in writing as a Change Order. 

 
109-1.06 PROGRESS PAYMENTS. - (RESERVED) 

109-1.07 PAYMENT FOR MATERIAL ON HAND. – (RESERVED) 

109-1.08 FINAL PAYMENT. 
 

The final payment will be processed after the Contractor executes the Contractor’s Release 
form. It may take 45 days from approval of invoice to receive payment. 

 
The Contractor may reserve any unresolved claims that were timely filed in accordance with 
Subsection 105-1.17 by listing those claims as exceptions on the Contractor’s Release. Any 
claims listed as exceptions that were not filed before the Contractor executes the final estimate 
will be considered null and void. Any claims filed in a timely manner but not listed on the 
Contractor’s Release are waived and deemed released. 

 
If the Contractor fails to execute the Contractor’s Release form within 90 days but does not file 
any claims, the SDSWCD will process the final payment. Any subsequently raised claims will be 
considered null and void. 

109-1.09 ELIMINATED ITEMS. 
 

When the Contractor is notified of the elimination of a minor Contract item, the Contractor will be 
reimbursed for actual work performed and all direct costs incurred before notification. In no case 
will any payment be made for anticipated profits or overhead. 

 
Should it become necessary to eliminate a major Contract item, an equitable adjustment will be 
made and the Contract modified in writing accordingly. 
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SECTION 202 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 

 
202-1.01 DESCRIPTION 

 
Remove and dispose of existing concrete landings and, sidewalk to the limits shown on the Plans. 
Protect adjacent construction and utilities. Sawcut or otherwise perform removals to leave clean 
limits suitable for new work. 

 
202-2.01 CONSTRUCTION 

 
Perform demolition without damaging building foundations, exterior finishes, doors, utilities, or 
improvements designated to remain. Dispose of debris in accordance with project environmental 
and solid waste requirements in Attachment C of this RFP. 

202 - 3.01 BASIS OF PAYMENT.  
 

Payment will be made under: 

 
 

PAY ITEM 

Item Number Item Description Unit 

202.1  REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 
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SECTION 203 EXCAVATION AND EMBANKMENT 

203 – 1.01 DESCRIPTION.  
 
Furnish all materials, equipment and labor necessary to excavate to grade, haul, place and 
compact specified materials to meet subgrade to allow placement of subbase and aggregate base 
course. Conform to the lines, grades, depths and typical cross sections shown on the Plans or as 
established. The Project Manager will designate material to be removed within the excavation 
limits as classified or unclassified excavation. 

203 - 2.01 MATERIALS. 
 
Unclassified Excavation. 
All materials of whatever character encountered in the work. May include rock, common, or muck. 
 
Classified Excavation.  
Silt, sand, gravel and granular material suitable for fill. 

 
CONSTRUCTION REQUIREMENTS. 

203 - 3.01 GENERAL. 
 
Perform all necessary clearing and grubbing prior to beginning excavation, grading, and 
placement of any fill materials. 
 
Excavate only within the limits on the Plans or as directed. Prevent disturbing materials and 
vegetation outside of the project limits. Finish the excavation to reasonably smooth and uniform 
surfaces. 
 
Excavate material suitable for backfill or other purposes in a sequence that permits the placement 
of the excavation directly into its final position or in stockpiles for subsequent placing. 
To the extent they are needed, all suitable material from the specified excavation shall be used 
in the trench backfill. The contractor shall not waste or otherwise dispose of suitable excavated 
material. When the volume of suitable excavation is not sufficient for constructing the backfill as 
indicated, furnish the necessary borrow as specified. Borrow may be necessary even though not 
shown on the Plans. The source and acceptability of borrow is subject to approval. 
 
The Project Engineer may designate excavated soils that cannot be properly compacted in the 
trench backfill as unsuitable. 
 
Do not disturb material below the bottom of the trench. When unsuitable material is encountered 
at the required depth of excavation, remove the unsuitable material to the depth directed by the 
Project Engineer. 
 
Dispose of unsuitable material or excess usable material at approved locations. 
 
 
At end of each day’s operations, shape to drain and compact the work area to a uniform cross-
section. 
 
Eliminate all ruts and low spots that could hold water. 
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Subgrade will be graded and compacted prior to placement of subbase, D-1, fireboard or 
concrete.   
 
Compaction for subgrade will be no less than the requirements of 203-3.04 Compaction. 

 

203-3.03 EMBANKMENT CONSTRUCTION.  
 

Prepare the areas upon which embankments are to be placed, place and compact approved 
material within the roadway areas where unsuitable material has been removed, and place and 
compact embankment material in holes, pits, and other depressions within the roadway area. Use 
only approved materials in the construction of embankments and backfills. Embankment material 
will be approved for gradation following placement but prior to compaction. 
 
Do not place rocks, broken concrete or other solid materials in embankment areas where piling 
is to be placed or driven, or where culvert placement is required. 
 
Finish the subgrade surface so it will not vary more than 0.05 foot when tested using a 10-foot 
straightedge nor vary more than 0.05 ft from the established grade. 
 
When embankment is to be placed over swampy or saturated ground, end dump an initial lift of 
material of sufficient depth to support hauling equipment, as directed. 
 
Repair damage to embankment caused by hauling equipment. 

 
 

203-3.04 COMPACTION 
 
Compact aggregate courses to not less than 95 percent of maximum dry density. Determine 
maximum density/optimum moisture and in-place density using applicable Alaska Test Methods. 
Perform at least one in-place density test per landing for each lift placed, as required by the Task 
Description. 
 

203-4.01 METHOD OF MEASUREMENT.  
 

See Section 109 and Section 304 
 

203-5.01 BASIS OF PAYMENT.  
 

When no pay item is shown in the bid schedule for “Stripping Material Sources”, removal of 
overburden and other unsuitable material from such Material Sources is subsidiary. 
 
The following work is subsidiary: 

• scarifying material in place 

• hauling of material 

• excavating overbreak material 

• slope rounding excavation and benching of slopes 

• water for compaction 

• placing and removing temporary surcharge material 

• work required to continually advance the heading on a rolling surcharge 
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• test pits and explorations required to evaluate the acceptability of borrow 

• stage construction of cuts and stage excavation of material sources 
 
Payment will be made under: 

 
 

PAY ITEM 

Item Number Item Description Unit 

203.1 EXCAVATION AND EMBANKMENT LS 
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SECTION 301 AGGREGATE BASE COURSE - GRADING D-1 

 
301-1.01 DESCRIPTION 
 
Construct D-1 aggregate base course on the approved subbase/foundation to the 
thickness and limits shown on the Plans. 

 
301-2.01 MATERIALS 
 
Provide aggregate conforming to AKDOT&PF SSHC Subsection 703-2.03, Grading 
D-1. Aggregate shall be sound, tough, durable crushed stone or crushed gravel, free 
of clay balls, vegetable matter, and other deleterious material. 

 
301-3.01 PLACING AND COMPACTION 
 
Place in uniform lifts that can be compacted to the required density. Maintain moisture 
as necessary for compaction. Compact each course to at least 95 percent of maximum 
dry density and verify by field density testing. 

301-4.01 METHOD OF MEASUREMENT.  
 
See Section 109, by volume in final position or by weight. 

301-5.01 BASIS OF PAYMENT.  
 
Water for compaction, added to the aggregate on the grade, is subsidiary. 
Payment will be made under: 

 

PAY ITEM 

Item Number Item Description Unit 

301.4  AGGREGATE BASE COURSE - GRADING D-1 Subsidiary to Item 304.1 
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SECTION 304 SUBBASE - GRADING F 

304-1.01 DESCRIPTION 
 
Construct subbase where existing material is inadequate or does not meet the plan 
thickness. 

 
304-2.01 MATERIALS - PROJECT SPECIAL PROVISION N63 
 
Subbase, Grading F shall contain no muck, frozen material, roots, sod, or other 
deleterious matter and shall have a plasticity index not greater than 6 as tested by 
ATM 204 and ATM 205. Table 703-8 and the first paragraph of AKDOT&PF SSHC 
Subsection 703-2.09 do not apply to Grading F for this project. 

 

Sieve Percent Passing by Weight 

2 in. 100% 

No. 4 15-65% 

No. 200 0-6% 

 
Determine gradation by ATM 304. Place and compact in accordance with Section 304 
and applicable Section 203 Maintain the aggregate course to the correct line, grade, 
and cross-section by blading, watering, rolling, or any combination thereof until 
placement of the next course. Maintain the surface of each layer during the 
compaction operations in such manner that a uniform texture is produced and the 
aggregates firmly keyed. The finished surface will be tested using a 10-foot 
straightedge at selected locations. Limit surface deviations to 1/2 inch, as measured 
from the testing edge of the straightedge between two contacts with the surface. 
 
Correct all defective areas by loosening the material, adding or removing material, 
reshaping, and compacting. 

304-3.01 BASIS OF PAYMENT. 
 

Water for compaction, added to the aggregate on the grade, is subsidiary. 
 
Payment will be made under: 

 

PAY ITEM 

Item Number Item Description Unit 

304.1  SUBBASE - GRADING F LS 
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SECTION 501 CONCRETE MATERIALS AND QUALITY CONTROL 

 
501-2.01 MATERIALS 
 
Concrete materials used for the landings and steps shall conform to AKDOT&PF 
SSHC Subsection 501-2.01 as incorporated by Section 550. Provide a concrete JMD 
meeting the project requirement for minimum 4,000 psi compressive strength. 

 
501-3.03 QUALITY CONTROL / ACCEPTANCE 
 
Perform field quality control and material acceptance testing in accordance with ACI 
301 and AKDOT&PF SSHC Subsection 501-3.03, as specifically required by the Task 
Description. 
Independent testing agency shall obtain samples during concrete placement. 
Compressive strength: test at 7 and 28 days for each design mix and for every 250 
cubic yards; four cylinders total per test. Slump, air content, and temperature: at least 
once during each shift concrete is produced, and at least once per day during concrete 
placement. Project air entrainment requirement: 6 percent. Project slump requirement: 
4 to 8 inches. Where a project-specific requirement is more stringent or more explicit 
than the referenced standard specification, the project-specific requirement governs. 

 
504-4.01 BASIS OF PAYMENT. 
Water added to the aggregate on the grade, is subsidiary. 
 
Payment will be made under: 

 

PAY ITEM 

Item Number Item Description Unit 

501.1 CONCRETE MATERIALS AND QUALITY 
CONTROL 

Subsidiary to 550.1 
Commercial Concrete 
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SECTION 512 FORMS 

512-1.01 FORMS 
 
Use full-depth wood or metal forms that are straight, free from warp, and sufficiently 
strong to resist concrete pressure without springing. Brace and stake forms to maintain 
line and grade. Coat forms with an approved form-release agent. Diesel fuel or similar 
products are prohibited as form-release agents. Install reinforcement on chairs or 
spacers and thoroughly moisten the foundation immediately before concrete 
placement. 
 
Forms to be hauled away and properly disposed of by Contractor. 

512-2.01 BASIS OF PAYMENT. 
 

Payment will be made under: 
 

PAY ITEM 

Item Number Item Description Unit 

512.1  FORMS Subsidiary to 550.1 Commercial Concrete 
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SECTION 513 LEAD/PCB TESTING,  

ENVIRONMENTAL COMPLIANCE AND REQUIRED ABATEMENT 

 
513-1.01 DESCRIPTION 
 
Lead Based Paint is suspected to be present in the project area, including in the soil 
next to the building. Contractor shall test the existing paint on the building exterior, in 
the immediate work area only, for Lead and PCBs.  

 
513-2.01 TESTING 
 
If paint testing results are positive for exceedances of Lead or PCBs, abate and 
excavate the immediate work area only, prior to commencing normal repair work. 
Provide Abatement and Waste Management Plan for approval to DPW ENV prior to 
testing. 3M Lead testing strips are not acceptable for Lead testing. Keep the COR 
informed of the testing schedule. 

 
513-3.01 Disposal  
 
TCLP and PCB analysis. All PCB waste and soil must be disposed of 
outside of the State of Alaska. Follow DPW ENV SOP Manifest Requirements and 
Procedures for U.S. Army Garrison (USAG) Alaska – Large Quantity Generator, 
March 2025. 
Reference the following attachments for environmental requirements: 
Solid Waste Reporting Requirements 2025 
SOP Manifest Requirements and Procedures MAR25 
FTW Environmental Requirements for Construction v9 2026 

 
The Contractor will be required to obtain a dig permit (Excavation Clearance Request, 
ECR) for this project that is approved by the Environmental Division. 
 

 
513-4.01 BASIS OF PAYMENT. 
 
Payment will be made under: 

 

PAY ITEM 

Item Number Item Description Unit 

513.1  LEAD/PCB TESTING, ENVIRONMENTAL 
COMPLIANCE AND REQUIRED 
ABATEMENT 

LS 
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SECTION 550 COMMERCIAL CONCRETE 

 
550-1.01 DESCRIPTION 
 
Furnish, place, finish, and cure Portland cement concrete for the emergency exit 
landings, steps, and associated minor concrete work shown on the Plans. 

 
550-2.01 MATERIALS / MIX 
 
Use materials conforming to AKDOT&PF SSHC Subsection 501-2.01. The project 
requires a minimum 4,000 psi compressive strength. The Task Description requires 6 
percent air entrainment and 4-8 inch slump. 

 
550-3.05 FINISHING 
 
Finish concrete surfaces in accordance with AKDOT&PF SSHC Subsection 550-3.05. 
Do not plaster the surface. Edge outside slab edges and joints to a 1/4-inch radius. 
Provide a safe, uniform walking surface and maintain the slopes shown on the Plans 
away from the building. 

 
550-4.01JOINTS, CURING, AND PROTECTION 
 
Construct expansion joints to the dimensions shown on the Plans and install the 
specified preformed expansion joint filler. Cure and protect concrete in accordance 
with Section 550 and referenced Section 501 requirements and AKDOT&PF SSHC 
Subsection 705 Joint Materials. Prevent loading or damage until adequate strength is 
achieved. 

 
550-5.01 BASIS OF PAYMENT. 
 
Payment will be made under: 

 

PAY ITEM 

Item Number Item Description Unit 

550.1  COMMERCIAL CONCRETE LS 
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SECTION 618 SEEDING 

 
618-1.01 DESCRIPTION 
 
Establish perennial vegetative cover in all disturbed areas indicated by the Plans or 
resulting from construction. Maintain seeded areas through establishment and until 
the project requirement of one full mow is achieved. 

 
618-3.01 SOIL PREPARATION 
 
Prepare areas to be seeded by removing debris and irregularities that interfere with 
establishment, shaping the surface, and placing topsoil where required. 

 
618-3.02 SEASON 
 
Perform seeding during suitable growing and ground conditions in accordance with 
AKDOT&PF SSHC Section 618. Coordinate any out-of-season seeding with the 
Engineer/COR. 

 
618-3.03 APPLICATION 
 
Use approved seed, fertilizer, water, and application methods. Protect, water, repair, 
and reseed as necessary to achieve the required established cover. 

 
618-4.01 BASIS OF PAYMENT. 
 
Payment will be made under: 

 

PAY ITEM 

Item Number Item Description Unit 

618.1  SEEDING LS 
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SECTION 620 TOPSOIL 

 
620-1.01 DESCRIPTION 
 
Furnish and place topsoil on disturbed landscape and shoulder areas. 

 
620-2.01 MATERIALS 
 
Topsoil shall meet AKDOT&PF SSHC Section 620 and Section 726 material 
requirements, unless the Plans or Task Description impose a more specific 
requirement. 

 
620-3.01 PLACING 
 
Place a minimum compacted/settled depth of 4 inches as indicated by the Task 
Description and Plans. Grade smoothly, blend into adjacent undisturbed areas, and 
prepare for seeding. 

 
620-4.01 BASIS OF PAYMENT. 
 
Payment will be made under: 

 

PAY ITEM 

Item Number Item Description Unit 

620.1  TOPSOIL Subsidiary to Item 618.1 
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SECTION 640 MOBILIZATION AND DEMOBILIZATION 

 
640-1.01 DESCRIPTION.  
 
Perform work and operations necessary to: 
 

• Move personnel, equipment, supplies, and incidentals to the project site; 
 

• If applicable establish offices, buildings, and other facilities, except as provided 
under Section 644.  

 

• Perform other work and operations and pay costs incurred, before beginning 
construction;  

 

• Complete similar demobilization activities;  
 

• Furnish required submittals such as, as-builts, certificates, payrolls, civil rights 
reports, and equipment warranties. 

 
It is the responsibility of the Contractor to comply with all rules and regulations for 
access and working on Fort Wainwright, a U.S. Army installation. It is the responsibility 
of the Contractor to coordinate and gain permission from the Directorate of Public 
Works for location and use of staging and stockpile areas on Fort Wainwright. 

640-2.01 MATERIALS.  
None. 

 
640-3.01 CONSTRUCTION REQUIREMENTS.  
None. 

 
640-4.01 METHOD OF MEASUREMENT. 

 
When you earn a total of 8 percent of the original contract amount from other bid items: 
An additional 40 percent of the amount bid for mobilization and demobilization, or an 
additional 4 percent of the original contract amount, whichever is less, will be paid. 
The remaining balance of the amount bid for Mobilization and Demobilization will be 
paid after all submittals required under the Contract are received and approved. 

 
640-5.01 BASIS OF PAYMENT.  
 
Payment will be made under: 

 

PAY ITEM 

Item Number Item Description Unit 

640.1 
MOBILIZATION AND DEMOBILIZATION 

LS 
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SECTION 646 CPM SCHEDULING 

646-1.01 DESCRIPTION.  
 
Provide and maintain a Critical Path Method (CPM) progress schedule for the project. 
Use the schedule in coordinating and monitoring of all work under the Contract 
including activity of subcontractors, manufacturers, suppliers, and utility companies, 
and reviews by the Department. Update CPM, as required. 
Provide work plans. 

646-2.01 SUBMITTAL OF SCHEDULE. 
 
Submit a detailed initial CPM schedule at least 5 working days prior to the 
preconstruction conference, for the Engineer's approval. Meet the requirements set 
forth below. 
The construction schedule, for the entire project, may not exceed the specified 
contract time. Following the Engineer's review, if revisions to the proposed CPM 
schedule are required, do so promptly. The CPM schedule must be finalized and 
accepted before beginning construction work. 

646-3.01 REQUIREMENTS AND USE OF SCHEDULE. 
 

Schedule Requirements. 
 
Prepare the CPM schedule as a Precedence Diagram Network developed in the 
activity-on-node format which includes: 
 

• Activity description 
 

• Activity duration 
 
Resources required for each of the project activities, including: 
 

• Labor (showing work days per week, holidays, shifts per day, and hours per 
shift) 

 

• Equipment (including the number of units of each type of equipment) 
 

• Materials 
 
Show on the activity-on-node diagram the sequence and interdependence of all 
activities required for complete performance of all items of work under this Contract, 
including shop drawing submittals and reviews and fabrication and delivery activities. 
 
No activity duration may be longer than 15 work days without the Engineer's approval. 
The Engineer reserves the right to limit the number of activities on the schedule. 
 
Consider that schedule float time is shared equally with the Department. 
 
The contract completion time will be adjusted only for causes specified in this Contract. 
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Schedule Updates 

 
Hold job site progress meetings on a frequency satisfactory to the Engineer for the 
purpose of updating the CPM schedule. Review progress and verify finish dates of 
completed activities, remaining duration of uncompleted activities, and any proposed 
logic and/or time estimate revisions. Submit a revised CPM schedule, within 5 working 
days after this meeting, showing the finish dates of completed activities and updated 
times for the remaining work, including any addition, deletion, or revision of activities 
required by Contract modification. 
 
Work Plans. In addition to the CPM schedule, submit a work plan every two weeks 
during construction detailing your proposed operations for the forthcoming two weeks.  
 
Include: 

• work activities 
 

• manpower involved by trade 
 

• work hours 
 

• equipment involved 
 

• location of the work to be performed 

646-4.01 METHOD OF MEASUREMENT.  
 
See Section 109. 
Upon approval of CPM and work plan, 15 percent of the amount bid on the pay item. 
Starting in the month after approval of CPM through estimated month of project 
completion, equal monthly payments that total 75 percent of the amount bid on the 
pay item. 
 
Upon project completion, the remaining 10 percent of the amount bid on the pay item. 

 
646-5.01 BASIS OF PAYMENT. 
 
Non-compliance with CPM Schedule update requirements is considered 
unsatisfactory performance and may result in withholding progress payments 
according to subsection 109-1.06. 
 
Payment will be made under: 
 
 

PAY ITEM 

Item Number Item Description Unit 

646.1 CMP SCHEDULING LS 
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SECTION 705 JOINT MATERIALS 

 705-2.01 JOINT FILLERS.  

 

Meet AASHTO M 213. 705-2.02 JOINT SEALANT. Silicone Joint Sealant Hot Pour 
Joint Sealant (Asphalt, Concrete) 705-2.03 BRIDGE SEALS. ASTM D 5893 ASTM 
D6690, Type IV 1. Preformed Strip Seals and Compression Seals. Use preformed 
seals constructed with only virgin natural polyisoprene (natural rubber) as the raw 
polymer in the elastomeric compound. Do not use polychloroprene (neoprene). Use 
steel extrusions meeting ASTM A709 Grade 36. Galvanize steel extrusions in 
accordance with Subsection 716-2.07. Use preformed material meeting the following 
requirements of ASTM D2000: M4AA 514 A13B13C12F17 Use a lubricant-adhesive 
for installing preformed strip seals and compression seals meeting ASTM D4070. a. 
Certification. Furnish a Certified Test Report from the manufacturer or an independent 
testing laboratory containing a list of dimensional, chemical, metallurgical, electrical, 
physical, and other required test results of the specified material certifying that the 
product or assembly has passed all specified tests. Include the following: (1) the 
project name and number; (2) the manufacturer's name; (3) the name of the product 
or assembly; (4) a complete description of the material; (5) country of origin; (6) the 
lot, heat, or batch number that identifies the material; (7) all required test results for 
the specified material from the same lot, heat, or batch defined in Subsection 705-
2.03.1.a.(6); (8) a statement, signed by a person having legal authority to act for the 
manufacturer or the independent testing laboratory, that the test results show that the 
product or assembly to be incorporated into the project has been sampled and tested 
and the samples have passed all specified tests. Tag, stencil, stamp, or otherwise 
mark all materials or assemblies furnished under certification to the project with the lot 
number, heat number, batch number, or other appropriate identification, which can be 
readily recognized and legible, and is identical to the accompanying Certified Test 
Report. 2. Silicone Expansion Joint Seals. Use materials that conform to the following: 
a. Silicone Joint Sealants. 
 
(1) Horizontal Joints. Use formed-in-place sealant composed of 100 percent silicone 

that is self-leveling, cold applied, and two-part formulation meeting the 
requirements in Table 705-1. (2) Vertical Joints. Use formed-in-place sealant 
composed of 100 percent silicone meeting the requirements of ASTM D5893, Type 
NS (Non-Sag). Do not use acid cure sealants. Ensure the silicone sealant is 
compatible with the surface to which it is applied. b. Bond Breaking Backing 
Material. Use closed-cell expanded polyethylene foam backer rod meeting the 
requirements of ASTM D5249. TABLE 705-1 SELF-LEVELING SEALANT 
REQUIREMENTS Property Requirements Extrusion Rate Test Method Min, 50 
mL/minute Specific Gravity ASTM C1183 Min. 1.25 Max. 1.35 ASTM D792 Joint 
Elongation Min. 600% Joint ASTM D5329 (modified)* Modulus (at 100% 
elongation) Min. 3 psi Max. 12 psi ASTM D5329 (modified)* * Modify the ASTM 
D5329 test by using a pull rate of 2 inches per minute and a joint size of 1/2 inch 
x 1/2 inch x 2 inch. 705-2.04 JOINT MORTAR. Use a mixture of one part portland 
cement and two parts approved sand with water as necessary to obtain the 
required consistency. Use mortar within 30 minutes after its preparation. 705-2.05 
FLEXIBLE WATERTIGHT GASKETS. Ring gaskets (seals): 1. Joining rigid 
concrete (cast-in-place and precast) pipes, manholes, box sections and other 
structures: a. ASTM C443 Specification for Joints for Concrete Pipe and Manholes, 
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Using Rubber Gaskets b. ASTM C990 Specification for Joints for Concrete Pipe, 
Manholes, and Precast Box Sections Using Preformed flexible Joint Sealants 
(Butyl Rubber Sealant) c. ASTM C1628 Specification for Joints for Concrete 
Gravity Flow Sewer Pipe, Using Rubber Gaskets d. ASTM C1619 Specification for 
Elastomeric Seals for Joining Concrete Structures Class B (oil resistant 
performance) 2. Joining flexible metal pipe (steel and aluminum): a. ASTM C443 
Specification for Joints for Concrete Pipe and Manholes, Using Rubber Gaskets 
b. ASTM C1619 Specification for Elastomeric Seals for Joining Concrete 
Structures Class B (oil resistant performance) c. ASTM D1056 Specification for 
Flexible Cellular Materials-Sponge or Expanded Rubber (1) Type 2-Closed cell 
rubber. 

(2)  Class B-Oil resistance with low mass change (3) Grade 3-Compression-deflection 
range from 9 to 13 psi Use continuous flat gaskets with thickness 1/2-inch greater 
than the nominal depth of the corrugation for bands with projections or flat bands 
and 3/8-inch for corrugated bands. 3. Joining plastic pipe: a. ASTM D3212 
Specification for Joints for Drain and Sewer Plastic Pipes Using Flexible 
Elastomeric Seals b. ASTM F477 Specification for Elastomeric Seals (Gaskets) 
for Joining Plastic Pipe Not less than 50% by volume oil resistant polymer 705-
2.06 EXPANDED POLYETHYLENE. Use closed-cell expanded polyethylene with 
a density of at least 2.1 lb/ft3 as determined by ASTM D3575 and with a minimum 
compressive stress of 9 psi at 25 percent deflection as determined by ASTM 
D3575. 

512-2.01 BASIS OF PAYMENT. 
 
Payment will be made under: 
 

PAY ITEM 

Item Number Item Description Unit 

512.1 JOINT MATERIALS Subsidiary to 550.1 Commercial Concrete 
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SECTION 709 REINFORCING STEEL 
 

709-1.01 REINFORCING STEEL 
 
Provide reinforcing steel conforming to AKDOT&PF SSHC Section 709 and the Plans. 
Use #4 reinforcing bars for the landings as shown. Fabricate, place, support, and 
secure reinforcement to maintain specified cover and position during concrete 
placement. Provide dowels into the existing building in accordance with the Plans. 

 
 

709-2.01 BASIS OF PAYMENT. 
 
Payment will be made under: 

 

PAY ITEM 

Item Number Item Description Unit 

709.1 709 REINFORCING STEEL Subsidiary to 550.1 
Commercial Concrete 

 

 

SECTION 712 MISCELLANEOUS MATERIALS / JOINT MATERIALS 

 
712-1.01 MISCELLANEOUS MATERIALS / JOINT MATERIALS  
 
Provide miscellaneous concrete materials, including the dowel/anchoring materials 
and preformed expansion joint filler identified on the Plans, conforming to the 
applicable requirements of AKDOT&PF SSHC Section 712, including Subsection 712-
2.21 where referenced by the Task Description. 

 
 

712-2.01 BASIS OF PAYMENT. 
 
Payment will be made under: 

 

PAY ITEM 

Item Number Item Description Unit 

712.1 712 MISCELLANEOUS MATERIALS / JOINT 
MATERIALS 

Subsidiary to 550.1 
Commercial Concrete 
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ATTACHMENT A PROPOSAL WITHDRAWAL REQUEST 
 
 

 

 
 
 

  

RECEIVED & ACCEPTED BY: 

Date of Signature 

Printed Name & Title 

Signature of Authorized Representative 

Contractor Company (Must match company name on proposal) 

By this form, please be advised that Proposer is requesting immediately withdrawing the 

above-referenced proposal from consideration. 

Project Name and Number:   

Proposal Withdrawal Request 

Salcha-Delta Soil & Water Conservation District 
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ATTACHMENT B PLAN SET 
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R
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R
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BIR
CH02

5

18
15

43
46

1700

BIRCH102

30
39

4712

13
56

3015

BIRCH106

4229H

41
92

4709

BIRCH076

BIRCH082

BIRCH115

BIRCH06
9

40
84

BIRCH048

41
47

1372

3014A

4097

3940

4093

1406

970

504

4508

44
28

44
21

1568

3993

BIR
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BIRCH146

BIRCH135

BIRCH126

NLMR2

4226H

3022

47
41

20
77

4386
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PROJECT
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ORGANIC & BRUSH
DISPOSAL LOCATION

SHEET NOTES:

1. CLEAN SOILS TO BE DISPOSED OF ON-BASE ON RIVER ROAD AS SHOWN. COORDINATE WITH
THE CONTRACTING OFFICER'S REPRESENTATIVE FOR EXACT LOCATION AND ACCESS. NO
GOVERNMENT BORROW MATERIAL IS AVAILABLE.

2. THE CONTRACTOR'S STAGING / LAYDOWN AREA SHALL BE WITHIN THE LIMIT SHOWN. THE
CONTRACTOR SHALL COORDINATE WITH THE CONTRACTING OFFICER FOR ADDITIONAL
STAGING / LAYDOWN AREA IF NEEDED.

3. ALL CONCRETE WASTE MUST BE DISPOSED OF OFF-BASE AT THE CONTRACTORS EXPENSE.

4. ORGANICS & BRUSH TO BE DISPOSED OF ON-BASE ON CHENA COVE ROAD AS SHOWN.
COORDINATE WITH THE CONTRACTING OFFICER'S REPRESENTATIVE FOR EXACT LOCATION
AND ACCESS.

5. SHORT-TERM CONTAMINATED SOILS SHALL BE STORED WITHIN THE CONTRACTOR 
STAGING / LAYDOWN AREA.

CHENA COVE ROAD

CONTAMINATED SOIL
DISPOSAL LOCATION

WOODCHIP DISPOSAL
LOCATION

ALDER
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NOTES:

1. CONTRACTOR SHALL VERIFY ALL UTILITY LOCATIONS PRIOR TO EXCAVATING, INCLUDING THE GOVERNMENT OWNED
COMMUNICATION LINES.

2. WHERE CONSTRUCTION REQUIRES EXCAVATION BENEATH EXISTING GOVERNMENT OWNED COMMUNICATIONS OR
ELECTRICAL DUCTS OR CONDUITS LARGER THAN 2.5", THE EXPOSED UTILITY SHALL BE SUPPORTED TO PREVENT
STRUCTURAL FAILURE. THE SUPPORT SYSTEM SHALL BE DESIGNED BY THE CONTRACTOR AND SUBMITTED TO THE
GOVERNMENT FOR APPROVAL NO LESS THAN 1 WEEK BEFORE THE AFFECTED LINE IS UNDERMINED.

3. IF GOVERNMENT OWNED FIBER OPTIC CABLE IS DAMAGED BY THE CONTRACTOR, THE CONTRACTOR SHALL REPLACE THE
CABLE FROM SPLICE POINT TO SPLICE POINT AT NO ADDITIONAL COST TO THE GOVERNMENT. REPLACEMENT SHALL
INCLUDE SPARE CABLE IN EACH MANHOLE. THE AMOUNT OF SPARE CABLE WILL BE DETERMINED BY THE CONTRACTING
OFFICER BUT WILL BE NO MORE THAN 60' IN EACH MANHOLE. AFTER REPLACEMENT, END TO END ATTENUATION SHALL BE
MEASURED WITH AN OPTICAL POWER METER AND OTDR IS TO BE PERFORMED ON EACH CABLE AT 1310 NM AND 1550 NM.
THE OTDR SHALL BE IN ONE DIRECTION FOR FIBERS NOT INTENDED TO BE TERMINATED AND BI-DIRECTIONAL FOR ALL
OTHERS. MEASUREMENT PROCEDURES SHALL COMPLY WITH EIA/TIA. FAILURES TO ACHIEVE EIA/TIA COMPLIANT RESULTS
SHALL BE REMEDIED BY THE CONTRACTOR AT NO ADDITIONAL COST TO THE GOVERNMENT. DIGITAL AND PAPER RECORDS
OF THE ATTENUATION AND OTDR RESULTS SHALL BE FURNISHED TO THE GOVERNMENT IN A TIMELY MANNER. REPAIRS /
REPLACEMENT SHALL BE COMPLETED WITHIN 24 HOURS OR AS APPROVED BY THE CONTRACTING OFFICER.

4. IF GOVERNMENT OWNED COMMUNICATIONS LINES, OTHER THAN FIBER OPTIC LINES, ARE DAMAGED BY THE CONTRACTOR,
REPAIRS SHALL BE MADE IN A MANNER ACCEPTABLE TO THE CONTRACTING OFFICER. THE CONTRACTING OFFICER MAY
DISAPPROVE UNDERGROUND SPLICING IN WHICH CASE THE DAMAGED SECTION OF CABLE SHALL BE REPLACED AND A NEW
MANHOLE OR NEW PEDESTALS SHALL BE PROVIDED FOR SPLICING. THE FOLLOWING TESTS AND MEASUREMENTS SHALL BE
MADE ON ALL COMMUNICATIONS LINES REPAIRS:INSULATION RESISTANCE, SHORTS / CROSSES, GROUNDS, OPENS,
REVERSALS, SPLITS, TRANSPOSITIONS, SHIELD CONTINUITY, LOOP RESISTANCE, INSERTION AND CAPACITANCE.
MEASUREMENT PROCEDURES SHALL COMPLY WITH RUS STANDARDS. FAILURES TO ACHIEVE RUS COMPLIANT RESULTS
SHALL BE REMEDIED BY THE CONTRACTOR AT NO ADDITIONAL COST TO THE GOVERNMENT. DIGITAL AND PAPER RECORDS
OF THE TESTS AND MEASUREMENTS SHALL BE FURNISHED TO THE GOVERNMENT IN A TIMELY MANNER. REPAIRS /
REPLACEMENT SHALL BE COMPLETED WITHIN 24 HOURS OR AS APPROVED BY THE CONTRACTING OFFICER.

5. CONTRACTOR IS RESPONSIBLE FOR MOVEMENT OF CONSTRUCTION MACHINERY AND EQUIPMENT OVER
TELECOMMUNICATIONS INFRASTRUCTURE DURING CONSTRUCTION AND SHALL PROTECT THE INFRASTRUCTURE. WHERE
EXCAVATED MATERIAL IS REMOVED OVER OR TO THE SIDES OF THE INFRASTRUCTURE, THE DUCT SYSTEM, SUB-DUCT AND
FABRIC MESH SHALL BE VERIFIED PRIOR TO CONSTRUCTION AND AT THE COMPLETION OF COMPACTION, BY MEANS OF
PULLING A TEST MANDREL ALONG WITH REPLACEMENT PULL CORD THRU THE VACANT CONDUITS / FABRIC. THE
GOVERNMENT REPRESENTATIVE SHALL WITNESS DUCT VERIFICATIONS. WHERE DIRECT CABLE PLANT IS EXPOSED, SPLIT
DUCT CONDUIT SHALL BE PROVIDED AND CONCRETE ENCASED.

6. IF DIRECT BURY COMMUNICATION LINES, DUCT BANKS, UTILIDORS OR CULVERTS ARE ENCOUNTERED AND/OR DAMAGED
THE CONTRACTOR SHALL STOP WORK AND CONTACT THE CONTRACTING OFFICER IMMEDIATELY.

7. CONTRACTOR SHALL HYDRO SEED ALL DISTURBED VEGETATED AREAS. SEE SECTION 32 2 19 SEEDING.

8. CONTRACTOR SHALL SUBMIT INTERMEDIATE TRAFFIC CONTROL PLANS PREPARED BY A CERTIFIED TRAFFIC CONTROL
SUPERVISOR, MEETING ALL MUTCD, ALASKA SIGN DESIGN SPECIFICATIONS, AND ALASKA TRAFFIC MANUAL REQUIREMENTS
EACH TIME THAT THE TRAFFIC CONTROL PLAN CHANGES.

9. CONTRACTOR SHALL PROVIDE AT ALL TIMES CHANNELIZED PEDESTRIAN ACCESS TO ALL AFFECTED OCCUPIED BUILDINGS,
PLUS PEDESTRIAN ACCESS FOR DESIGNATED PT ROUTES AND ACCESS TO ORGANIZATIONAL PARKING. CONTRACTOR
SHALL AS PART OF THE TRAFFIC CONTROL PLAN IDENTIFY ALTERNATIVE PARKING LOCATIONS FOR DISPLACED VEHICLES
DURING CLOSURES AND IDENTIFY PROPOSED DETOUR ROUTES. CONTRACTOR SHALL PROVIDE, SUITABLE FOR PUBLIC
DISTRIBUTION, ROAD DETOUR/CLOSURE PLANS, PROPOSED PEDESTRIAN ROUTES, AND SUGGESTED ALTERNATIVE PARKING
LOCATIONS NO LESS THAN TWO WEEKS PRIOR TO PLANNED ROAD CLOSURES. COORDINATE TRAFFIC CONTROL WITH
OTHER CONSTRUCTION IN THE AREA. COVER EXISTING SIGNS WHICH CONFLICT WITH CONSTRUCTION SIGNING.

LEGEND:

EXISTING NEW

XX

OH/E

COMM

V

COMM

ABBREVIATIONS:
& AND
@ AT
℄ CENTERLINE
Ø DIAMETER
# NUMBER
% PERCENT
± PLUS OR MINUS
AASHTO AMERICAN ASSOCIATION OF STATE

HIGHWAY AND TRANSPORTATION
OFFICIALS

ABC AGGREGATE BASE COURSE
AC ASPHALT CONCRETE
ACP ASPHALT CONCRETE PAVEMENT
AD AREA DRAIN
ADA AMERICANS WITH DISABILITIES ACT
ADEC ALASKA DEPARTMENT OF

ENVIRONMENTAL CONSERVATION
ASDS ALASKA SIGN DESIGN

SPECIFICATIONS
ATFP ANTITERRORISM FORCE

PROTECTION
ATM ALASKA TRAFFIC MANUAL

BLDG BUILDING
BOC BACK OF CURB
BOP BOTTOM OF PIPE
BOT BOTTOM

CB CATCH BASIN
CIP CAST IN PLACE
CIRC CIRCULATION
CLF CHAIN LINK FENCE
CLR CLEAR
CMP CORRUGATED METAL PIPE
CO CLEAN OUT
COMM UNDERGROUND COMMUNICATION
CONC CONCRETE
COND CONDENSATE
CONT CONTINUOUS
CMP CORRUGATED METAL PIPE
CP CONTROL POINT
CPEP CORRUGATED POLYETHYLENE PIPE
CSP CORRUGATED STEEL PIPE
CU COPPER
CW CIRCULATING WATER

DCW DOMESTIC COLD WATER
DDC DEEP DYNAMIC COMPACTION
DIA DIAMETER
DIP DUCTILE IRON PIPE
DL DRAIN LINE

DOR DESIGNER OF RECORD
DP DRAIN POINT
DPW DIRECTORATE OF PUBLIC WORKS

E EAST
(E) EXISTING
EG EXISTING GRADE
EIA ELECTRONIC INDUSTRIES ALLIANCE;

ELECTRICAL INDUSTRIES
ASSOCIATION

EJ EXPANSION JOINT
EL ELEVATION
ELEC ELECTRICAL

EOC EDGE OF CONCRETE
EP EDGE OF PAVEMENT
EW EACH WAY

(F) FUTURE
FOC FACE OF CURB
FL FLOW LINE
FH FIRE HYDRANT
FFE FINISH FLOOR ELEVATION
FDC FIRE DEPARTMENT CONNECTION
FG FINISH GRADE
FP FIRE PROTECTION
FT FEET
FTW FORT WAINWRIGHT
FW FIRE WATER

G GAS
GA GALVANIZED
GB GRADE BREAK
GOV GOVERNMENT OWNED VEHICLE
A.V. GATE VALVE

H HEIGHT
HBO HEADBOLT OUTLET
HDPE HIGH DENSITY POLYETHYLENE
HORIZ HORIZONTAL
HMA HOT MIX ASPHALT
HP HIGH POINT
HSS HOLLOW STRUCTURAL SECTION

IAW IN ACCORDANCE WITH
IFC INTERNATIONAL FIRE CODE
IN INCH
INV INVERT
ISU INTERNAL AIRLIFT/HELICOPTER

SLINGABLE CONTAINER UNITS

LONG LONGITUDINAL
LP LOW POINT

MAX MAXIMUM
ME MATCH EXISTING
MECH MECHANICAL
MEG MATCH EXISTING GRADE
MH MANHOLE
MIN MINIMUM
MP MID-POINT

N NORTH
NE NORTHEAST
NFS NON-FROST SUSPECTABLE
NIC NOT IN CONTRACT
NM NANOMETER
NTS NOT TO SCALE
NW NORTHWEST

OHE OVERHEAD ELECTRIC
O.C. ON CENTER
O.D. OUTSIDE DIAMETER
ORG ORGANIZATION
OTDR OPTICAL TIME DOMAIN
REFLECTOMETER

PC POINT OF CURVATURE
PCC PORTLAND CEMENT CONCRETE
PFAS PERFLOURINATED ALKYLATED

SUBSTANCES
PIV POST INDICATOR VALVE
PN POINT NUMBER

POC POINT OF CONNECTION
POL PETROLEUM, OIL, LUBRICANTS
POV PRIVATELY OWNED VEHICLE
PRC POINT OF REVERSE CURVE
PSI POUNDS PER SQUARE INCH
PT POINT OF TANGENCY

R RADIUS
RAP RECYCLED ASPHALT PRODUCT
RC REINFORCED CONCRETE
REC RECORD
REINF REINFORCING
REQ'D REQUIRED
RL RAIN LEADER
RP RADIUS POINT

S SEWER, SOUTH
SD STORM DRAIN
SE SOUTHEAST
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AIRPORT WAY

GAFFNEY ROAD

M
ER

ID
IA

N 
RO

AD

NEELY
ROAD

MERIDIAN ROAD

RI
VE

R 
RO

AD

RIVER ROAD

CHENA

RIVER

RICHARDSON HWY

CLEAN SOIL
DISPOSAL SITE

MONTGOMERY ROAD

LU
ZO

N 
AV

EN
UE

MACARTHUR ROAD
PROJECT
LOCATION

ORGANIC & BRUSH
DISPOSAL LOCATION

SHEET NOTES:

1. CLEAN SOILS TO BE DISPOSED OF ON-BASE ON RIVER ROAD AS SHOWN. COORDINATE WITH
THE CONTRACTING OFFICER'S REPRESENTATIVE FOR EXACT LOCATION AND ACCESS. NO
GOVERNMENT BORROW MATERIAL IS AVAILABLE.

2. THE CONTRACTOR'S STAGING / LAYDOWN AREA SHALL BE WITHIN THE LIMIT SHOWN. THE
CONTRACTOR SHALL COORDINATE WITH THE CONTRACTING OFFICER FOR ADDITIONAL
STAGING / LAYDOWN AREA IF NEEDED.

3. ALL CONCRETE WASTE MUST BE DISPOSED OF OFF-BASE AT THE CONTRACTORS EXPENSE.

4. ORGANICS & BRUSH TO BE DISPOSED OF ON-BASE ON CHENA COVE ROAD AS SHOWN.
COORDINATE WITH THE CONTRACTING OFFICER'S REPRESENTATIVE FOR EXACT LOCATION
AND ACCESS.

5. SHORT-TERM CONTAMINATED SOILS SHALL BE STORED WITHIN THE CONTRACTOR 
STAGING / LAYDOWN AREA.

CHENA COVE ROAD

CONTAMINATED SOIL
DISPOSAL LOCATION

WOODCHIP DISPOSAL
LOCATION

ALDER
ROAD SOUTH GATE

ROAD

CHIPPEWA
ROAD

PLAN NORTH

SCALE: 1" = 1000'

HAUL ROUTES1
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NOTES:

1. CONTRACTOR SHALL VERIFY ALL UTILITY LOCATIONS PRIOR TO EXCAVATING, INCLUDING THE GOVERNMENT OWNED
COMMUNICATION LINES.

2. WHERE CONSTRUCTION REQUIRES EXCAVATION BENEATH EXISTING GOVERNMENT OWNED COMMUNICATIONS OR
ELECTRICAL DUCTS OR CONDUITS LARGER THAN 2.5", THE EXPOSED UTILITY SHALL BE SUPPORTED TO PREVENT
STRUCTURAL FAILURE. THE SUPPORT SYSTEM SHALL BE DESIGNED BY THE CONTRACTOR AND SUBMITTED TO THE
GOVERNMENT FOR APPROVAL NO LESS THAN 1 WEEK BEFORE THE AFFECTED LINE IS UNDERMINED.

3. IF GOVERNMENT OWNED FIBER OPTIC CABLE IS DAMAGED BY THE CONTRACTOR, THE CONTRACTOR SHALL REPLACE THE
CABLE FROM SPLICE POINT TO SPLICE POINT AT NO ADDITIONAL COST TO THE GOVERNMENT. REPLACEMENT SHALL
INCLUDE SPARE CABLE IN EACH MANHOLE. THE AMOUNT OF SPARE CABLE WILL BE DETERMINED BY THE CONTRACTING
OFFICER BUT WILL BE NO MORE THAN 60' IN EACH MANHOLE. AFTER REPLACEMENT, END TO END ATTENUATION SHALL BE
MEASURED WITH AN OPTICAL POWER METER AND OTDR IS TO BE PERFORMED ON EACH CABLE AT 1310 NM AND 1550 NM.
THE OTDR SHALL BE IN ONE DIRECTION FOR FIBERS NOT INTENDED TO BE TERMINATED AND BI-DIRECTIONAL FOR ALL
OTHERS. MEASUREMENT PROCEDURES SHALL COMPLY WITH EIA/TIA. FAILURES TO ACHIEVE EIA/TIA COMPLIANT RESULTS
SHALL BE REMEDIED BY THE CONTRACTOR AT NO ADDITIONAL COST TO THE GOVERNMENT. DIGITAL AND PAPER RECORDS
OF THE ATTENUATION AND OTDR RESULTS SHALL BE FURNISHED TO THE GOVERNMENT IN A TIMELY MANNER. REPAIRS /
REPLACEMENT SHALL BE COMPLETED WITHIN 24 HOURS OR AS APPROVED BY THE CONTRACTING OFFICER.

4. IF GOVERNMENT OWNED COMMUNICATIONS LINES, OTHER THAN FIBER OPTIC LINES, ARE DAMAGED BY THE CONTRACTOR,
REPAIRS SHALL BE MADE IN A MANNER ACCEPTABLE TO THE CONTRACTING OFFICER. THE CONTRACTING OFFICER MAY
DISAPPROVE UNDERGROUND SPLICING IN WHICH CASE THE DAMAGED SECTION OF CABLE SHALL BE REPLACED AND A (N)
MANHOLE OR (N) PEDESTALS SHALL BE PROVIDED FOR SPLICING. THE FOLLOWING TESTS AND MEASUREMENTS SHALL BE
MADE ON ALL COMMUNICATIONS LINES REPAIRS:INSULATION RESISTANCE, SHORTS / CROSSES, GROUNDS, OPENS,
REVERSALS, SPLITS, TRANSPOSITIONS, SHIELD CONTINUITY, LOOP RESISTANCE, INSERTION AND CAPACITANCE.
MEASUREMENT PROCEDURES SHALL COMPLY WITH RUS STANDARDS. FAILURES TO ACHIEVE RUS COMPLIANT RESULTS
SHALL BE REMEDIED BY THE CONTRACTOR AT NO ADDITIONAL COST TO THE GOVERNMENT. DIGITAL AND PAPER RECORDS
OF THE TESTS AND MEASUREMENTS SHALL BE FURNISHED TO THE GOVERNMENT IN A TIMELY MANNER. REPAIRS /
REPLACEMENT SHALL BE COMPLETED WITHIN 24 HOURS OR AS APPROVED BY THE CONTRACTING OFFICER.

5. CONTRACTOR IS RESPONSIBLE FOR MOVEMENT OF CONSTRUCTION MACHINERY AND EQUIPMENT OVER
TELECOMMUNICATIONS INFRASTRUCTURE DURING CONSTRUCTION AND SHALL PROTECT THE INFRASTRUCTURE. WHERE
EXCAVATED MATERIAL IS REMOVED OVER OR TO THE SIDES OF THE INFRASTRUCTURE, THE DUCT SYSTEM, SUB-DUCT AND
FABRIC MESH SHALL BE VERIFIED PRIOR TO CONSTRUCTION AND AT THE COMPLETION OF COMPACTION, BY MEANS OF
PULLING A TEST MANDREL ALONG WITH REPLACEMENT PULL CORD THRU THE VACANT CONDUITS / FABRIC. THE
GOVERNMENT REPRESENTATIVE SHALL WITNESS DUCT VERIFICATIONS. WHERE DIRECT CABLE PLANT IS EXPOSED, SPLIT
DUCT CONDUIT SHALL BE PROVIDED AND CONCRETE ENCASED.

6. IF DIRECT BURY COMMUNICATION LINES, DUCT BANKS, UTILIDORS OR CULVERTS ARE ENCOUNTERED AND/OR DAMAGED
THE CONTRACTOR SHALL STOP WORK AND CONTACT THE CONTRACTING OFFICER IMMEDIATELY.

7. CONTRACTOR SHALL HYDRO SEED ALL DISTURBED VEGETATED AREAS. SEE SECTION 32 2 19 SEEDING.

8. CONTRACTOR SHALL SUBMIT INTERMEDIATE TRAFFIC CONTROL PLANS PREPARED BY A CERTIFIED TRAFFIC CONTROL
SUPERVISOR, MEETING ALL MUTCD, ALASKA SIGN DESIGN SPECIFICATIONS, AND ALASKA TRAFFIC MANUAL REQUIREMENTS
EACH TIME THAT THE TRAFFIC CONTROL PLAN CHANGES.

9. CONTRACTOR SHALL PROVIDE AT ALL TIMES CHANNELIZED PEDESTRIAN ACCESS TO ALL AFFECTED OCCUPIED BUILDINGS,
PLUS PEDESTRIAN ACCESS FOR DESIGNATED PT ROUTES AND ACCESS TO ORGANIZATIONAL PARKING. CONTRACTOR
SHALL AS PART OF THE TRAFFIC CONTROL PLAN IDENTIFY ALTERNATIVE PARKING LOCATIONS FOR DISPLACED VEHICLES
DURING CLOSURES AND IDENTIFY PROPOSED DETOUR ROUTES. CONTRACTOR SHALL PROVIDE, SUITABLE FOR PUBLIC
DISTRIBUTION, ROAD DETOUR/CLOSURE PLANS, PROPOSED PEDESTRIAN ROUTES, AND SUGGESTED ALTERNATIVE PARKING
LOCATIONS NO LESS THAN TWO WEEKS PRIOR TO PLANNED ROAD CLOSURES. COORDINATE TRAFFIC CONTROL WITH
OTHER CONSTRUCTION IN THE AREA. COVER EXISTING SIGNS WHICH CONFLICT WITH CONSTRUCTION SIGNING.

LEGEND:

EXISTING (N)

XX

OH/E

COMM

V

COMM

ABBREVIATIONS:
& AND
@ AT
℄ CENTERLINE
Ø DIAMETER
# NUMBER
% PERCENT
± PLUS OR MINUS
AASHTO AMERICAN ASSOCIATION OF STATE

HIGHWAY AND TRANSPORTATION
OFFICIALS

ABC AGGREGATE BASE COURSE
AC ASPHALT CONCRETE
ACP ASPHALT CONCRETE PAVEMENT
AD AREA DRAIN
ADA AMERICANS WITH DISABILITIES ACT
ADEC ALASKA DEPARTMENT OF

ENVIRONMENTAL CONSERVATION
ASDS ALASKA SIGN DESIGN

SPECIFICATIONS
ATFP ANTITERRORISM FORCE

PROTECTION
ATM ALASKA TRAFFIC MANUAL

BLDG BUILDING
BOC BACK OF CURB
BOP BOTTOM OF PIPE
BOT BOTTOM

CB CATCH BASIN
CIP CAST IN PLACE
CIRC CIRCULATION
CLF CHAIN LINK FENCE
CLR CLEAR
CMP CORRUGATED METAL PIPE
CO CLEAN OUT
COMM UNDERGROUND COMMUNICATION
CONC CONCRETE
COND CONDENSATE
CONT CONTINUOUS
CMP CORRUGATED METAL PIPE
CP CONTROL POINT
CPEP CORRUGATED POLYETHYLENE PIPE
CSP CORRUGATED STEEL PIPE
CU COPPER
CW CIRCULATING WATER

DCW DOMESTIC COLD WATER
DDC DEEP DYNAMIC COMPACTION
DIA DIAMETER
DIP DUCTILE IRON PIPE
DL DRAIN LINE

DOR DESIGNER OF RECORD
DP DRAIN POINT
DPW DIRECTORATE OF PUBLIC WORKS

E EAST
(E) EXISTING
EG EXISTING GRADE
EIA ELECTRONIC INDUSTRIES ALLIANCE;

ELECTRICAL INDUSTRIES
ASSOCIATION

EJ EXPANSION JOINT
EL ELEVATION
ELEC ELECTRICAL

EOC EDGE OF CONCRETE
EP EDGE OF PAVEMENT
EW EACH WAY

(F) FUTURE
FOC FACE OF CURB
FL FLOW LINE
FH FIRE HYDRANT
FFE FINISH FLOOR ELEVATION
FDC FIRE DEPARTMENT CONNECTION
FG FINISH GRADE
FP FIRE PROTECTION
FT FEET
FTW FORT WAINWRIGHT
FW FIRE WATER

G GAS
GA GALVANIZED
GB GRADE BREAK
GOV GOVERNMENT OWNED VEHICLE
A.V. GATE VALVE

H HEIGHT
HBO HEADBOLT OUTLET
HDPE HIGH DENSITY POLYETHYLENE
HORIZ HORIZONTAL
HMA HOT MIX ASPHALT
HP HIGH POINT
HSS HOLLOW STRUCTURAL SECTION

IAW IN ACCORDANCE WITH
IFC INTERNATIONAL FIRE CODE
IN INCH
INV INVERT
ISU INTERNAL AIRLIFT/HELICOPTER

SLINGABLE CONTAINER UNITS

LONG LONGITUDINAL
LP LOW POINT

MAX MAXIMUM
ME MATCH EXISTING
MECH MECHANICAL
MEG MATCH EXISTING GRADE
MH MANHOLE
MIN MINIMUM
MP MID-POINT

N NORTH
NE NORTHEAST
NFS NON-FROST SUSCEPTIBLE
NIC NOT IN CONTRACT
NM NANOMETER
NTS NOT TO SCALE
NW NORTHWEST

OHE OVERHEAD ELECTRIC
O.C. ON CENTER
O.D. OUTSIDE DIAMETER
ORG ORGANIZATION
OTDR OPTICAL TIME DOMAIN 

REFLECTOMETER

PC POINT OF CURVATURE
PCC PORTLAND CEMENT CONCRETE
PFAS PERFLOURINATED ALKYLATED

SUBSTANCES
PIV POST INDICATOR VALVE
PN POINT NUMBER

POC POINT OF CONNECTION
POL PETROLEUM, OIL, LUBRICANTS
POV PRIVATELY OWNED VEHICLE
PRC POINT OF REVERSE CURVE
PSI POUNDS PER SQUARE INCH
PT POINT OF TANGENCY

R RADIUS
RAP RECYCLED ASPHALT PRODUCT
RC REINFORCED CONCRETE
REC RECORD
REINF REINFORCING
REQ'D REQUIRED
RL RAIN LEADER
RP RADIUS POINT

S SEWER, SOUTH
SD STORM DRAIN
SE SOUTHEAST
SEC SECTION
SF SQUARE FEET
SIM SIMILAR
SS SANITARY SEWER
SSCO SANITARY SEWER CLEANOUT
SSMH SANITARY SEWER MANHOLE
ST HIGH PRESSURE STEAM
STA STATION
STL STEEL
SW SOUTHWEST

TALS-TS TACTICAL AUTOMATIC LANDING
SYSTEM TRACKING SUBSYSTEM

TB TEST BORING
TBC TOP BACK OF CURB
TC TOP OF CONCRETE
TH TEST HOLE
TIA             TELECOMMUNICATIONS INDUSTRY

ASSOCIATION
TP TOP OF PAVEMENT
TYP TYPICAL

UAS UNMANNED AIRCRAFT SYSTEM
UFC UNIFIED FACILITIES CRITERIA
UGCS UNIVERSAL GROUND CONTROL

STATIONS
UGDT UNIVERSAL GROUND DATA

TERMINAL
UGE UNDERGROUND ELECTRIC
U.N.O. UNLESS NOTED OTHERWISE
USACE UNITED STATES ARMY CORPS OF 

ENGINEERS

V.B. VALVE BOX
VERT VERTICAL

W WATER, WEST
W/ WITH
WWF WELDED WIRE FABRIC

GENERAL NOTES:
1. SEE SCOPE OF WORK (SOW), FOR COMPLETE NARRATIVE AND DESCRIPTION OF WORK

TO BE PERFORMED UNDER THIS CONTRACT.

1. NO PAINT SHALL BE DISPOSED OF IN THE SINKS, TUBS, TOILETS, OR ANY DRAINS.

2. THERE SHALL BE ONE WASH DOWN AREA ASSIGNED FOR CLEAN-UP.

3. CONTRACTOR TO FIELD VERIFY DIMENSIONS PRIOR TO CONSTRUCTION.

4. CONTACT QA/COR IF DIFFERING SITE CONDITIONS EXIST.

5. CONTRACTOR TO PROVIDE SAMPLES TO GARRISON ARCHITECT FOR COLOR SELECTION
AND APPROVAL.

6. NOT ALL SYMBOLS, LEGEND, NOTES AND ABBREVIATIONS APPLY TO THIS PROJECT.
X

A-XXX

SYMBOLS:

INTERIOR
ELEVATIONS

X
A-XXX

SECTIONS DIRECTION SECTION IS VIEWED

SECTION NUMBER OR LETTER

NUMBER OF SHEET ON WHICH
DETAIL IS DRAWN

DIRECTION ELEVATION IS VIEWED

ELEVATION NUMBER OR LETTER

SHEET NUMBER

XXXX
WXXX

ROOM NAME
AND NUMBER

ROOM NAME

ROOM NUMBER

EXISTING TO REMAIN

EXISTING TO BE DEMOLISH

(N) CONSTRUCTION

PROJECT LIMITS

MANHOLE

BOLLARD / POST

FLOW ARROW

HBO

FENCE

OVERHEAD ELECTRIC

BURIED COMMUNICATIONS

EDGE OF GRAVEL

DIRT ROAD

MAJOR CONTOUR

MINOR CONTOUR

TOE OF SLOPE

CONCRETE

DEMOLISH

AC PAVEMENT

EXISTING (N)

XX

OH/E

V
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SIDEWALK DEMOLITION PLAN1 SCALE: 1:8

PLAN NORTH

BUILDING 3023
F.F. ELEV. = 464.87'

(E) SIDEWALK TO
BE DEMOLISHED

(E) UTILIDOR TO REMAIN, PROTECT
DURING CONSTRUCTION

(E) SIDEWALK TO
REMAIN, PROTECT
DURING CONSTRUCTION

(E) SIDEWALK TO REMAIN, PROTECT
DURING CONSTRUCTION
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(E) DIRECT BURIED COPPER COMM LINE(S)
LOCATION APPROXIMATE. COORDINATE WITH
59TH SIGNAL FOR LOCATES. TEL: (907) 353-6800

OUTLINE OF (E) BUILDING

OUTLINE OF (E) BUILDING

EXISTING SITE PICTURES2 SCALE: NTS

(E) UNDERGROUND TANK(S) IN VICINITY, FIELD
VERIFY AND PROTECT FROM DAMAGE DURING
SIDEWALK DEMOLITION AND CONSTRUCTION

LOOKING WEST FROM UTILIDOR ALONG (E) SIDEWALK

CLOSE-UP OF (E) LANDING TO BE REPLACED

(E) LANDING, SIDEWALK AND UTILIDOR
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SECTION2 SCALE: 1:2

B3023 (E) FINISHED
FLOOR

5' x 6' CONCRETE
LANDING

(E) UTILIDOR TO REMAIN,
PROTECT DURING CONSTRUCTION

(N) 4" THICK P.C.C.
SIDEWALK (E) CONCRETE

SIDEWALK

(E) BUILDING TO REMAIN, PROTECT
DURING CONSTRUCTION

(E) EXTERIOR DOOR AND BUMPOUT TO
REMAIN, PROTECT DURING CONSTRUCTION

1
2" BACKER BOARD WITH JOINT SEALANT

AT ALL JOINTS. MATCH (E) HEIGHT

9'-5"± RAMP
VERIFY LENGTH IN FIELD

5'-0" 25'-2"± RAMP
VERIFY LENGTH IN FIELD

6'-5"±

4'-0"±5'-0"±

4'
-5

"±
5'

-0
"

1'-0"

SITE PLAN1 SCALE: 1:2

PLAN NORTH

BUILDING 3023
F.F. ELEV. = 464.87'

(E) UTILIDOR TO REMAIN, PROTECT
DURING CONSTRUCTION

(E) SIDEWALK TO REMAIN, PROTECT
DURING CONSTRUCTION

SLOPE

LANDING TO MATCH (E)
FINISHED FLOOR ELEVATION

SLOPE

(E) SIDEWALK TO REMAIN, PROTECT
DURING CONSTRUCTION

SLOPE SLOPE

9'-5"± RAMP
VERIFY LENGTH IN FIELD

6'-0" 25'-2"± RAMP
VERIFY LENGTH IN FIELD

7"

(N) 4" THICK P.C.C.
SIDEWALK

SIDEWALK 7" BELOW
LANDING, TYP.

2
C-302

1
C-302

2
C-301

2
C-301

C-302
1

EQUALLY SPACED CONTROL JOINT,
4'-0" MINIMUM AND 5'-0" MAXIMUM, TYP.

EQUALLY SPACED CONTROL JOINT,
4'-0" MINIMUM AND 5'-0" MAXIMUM, TYP.

6"

100% DESIGN

#4 REBAR @ 18" O.C. EACH WAY,
TYP. THROUGHOUT SIDEWALK,
SEE DETAIL 2/C-302

SEE DETAIL
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Environmental Requirements for Construction, 
Demolition, and Renovation Projects 

 

A. The U.S. Army Garrison Alaska, Fort Wainwright (USAG Alaska) is firmly committed 
to a policy of environmental stewardship for all lands and facilities under its control. 
This policy is laid out in Garrison Policy Letter #37 Environmental Policy Statement. 
In order for USAG Alaska to effectively manage environmental resources that 
enhance mission performance, the planning, design, and execution of construction, 
demolition, and renovation projects must integrate environmental management 
processes from concept to final acceptance. The Directorate of Public Works (DPW) 
Environmental Division is available to assist with any questions regarding 
environmental requirements. Coordination with the Environmental Division shall 
occur through the appropriate Contracting Officer Representative (COR), DPW 
Engineering Project Manager, and/or DPW Engineering Quality Assurance 
Specialist. 

B. The issues discussed herein are major concerns of USAG Alaska DPW 
Environmental Division and shall be included in the planning, design, and 
implementation of projects on all lands managed by USAG Alaska including but not 
limited to Yukon Training Area (YTA), Tanana Flats Training Area (TFTA), Donnelly 
Training Area (DTA), Black Rapids Training Area (BRTA), Haines Terminal, Seward 
Recreation Area, and lands leased by Fort Wainwright. More specific guidance may 
be provided in the project scopes of work. The primary Environmental Division point 
of contact for construction, demolition, and renovation projects can be reached at 
(907) 361-9622. 

C. Contractors shall attend an environmental briefing to be included in the 
preconstruction meeting. Contractors shall provide at this time the anticipated use 
of hazardous materials, type(s) of waste, wastewater that may be generated, and 
any planned new equipment installations or revisions. The meeting should also 
include discussion of Hazardous Materials Survey (if applicable) and Work Order 
Review. 

D. Part of each project is the preparation of an Environmental Protection Plan (EPP). 
In addition to other requirements for the EPP (i.e. specifications) the plan shall 
specifically address how the contractor will comply with the issues listed herein. 
Some areas identify a specific requirement for a plan (e.g. Erosion and Sediment 
Control Plan, Storm Water Pollution Prevention Plan, Asbestos Abatement Plan, 
Dust Control Plan, etc.). These may stand alone or be incorporated into an overall 
EPP. A copy of the plan(s) shall be provided to DPW Environmental Division for 
review and comment prior to the start of construction. 

E. Per AR 200-1, Environmental Protection and Enhancement, 2-2.d, “contractors shall 
be liable for any enforcement actions, fines, and/or penalties resulting from their 
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failure to comply with applicable environmental requirements.” 

F. General Compliance Programs: 

1. Restoration Sites: 

a. All projects on the installation, training areas, and satellite sites with ground 
disturbing activities of 6 inches or deeper must submit an Excavation Clearance 
Request (ECR or dig permit). All projects on or near a current or past restoration 
site will comply with Garrison Policy #38, Land Use Controls/Institutional 
Controls. All excavated soils within the Fort Wainwright Cantonment and Small 
Arms Complex must remain within those boundaries unless shipped out of state 
for disposal. Soils treated within state must be returned to Fort Wainwright. 
Some sites contain monitoring wells, recording sensors, and/or remediation 
systems. If the site contains any of these items, the contractor shall coordinate 
all staging and construction activities through the DPW Environmental Division. 
The Environmental Division, Conservation Planning Branch, Restoration 
Program will determine the disposition of any such items on the site (i.e. 
removal, decommissioning, replacement, etc.). 

b. Projects involving excavation of soils in areas of known or suspected 
contamination are required to adhere to a Work Plan, prepared by a qualified 
environmental professional in accordance with the Uniform Federal Policy for 
Quality Assurance Project Plans (UFP-QAPP), approved by Alaska Department 
of Environmental Conservation (ADEC) and Environmental Protection Agency 
(EPA), coordinated through the FWA Environmental Division prior to the start of 
work. Work Plans must be approved prior to Environmental Division approval of 
the ECR. Work Plans typically include field screening for petroleum products 
and/or other identified contaminants of concern and associated sampling and 
analysis. Approval of a Work Plan, when prepared properly, can take 30 days 
for each submittal or re-submittal. Assume 60 to 90 days for properly prepared 
Work Plans. Assume longer for improperly prepared plans. Soils shall be 
managed in accordance with Appendix A, Handling/Management of Soil on Fort 
Wainwright 

c. Projects involving excavation of soils that are not within known or suspected 
contamination, shall require submittal of a Simplified Field Screening Plan. The 
contractor shall screen for evidence of contamination based on presence of 
sheen, odor, staining, debris, or other evidence of contamination. If the 
contractor discovers evidence of contamination, work shall cease in the area of 
contamination and the contractor shall provide notifications as directed in the 
ECR. Work within the contaminated area shall not resume until clearance is 
given by the COR in consultation with DPW Environmental Division. 

2. Storm Water: 

a. Design: The incorporation of low impact development (LID) best management 
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practices (BMP)s as a means to manage storm water is a requirement under the 
Army’s implementing guidance titled Army Storm Water Management Using Low 
Impact Development, 4 January 2013 with an effective starting date of FY15 for 
Military Construction Army, and all projects funded with other appropriations. 
The storm water system shall also comply with the Fort Wainwright Storm Water 
Management Plan (November 2016), and Alaska Pollutant Discharge 
Elimination System (APDES) permit. Storm water drainage wells (e.g., dry 
wells, bored wells, infiltration galleries, etc.) are regulated by the EPA and 
ADEC through the Underground Injection Controls (UIC) program as Class V 
underground injection wells and are generally prohibited on Fort Wainwright due 
to contamination risk. Designs which propose to incorporate storm water 
drainage wells or infiltration trenches shall be submitted to the DPW 
Environmental Division for approval. 

b. Construction: The contractor is responsible for preparing and following a Storm 
Water Pollution Prevention Plan (SWPPP) as well as submitting the Notice of 
Intent (NOI) and Notice of Termination (NOT) to the ADEC when ground 
disturbance from projects is one acre or greater. A copy of the SWPPP and NOI 
should be submitted to the DPW Environmental Division. An example storm 
water pollution prevention plan checklist is included as Appendix B. For ground 
disturbing projects less than one acre, the contractor shall complete and submit 
an Erosion Control and Sedimentation Plan (Appendix C) for review and 
approval to the DPW Environmental Division at least 5 days prior to beginning 
work. 

3. Excavation De-Watering: If excavation de-watering is anticipated, the 
contractor shall prepare a de-watering plan as a stand-alone plan or as part of 
the SWPPP. If de-watering is expected to exceed 5,000 gallons per day, the 
contractor shall apply for a permit to ADEC. The plan and permit shall conform 
to ADEC Wastewater General Permit No. 2021 AKR100000. Because some 
excavation de-watering activities may be located in a contaminated area, 
coordination with the DPW Environmental Division to ensure potential 
contamination is not migrating off-site is critical. A copy of the permit and plan 
shall be shared with the DPW Environmental Division at least 5 days prior to 
beginning work for dewatering in areas of no known sources of contamination. In 
areas of known sources of contamination de-watering activities shall be included 
in the Sampling and Analysis Plan submitted for regulatory approvals. 

4. Temporary Water Use: If the contractor proposes to obtain water from any 
surface water source for construction purposes (e.g., dust control, soil 
compaction), the contractor shall obtain a temporary water use permit from 
Alaska Department of Natural Resources. The permit must be granted prior to 
water extraction. A copy of the permit shall be shared with the DPW 
Environmental Division at least 5 days prior to beginning work. 

5. Wastewater: Use of a facility must be evaluated for need of such items as 
oil/water separators and applicability of floor drains in the wastewater system. 
The sanitary system design must be approved by ADEC. Oil/water separators 
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shall not discharge to a septic system. An alternate means of containment (i.e., 
holding tank) shall be provided for facilities not served by a wastewater system. A 
copy of all correspondence with ADEC shall be provided to the DPW 
Environmental Division prior to the start of construction of a septic system. 

6. Backflow Prevention: Design of the facility potable water system must comply 
with Fort Wainwright’s cross-contamination plan and components complying with 
applicable plumbing codes and approved by ADEC, often before construction 
begins. A copy of all correspondence with ADEC shall be provided to the DPW 
Environmental Division. A Backflow Assembly Test/AG Inspection Report shall 
be completed by a certified Backflow Assembly Tester and submitted to the DPW 
Environmental Division by the Designer/Installer upon completion of the project 
for all backflow prevention devices installed or repaired. The contractor shall 
provide an electronic photograph of the device after installation along with a 
detailed one-line drawing of its installation. 

7. Hazardous Waste/Material: 

a. The disposal of hazardous waste, regulated and non-regulated wastes 
generated under construction contracts (construction/demolition debris, paints, 
soil from contractor spills, etc.) is the contractor’s responsibility. 

b. Any hazardous waste that is the responsibility of the Government should be 
identified in advance and proper abatement/disposal planned as part of the 
project. 

c. Sampling, abatement, containerization, manifesting, and handling are the 
responsibility of the contractor. 

d. Propylene Glycol, as used in heating systems in facilities throughout the Post, is 
not regulated by the EPA; however, it is regulated by ADEC. When diversion of 
construction and demolition (C&D) debris for recycling/reuse is specified in a 
project, propylene glycol shall be considered in the contractor’s diversion plan. 
Should diversion of propylene glycol for recycling/reuse not be practicable, its 
disposal shall be the responsibility of the contractor and shall comply with ADEC 
requirements. Ethylene glycol is a regulated hazardous substance and shall be 
managed appropriately. Any Hazardous Waste must be manifest and signed by 
the Installation’s designated personnel. 

e. All hazardous materials (e.g., paint, solvents, fuel, etc.) must be stored and used 
in such a manner as to prevent spills and releases. Any unused or partially 
used materials are the property of the contractor and shall be removed from the 
installation and disposed of at the contractor’s expense. 

f. On-site refueling operations will conform to guidance in Appendix D. 

g. Definitive instruction for the management of hazardous waste and material can 
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be found in the USARAK Pamphlet 200-1, Hazardous Materials Management 
Plan, Hazardous Waste Management Plan and Used Oil Management Plan. 

h. Contractors are required to create and submit a Waste Management Plan. 
Waste Management Plan Guidelines are in Appendix J. 

i. The requirements for proper management of Universal Waste are in Appendix 
K. 

j. All RCRA and TSCA regulated waste (including Universal and Hazardous 
Waste) must have manifest prepared by the contractor, reviewed and signed by 
USAG Alaska designated personnel. 

8. Spills: 

a. All releases of hazardous substances and petroleum products shall be 
immediately reported to the Spill Hotline by telephone 24-hours a day at (907) 
482-7267. Additionally, the person(s) with knowledge of a spill must complete 
and submit the “Basic Spill Information Sheet”, located in Appendix E. 
Reporting requirements to ADEC will be conducted by the DPW Environmental 
Division. Contractors, installation units/organizations are NOT to report spills 
directly to ADEC. To report a spill, follow the instructions found in Appendix G 
Basic Spill Information Sheet. In the case that a spill is deemed dangerous to 
human health and the environment, call (907) 353-7535. 

b. Any release of a hazardous substance must be reported as soon as the person 
has knowledge of the discharge. 

c. Any release of petroleum product to water must be reported as soon as the 
person has knowledge of the discharge. 

d. Any release of petroleum product to land in excess of 55 gallons must be 
reported as soon as the person has knowledge of the discharge. Any release of 
petroleum product to land in excess of 10 gallons but less than 55 gallons must 
be reported within 48 hours after the person has knowledge of the discharge. 

e. Any release of petroleum product in excess of 55 gallons to an impermeable 
secondary containment area must be reported within 48 hours after the person 
has knowledge of the discharge. 

f. Clean up of the spill and associated clearance and confirmation sampling/testing 
is the responsibility of the contractor. Contractors shall provide to the DPW 
Environmental Division, through the project’s KO/COR/PM, all correspondence 
pertinent to the ultimate disposition of contaminated soil (e.g. field notes, lab 
results, Material Profile/Approval to Transport and Treat forms and certifications 
of treatment when treated by thermo-remediation, or shipment manifests when 
applicable). Procedures listed in Appendix A, Handling and Management of 
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Contaminated Soils, will also apply. 

9. Solid Waste: 

a. Construction and demolition debris shall be recycled to the maximum extent 
possible. 

b. All Solid Waste to include construction debris that is deemed waste or is not 
recycled must got to a certified landfill. 

c. Unless otherwise specified in the Scope of Work, the Fort Wainwright landfill 
may not be used for the disposal of construction and demolition debris, including 
asbestos or municipal waste. All debris from a project must be transported off 
the installation by the responsible contractor, unless otherwise specified in the 
Contract. 

f. Solid waste disposal to include all project waste and diversion are required to be 
reported the installation Solid Waste program manager monthly. The Solid 
Waste reporting requirements are found in Appendix L. 

10. Air Quality Issues: 

a. Dust Control: Fugitive emissions, primarily dust, shall be controlled on each 
construction site 24 hours per day, 7 days a week. This includes cleaning of soil 
tracked out onto roadways daily. Appendix F, Fort Wainwright Dust Control 
Specification, elaborates on this requirement. 

b. Head Bolt Outlets: The Post is subject to Fairbanks North Star Borough air 
pollution ordinances. One such ordinance requires installation of head bolt 
outlets in any new or renovated parking lot in which patrons can be expected to 
park for at least two hours. This requirement applies to nearly every existing and 
proposed parking area on Post. 

c. Air Quality Construction Permit (AQCP): DPW and the Air Quality program 
manager must evaluate each project to determine whether an AQCP is required 
prior to commencing construction. An AQCP is typically required for projects that 
involve the addition of new air emission sources (e.g., boilers, generators, fire 
pumps, painting & degreasing operations, fuel storage & loading) and for projects 
that involve the modification of existing air emission sources. The evaluation 
includes determining if the project conforms to the requirements and emission 
caps established by Fort Wainwright’s current Title V operating permit and 
assesses the need to obtain a permit modification. As early in the design 
process as practicable, the designer of record (DOR) shall submit pertinent data 
such as generator model, engine capacity and serial number, boiler burn rates, 
fuel type, and heat output. 

d. General Conformity: Each project must be evaluated for impacts to the Fairbanks 
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North Star Borough Carbon Monoxide Maintenance Area. This evaluation 
includes assessing both direct and indirect emissions. Direct emissions include 
emissions resulting from the installation of new air emission sources, including 
generators, incinerators, boilers, paint booths, fuel tanks and parts washers. 
Indirect emissions include those resulting from increased vehicle traffic, heat & power 
demand from the Central Heat and Power Plant (CHPP), cooling water and wastewater 
loads. An inventory of these sources will come from the designer and/or end user, and 
must be provided to the DPW Environmental Division as early into the design process as 
possible to facilitate this review and the need for a more detailed general conformity 
determination. 

e. EPA-required Technology Standards: Designers will insure any new stationary 
air emission source (e.g. boiler, pumps, generators, painting operation, fueling 
station, fuel storage tanks, etc.) meets applicable technology standards: New 
Source Performance Standards Code of Federal Regulations (CFR) Title 40 
Part 60 (40 CFR Part 60) or National Emission Standards for Hazardous Air 
Pollutants (40 CFR Part 63). 

f. Disposal of Air Conditioners and Refrigeration Equipment: Prior to final disposal, 
the refrigerant from stationary air conditioners and other cooling equipment must 
be recovered in accordance with the EPA's National Recycling and Emission 
Reduction Program, which prohibits the release of refrigerants and their 
substitutes to the atmosphere during service, repair, and disposal of equipment 
containing ozone depleting substances (ODS). The Fairbanks North Star 
Borough (FNSB) landfill will not accept the equipment without a certificate of 
removal; otherwise, the FNSB will charge an additional fee to remove the ODS 
and generate the required EPA documentation. Alternatively, the project 
manager may arrange for the Post Operations and Maintenance contractor to 
service/evacuate the equipment. This option is most consistent with Army policy, 
which directs installations to capture and reuse the refrigerant to recharge other 
compatible, ODS equipment on Post. Disposal of systems with greater than 5 lb 
capacity should utilize this option as additional EPA requirements may apply. 
Note: The EPA prohibition applies to chlorofluorocarbons (CFCs), 
hydrochlorofluorocarbons (HCFCs), their blends, and substitute refrigerants. 

11. Fuel Storage Tanks: 

a. Underground Storage Tanks (USTs): All USTs installed on Army property will 
conform to 40 CFR 280, Alaska Administrative Code,Title 18 Chapter 78 (18 
AAC 78) and applicable Army guidance. While the EPA and ADEC generally 
exempt heating oil tanks, the Army requires all USTs to be installed to the same 
standard. New steel USTs shall be double wall steel with cathodic protection 
(anodic, not impressed current), spill and overfill prevention, and interstitial leak 
detection. New reinforced plastic tanks shall be double wall but do not require 
cathodic protection. Fuel lines will be double wall Enviroflex, or equal. Other 
requirements will be identified based on specific use and installation 
requirements. 
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b. Aboveground Storage Tanks (ASTs): All ASTs installed on Army property will 
conform to 40 CFR 112, as well as applicable ADEC and Army guidance (to 
include the most current version of the Fort Wainwright Spill Prevention, Control 
and Countermeasures Plan). In general, all ASTs will be either double wall or 
vaulted tanks, with containment on ALL four sides. Tanks with double steel on 
one end will not be accepted. Single wall tanks with alternate secondary 
containment will generally not be approved, but will be considered on a case-
by- case basis. All tanks will be tapped on the top only, and be provided with 
spill and overfill prevention and leak detection. Other requirements will be 
identified based on specific use and installation requirements. All new installed 
ASTs will conform to industry standards as defined by the American Petroleum 
Institute (API) 650 publication, Steel Tank Institute (STI) SP0001 and the 
National Fire Protection Association 30: Flammable and Combustible Liquids 
standards. 

12. Natural Resources: 

a. Permits: The DPW Environmental Division will obtain permits for design-bid-build 
projects. The contractor shall obtain permits that require design feature 
information for design build projects. These permit applications require review 
and approval by the Environmental Division prior to submittal to the regulators. 

b. Wetlands: Prior to design and construction activities, DPW Environmental 
Division, working with U.S. Army Corps of Engineers (USACE) Regulatory Office, 
will determine the existence of wetlands on or near the site. If wetland 
conditions exist and are expected to be impacted by the project, DPW will apply 
for a permit from USACE Regulatory Office. For design-build projects, 
conceptual design data are typically submitted with the application for initial 
permitting; however, as the design develops to a level which shows the project 
limits, depths of cut/dredge and fill, etc. as necessary to describe the work 
affecting the wetlands, the designer shall provide these data to DPW 
Environmental Division for transmittal to USACE Regulatory Office for possible 
modification of the initial permit. A permit must be granted prior to the start of 
work. USACE Regulatory Office may request additional information. 

c. Timber Policy: Once clearing limits for a particular site are established, the DPW 
Environmental Division Forester will evaluate the site for salvageable timber. 
Based on the estimate, timber may be purchased by the contractor, those funds 
being deposited into the DA Budget Clearing Account; or, salvageable timber 
may be cut and stacked on the site in an area accessible to the public. This 
policy and guidance is provided in Appendix G, Policy on Use of Timber at Fort 
Wainwright. 

d. Fish Habitat: There are several rivers and streams within Fort Wainwright, 
DTA, YTA, and TFTA. All design and construction activities affecting fish 
bearing waters shall be accomplished in accordance with Alaska Statutes AS 
41.14.870 – AS 41.14.900 and an Alaska Department of Fish and Game 
(ADF&G) Habitat Permit must be obtained prior to starting work. A habitat 
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permit is required from the ADF&G when crossing and drafting water from any 
fish bearing stream. Contact the DPW Environmental Division prior to any 
stream/river crossing or work conducted below ordinary high water mark (e.g. 
generally within the stream/river’s banks). 

e. Migratory Birds: All migratory birds are of concern, as stated in the Migratory Bird 
Treaty Act (MBTA); however, cliff swallows, raptors, and mew gulls can be 
considered deleterious, or a nuisance. Cliff swallows build mud-like nests on 
facilities, mew gulls and raptors build nests on vehicles, power poles, and other 
equipment, and nests may interfere with normal operations. Once a nest has been 
established and eggs laid, it is against Federal law to disturb the nest or harass the 
birds in an attempt to get them to abandon the nest without a permit and 
consultation with the U.S. Fish and Wildlife Service (USFWS). The contractor shall 
make every attempt to remove partially completed nests daily before eggs are laid 
from 1 May to 15 July if applicable at the job site. If land clearing activities are 
required, the contractor should not clear vegetation 1 May to 15 July to minimize 
impacts to ground and tree nesting birds. Regardless of time of year, the equipment 
operator shall pay attention to avoid nests to avoid a MBTA violation. If a nest is 
encountered, the contractor must contact the DPW Environmental Division or USDA 
Wildlife Services. For new construction or maintenance, the design should prevent 
impacts to migrating birds which includes; installing flashing to the exterior of 
building to prevent swallow nesting, deterrents added to power poles and roofs to 
prevent gull and raptor nesting, flagging or other visual markers added to any 
cabling that support towers and other tall structures, light covers added to the top of 
lights to adhere to “night sky” standards, and stickers or other visual deterrent added 
to large glass panes to prevent bird impacts. For specifications, contact DPW 
Environmental Division or the USFWS Fairbanks regional office. Contractors shall 
also comply with the Bald and Golden Eagle Protection Act and an eagle permit 
must be obtained prior to the start of work if the project will occur within 600 feet of 
an eagle’s nest. 

f. Invasive Species: Construction is a primary vector in the spread of invasive 
species. The majority of Fort Wainwright training lands, particularly TFTA, YTA 
and DTA, are currently free of invasive species. Using clean equipment and fill, 
weed free seed and non-invasive landscape plants for construction projects is 
crucial to keeping invasive species out of these areas. The following five species 
are of particular concern on Fort Wainwright: Elodea, bird cherry (choke cherry, 
mayday tree), bird vetch, perennial sowthistle and white sweet clover. If moving 
equipment from a site with these plants, particular care should be taken to 
ensure equipment is clean before transporting. Contractors will ensure all 
equipment and vehicles used on a project are clean of plant fragments and soil. 
Cleaning equipment with a power washer, high pressure air, brush and/or broom 
before transporting to a new site are effective ways to avoid introducing invasive 
species to construction sites. Contractors shall use fill from material sites that are 
free of invasive species and only use certified weed free seed and erosion 
control products. If ornamental or landscape plants are used, plant only species 
and varieties recommended by the State of Alaska. If watering is required, 
ensure water is drawn from waterbodies free of aquatic invasive species and 
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clean all debris and plant fragments from equipment before moving to a new 
waterbody. 

13. Cultural Resources: 

a. Cultural resources include (but are not limited to) archaeological sites, historic 
buildings or structures, and properties of traditional religious and cultural 
importance. All projects require review for potential conflicts with cultural 
resources under Section 106 of the National Historic Preservation Act. The DPW 
Environmental Division cultural resources program is available to provide 
educational assistance to the contractor in identifying inadvertent discoveries or 
considerations for making projects more sympathetic to historic properties on 
Fort Wainwright, if needed. 

b. Buildings and Structures: Within the Fort Wainwright cantonment area, potential 
impacts to the Ladd Field National Historic Landmark and the Ladd Air Force 
Base Cold War Historic District, shall be considered. These districts are shown 
in Appendix H. Impacts to be considered include alterations to existing buildings 
and new construction that may affect the viewshed of existing buildings or the 
buildings themselves. Some interiors within these districts also have historic 
features. 

c. Archaeology and Ground Disturbance: Projects that will disturb the ground on 
any USAG Alaska-managed lands (cantonment and training areas) may require a 
survey by qualified staff prior to project. Many areas have already been 
surveyed and t survey is generally conducted by the DPW Environmental 
Division staff during initial project planning and review. However, if the project 
scope changes to include new areas of ground disturbance that were not 
identified in the original scope, a new survey of that area may be required before 
execution. The contractor shall also have a policy in place for notifications and 
actions by workers in the event of inadvertent discovery of cultural resources (old 
building systems, artifacts, human remains, etc.), as described in Appendix I, 
Inadvertent Discovery of Cultural Resources. 

G. A copy of the latest edition of DPW Environmental Requirements for Construction 
Projects document can be obtained through the COR or from DPW Environmental 
Division at 361-9622 or keri.k.depalma.civ@army.mil. 

mailto:keri.k.depalma.civ@army.mil
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APPENDIX A 
HANDLING / MANAGEMENT OF SOIL ON FORT WAINWRIGHT 

 
Appendix C only applies to soil management. If the project requires excavation 
below groundwater level, groundwater screening levels meeting ADEC Table C 
of 18 AAC 75 would be applied to all sampling and dewatering efforts. Pre-design 
project planning consultation with DPW Environmental Division is required. 

 
Areas of known or suspected contamination: 
1. The contaminants of concern are identified by the Defense Environmental 

Restoration section during the Work Order Review Process. This information 
should be provided to the Contractor in either the Technical Specifications 
(TS) or within the Hazardous Materials Survey. 

2. The Contactor will be required to submit a Work Plan in accordance with the 
Uniform Federal Policy for Quality Assurance Project Plan for review by the 
Environmental Division and the appropriate Regulators. If the plan is well 
written plan for 30 to 90 days for approval. 

3. During ground-disturbing activities within areas of known or suspected 
contamination, excavated soil shall be screened for potential contamination in 
accordance with the approved Work Plan. Screening techniques shall be 
appropriate for field screen for each type of contaminant of concern. Screen 
levels should address limits set by CERCLA residential soil and RCRA or 
TSCA waste disposal levels. Any exceedance of a field screen level requires 
stopping work in the area of contamination and notifying the COR who will 
notify the Environmental Division. For example, for volatile organic 
compounds, the contractor encounter soils having photoionization detector 
(PID) readings of 20ppm or greater (or lower if required by the Work Plan) or 
soil that exhibits signs of contamination such as debris, staining, or odor, the 
contractor shall promptly notify the government in accordance with the 
Excavation Clearance Request (ECR). Work shall cease in the area of 
concern until cleared by the Contracting Officers Representative (COR) in 
coordination with DPW Environmental Division. No backfill of the area of 
concern shall be accomplished without clearance from the COR in 
coordination with DPW Environmental Division. 

4. Upon clearance by the COR, excavation may proceed within the area of 
concern in accordance with the following procedures: 
a. At any point prior to reaching design excavation limits, or if design limits 

are reached and PID readings at floor and walls of excavation are less 
than 20ppm, the associated screening locations and results shall be 
explicitly reflected in field notes and the contractor may backfill upon 
approval by COR in coordination with DPW Environmental Division. 
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b. If project design limits are reached and PID readings of 20ppm or greater 
remain at the walls/floor of the excavation or there is still evidence of 
contamination, the contractor shall notify the COR, who will coordinate 
with DPW Environmental. Confirmation samples of the walls and base of 
the excavation that field screen above the screening limits are required to 
be taken by the Contractor at the frequencies identified in the ADEC Field 
Sampling Guidance. The Contractor shall take GPS horizontal coordinates 
and elevation of all confirmation samples. No backfilling will occur without 
clearance from the COR in coordination with FTW Environmental Division. 
It is not intended that the project remediate or clean up (i.e., “chase”) 
presumed contaminated soil beyond the project design limits. 

5. Excavated soil shall be segregated as follows or in accordance with the 
approved Work Plan: 
a. Less than 20ppm: Soil with PID readings less than 20ppm may be 

assumed clean and used on site or handled/transported in accordance 
with contract requirements for clean soil. There is no need for special 
handling. 

b. 20ppm to 99ppm: Soil with PID readings 20ppm to 99ppm is assumed 
contaminated and shall be placed in an ADEC-compliant short-term soil 
containment cell and tested by an approved lab (IAW 18 AAC 78 and 75). 

c. 100ppm and above: Soil with PID readings 100ppm and greater is 
assumed contaminated and shall be placed in a separate ADEC- 
compliant short-term soil containment cell and tested by an approved lab 
(IAW 18 AAC 78 and 75). 

6. Long-term contaminated soil cells shall be constructed in accordance with 
Table D of 18 AAC 75.370 and the attached check list near the construction 
site Soil storage cells are for presumed contaminated soil only; no 
construction debris (i.e. wood, concrete, reinforcement steel, asphalt, metal, 
etc.) shall be placed in containment cells. Contaminated soil generated by 
contractor-caused spills shall be stored separately within or near the 
construction site only. All potentially contaminated soils, regardless of source, 
shall be clearly identified in a weather proof manner with the following 
information: project information; contractor company name, with point of 
contact name and contact information; project’s COR name and contact 
information; PID range; date or dates of generation; project location, if there 
are more than one set of stockpiles for the project; and source and quantity if 
it associated with a contractor caused spill. 

7. Sampling and Analysis: 
a. Sampling and lab analysis is the responsibility of the contractor. Unless 

other contaminants are suspected, soil confirmation samples (walls & floor 
of excavation) shall be analyzed for the contaminants identified in the 
project documents and the approved Work plan and may include all or any 
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combination of the following contaminant list: gasoline-range organics 
(GRO), diesel-range organics (DRO), residual-range organics (RRO), 
volatile organic compounds (VOCs), semi-volatile organic compounds 
(SVOCs), pesticides, and Resource Conservation and Recovery Act 
(RCRA) metals plus Nickel and Vanadium, per and polyfluoroalkyl 
substances (PFAS), and polychlorinated biphenyls (PCBs). The number 
and locations of samples shall conform to those required by 18 AAC 78 
and 75. 

b. Presumed contaminated soil stockpiles shall likewise be sampled for 
applicable contaminants that may include GRO, DRO, RRO, VOCs, 
SVOCs, PFAS, PCBs pesticides, herbicides, RCRA metals and Toxicity 
Characteristic Leaching Procedure (TCLP) extraction and analysis on 
same soils as RCRA metals. 

c. Additional sampling and analyses to the extent required by the approved 
offsite treatment, storage or disposal (TSD) facility shall be the 
responsibility of the Contractor and shall be subject to approval by the 
Contracting Officer and DPW Environmental Division. 

d. Data Quality Objectives for analytical methods to achieve limits of 
detection lower than the most stringent project screening levels. 

e. Data Quality Objectives should address procedures if drums or 
contaminates are unearth during excavation. 

f. Contaminated soil screening levels for known sources of contamination 
shall be EPA Residential Screening Levels (RSLs) (TR=1E-06 and 
THQ=0.1) for soils. In addition to EPA RSL, data shall be compared to the 
more stringent of one-tenth the current ADEC Method Two human health 
for the under 40 inch zone (soil) or migration to groundwater of Table B1, 
Method Two soil cleanup levels from 18 AAC 75. The screening level for 
GRO, DRO, and RRO for soils shall be the most stringent of under 40 inch 
inhalation/ingestion or migration to groundwater cleanup levels of Table 
B2, Method Two petroleum hydrocarbon cleanup levels from 18 AAC 75. 

8. Upon Receipt of Laboratory Analysis: 
a. Non-contaminated Soil in temporary stockpiles (storage cell): Soil that is 

confirmed by laboratory analysis not to be contaminated, or below ADEC 
Human Health levels, may be assumed clean and used on site or 
handled/transported in accordance with contract requirements for clean 
soil. The contractor is responsible for maintaining the stockpile, 
removing/dismantling the stockpile and restoring the site to its original 
condition (e.g., graded, re-seeded, etc.). If the stockpile has been 
constructed outside of the project boundary, the contractor is still 
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responsible for transporting and disposing the soil in accordance with 
contract requirements for clean soil and dismantling/disposal of all 
stockpile materials. 

b. Contaminated Soil in Long-Term Storage Cells: Soil that is confirmed 
contaminated above EPA or ADEC screening levels (see section 5.d.) will 
be disposed of in accordance with the Project requirements. The 
contractor is responsible to maintain the cell until the contaminated soil is 
removed from within the project boundary or from the location identified in 
the contract documents. Once the cell is removed, the contractor shall be 
responsible for restoring the site to its original condition or to design 
specifications and ensuring there was no soil contamination caused by the 
soil storage cell. If contaminated soil is treated within the State of Alaska, 
an ADEC Transport, Treatment, and Disposal Approval Form for 
Contaminated Media shall be submitted to DPW Environmental, after 
treatment all soils shall be returned to Fort Wainwright and be disposed of 
in accordance with the clean soil requirements of the contract. A 
certification of treatment shall be submitted to DPW Environmental 
Division. 

c. Contaminated Soil Transported to Fort Wainwright Contaminated Soil 
Yard or left on Project Site for transfer to DPW Environmental: Transport 
of soil to the contaminated soil yard shall be coordinated with the DPW 
Environmental through the COR. A storage cell within the yard shall be 
assigned to the project. The contractor shall be responsible for preparing 
the storage cell by doing the following: ensuring it is free of vegetation, 
preparing a long-term soil storage cell in accordance with ADEC 18 AAC 
75.370 Table D, labeling per section 4, and completing the storage stockpile 
checklist with FTW Environmental Division (attached to this document). Upon 
completion of the checklist the contractor is relieved of the requirement to 
maintain the storage cell. 

d. Non-contaminated Soil in the Excavation: If laboratory analysis confirms 
no remaining contamination at the floor/walls of the excavation, or 
concentrations are below EPA and ADEC screening levels, the site may 
be backfilled upon coordination with and approval by FTW Environmental 
Division. 

e. Contaminated Soil in the Excavation: If laboratory analysis confirms 
contamination at the floor/walls of the excavation remain at concentrations 
above ADEC cleanup levels, DPW Environmental Division, ADEC, and 
EPA will determine the course of action. The excavation shall not be 
backfilled without clearance from FTW Environmental Division. 

f. Upon completion of the project, submit a closure report. The report shall 
be a narrative report including, but not limited to, the following: site 
conditions, ground water elevation, and cleanup criteria; excavation logs; 
field screening readings; quantity of materials removed from each area of 
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contamination; quantity of water/product removed during dewatering; 
sampling locations (required datum WGS 1984) and sampling methods; 
sample collection data such as time of collection and method of 
preservation; sample chain-of-custody forms; source of backfill; Copies of 
all chemical and physical test results meeting Staged Electronic Data 
Deliverable (SEDD) requirements; Copies of all manifests and land 
disposal restriction notifications (if applicable); Copies of all certifications 
of final disposal signed by the responsible disposal facility official (if 
applicable); Waste profile sheets (if applicable); Scale drawings showing 
limits of each excavation, limits of contamination, known underground 
utilities within 50 feet of excavation, sample locations, sample 
identification numbers, location of contaminated soil stockpiles; and color 
progress photographs to document location of the area of contamination, 
entrance/exit road, and any other notable site activities and conditions. 

 
Areas not known to be contaminated: 
9. During ground-disturbing activities within areas not known to be 

contaminated, excavated soil shall be screened for potential contamination in 
accordance with the approved Simplified Field Screen Plan. If contaminated 
soil is suspected or drums, unexploded ordnance, or unusual debris are found 
promptly notify the government in accordance with the Excavation Clearance 
Request (ECR). Work shall cease in the area of concern until cleared by the 
Contracting Officers Representative (COR) in coordination with DPW 
Environmental Division. No backfill of the area of concern shall be 
accomplished without clearance from the COR in coordination with DPW 
Environmental Division. 

10. DPW Environmental and the government COR will determine the best course 
of action; to either modify the contract such that the contractor prepares a 
Work Plan for regulatory approval and completes all activities in accordance 
with sections 2 through 6 (except 5e see section 9) or if the DPW 
Environmental Contractor shall guide excavation in accordance with their 
approved Work Plan and sections 2 through 6 (except 5e see Section 9). 

11. Contaminated soil screening levels for NO known sources of contamination 
shall be EPA Residential Screening Levels (RSLs) (TR=1E-06 and THQ=0.1) 
for soils. In addition to EPA RSL, data shall be compared to one-tenth the 
current ADEC Method Two human health for the under 40 inch zone (soil) 
from 18 AAC 75. The screening level for GRO, DRO, and RRO for soils shall 
be the most stringent of under 40 inch inhalation/ingestion of Table B2, 
Method Two petroleum hydrocarbon cleanup levels from 18 AAC 75. 
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Contaminated Soil Yard Stockpile Checklist 
 

Project:  
 

Execution Entity and POC:   
Contractor Company Name:    
Contractor Superintendent Name and Number: 

 
 

2” of bedding is under liner  
 

 
 

 

 
Thickness of bottom liner (10 or 20 mil) 

Stockpiles are piled to maximize space within storage cell    

Stockpile does not have any valleys within the soil pile    

Stockpile is bermed on all sides not using cell berm    

Berm is 6”- 12” high    

Berm is continuous and/or overlapped    

Bottom liner is wrapped over berm    

Bottom liner has no seams    

Top cover is 6 ml thick    

Splice in top cover must over lap at least 2 feet    

Sand bags at 10’ each way on top cover    

Cover extends 12’ beyond bottom liner    

Sand bags secure the perimeter every 5 feet    

Stockpile is signed    
 

Stockpile was inspected by DPW-Environmental Personnel in presence of 
Contractor on 
Date:   
Name:  
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Erosion and Sediment Control Plan (ESCP) 
Repair of Parking Lot at Building 3200, Project FY20-34-D09878 

U.S. Army Garrison Fort Wainwright, Alaska 
 

Project: Insert Project Name and Project Number 
Location: Insert Physical Location of Project (street name) 
Size of Disturbance: 0.11 acres of gravel shoulder and area behind sidewalk repairs (site’s existing asphalt 

parking lot = 7,278 square yards) 
Start Date: January 30, 2020 
Completion Date: May 30, 2020 
Contractor Information: ACME Construction Inc. 

1234 Snowball Drive, Fairbanks, AK 
(907) 555-4321 
Site Superintendent – Bob Smith (907) 333-1234 
Project Manager – Tom Adams (907) 555-0987 

Site/Activity Description: 
The project is located on Fort Wainwright and involves the repair of the existing deteriorated parking lot and 
sidewalks/curbs east of Building 3200. Deteriorated asphalt, sidewalks, and curbs will be removed. Any 
unsuitable soils will be excavated and new classified fill placed and a new asphalt wear course will be laid. 
Minimal soil disturbance is scheduled around perimeters to allow removal and replacement f parking areas. 
BMPs will be installed at catch basin inlets and curb flow lines adjoining the project. Each catch basin will be 
isolated if repairs are required on them. 

 
Schedule 
 Install Erosion Control BMPs 
 Remove existing deteriorated sidewalks/curbs and asphalt 
 Remove unsuitable sub base 
 Adjust catch basin top 
 Place classified material and compact 
 Place D-1/RAP and asphalt wear course 
 Final cleanup – grade and compact any disturbed gravel areas 
 Removal of temporary BMPs 

 
Site Control Plan Elements 

1. Mark Clearing Lines 
Construction limits will be marked with paint and traffic devices. Construction activity will be kept out of 
areas behind sidewalks/curbs. Existing vegetation and/or buffer zones will be preserved where possible. 

 
2. Establish Construction Access 

Primary haul routes will be designated from/to project. Any paved surfaces impacted by the construction 
activities will be swept and loose material will be removed and properly disposal of as needed, but at least 
daily. No foreign object debris like loose gravel or spilled fill material may be left on the paved roadways 
outside the project boundaries. 

3. Control Flow Rate 
On-site detention, sediment will be collected and re-used on site. 

 
4. Install Sediment Controls 
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Fiber rolls (wattles) will be used as a perimeter sediment control at low points to prevent any sediment 
from leaving the construction site. 

5. Stabilize Soils 
Temporary stabilization measures will be used on certain areas of the construction site if activity ceases in 
that area for more than 14 days. Stabilization measures uses will be compaction, mulching and/or 
seeding. 

 
6. Protect drain Inlets 

All existing storm drains (inlets) shall be protected using “silt fabric and/or straw wattles” or equivalent. 
 

7. Stabilize Channels and Outlets 
Stabilizing channels and outlets is not anticipated for this project. 

 
8. Control Pollutants 

The types of primary pollutants expected will be suspended solids from surface erosion of the active work 
area. Good housekeeping measures will be used to prevent construction materials, petroleum, oils, 
lubricants, asphalt, and cement from entering the storm water runoff. There will be no onsite storage of 
fuels during this project. 

9. Control De-Watering 
There will be no de-watering activities for this project. 

 
10. Maintain BMPs 

BMPs used will be wattles, concrete clean outs (when needed), sweeper trucks (or personnel), spill pads, 
drip pans, and a water ruck to control dust (as needed). Inspections will be performed every 7 days. 
Inspections will be performed and documented. All BMPs in place will be monitored for effectiveness and 
replacement. Inspection schedules will be communicated with PWE storm water manager before they 
begin. 

 
11. Manage the Project 

Each phase of activity will follow the sequence outlines in the schedule above. The Site Specific Erosion 
Control Plan will be posted on site and all workers will be briefed on it. Updated site map (if needed) and 
completed inspection reports will be available upon request. Soil disturbance will be minimized and good 
housekeeping measures will be implemented. All BMPs will be updated as monitoring and inspection 
dictates. Prior to final acceptance, a final inspection will be conducted to verify that final stabilization has 
been achieved and all temporary BMPs removed. This final inspection will also serve as the closeout of the 
ESCP. 

 
Attachments: 

Attachment A – ESCP Construction Inspection Form 
Attachment B – Site Map 
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ATTACHEMENT A: ESCP Construction Inspection Report 

 

GENERAL PROJECT INFORMATION 

Project Name:  

Location:  

NOI Tracking no. (if any)  

Date of Inspection 
(including start/end times) 

 

Inspector’s name(s)  

Inspector’s title  

Describe present phase of 
construction 

 

Type of Inspection 
 1st Inspection/ Start-up  Weekly  Pre-Storm 

During Storm Event  Post-Storm  Final 

Weather information 

Has it rained since the last inspection? 

YES NO 

 
If yes, provide: Storm start date & time: 

Storm duration (hrs): 

Approximate rainfall (in): 

Weather at time of this inspection: 

Is there evidence that erosion discharges have left the project site since the last inspection? 

YES NO 

Is there evidence of other issues relating to sediment at the project site since the last inspection? 

YES NO 

 
Site-Specific BMPs 

 
BMP description/location 

BMP installed & 
operating properly? 

Corrective action 
needed 

Date for 
corrective 
action 

 
1 

 
Curb flow line protection wattles 

  

Yes No 

  

 
2 

 
Catch basin protection 

  

Yes No 

  

 
3 

 
Typical manhole protection 

  

Yes No 
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4 

 
Entry control point and signage 

  

Yes No 

  

 
5 

 
Spill kit on site 

  

Yes No 

  

 
6 

 
Water Truck, sweeper (on-site or on-call) 

 
Yes No 

  

 
7 

 
Are any additional BMPs needed? 

 
Yes No 

  

 

Overall Site Issues 
 

BMP / Activity 
 

Implemented 
 

Maintained 
 

Corrective Action 
Date for 

corrective 
action 

1A Are stabilization measures initiated on 
slopes/disturbed areas not actively 
being worked? 

Yes 
No 

Yes 
No 

  

1B If no, will the disturbed areas be 
worked in 14 days 

Yes 
No 

Yes 
No 

  

2 Are perimeter controls and sediment 
barriers adequately installed and 
maintained? 

Yes 
No 

Yes 
No 

  

3 Are discharge points and receiving 
waters free of sediment deposits? 

Yes 
No 

Yes 
No 

  

4 Are storm drain inlets properly 
protected? 

Yes 
No 

Yes 
No 

  

5A Is there evidence of sediment being 
tracked into the street? 

Yes 
No 

Yes 
No 

  

5B Are the BMPs to avoid tracking being 
maintained? 

Yes 
No 

Yes 
No 

  

6 Is trash/litter from work areas collected 
and placed in covered dumpsters? 

Yes 
No 

Yes 
No 

  

7 
Washout facilities on site? Yes 

No 
Yes 
No 

  

8 Are vehicles and equipment fueling, 
cleaning, and maintenance free of spills and 
leaks? 

Yes 
No 

Yes 
No 

  

9 Has spill response kits been used since last 
inspection? If yes, have they been 
restocked? 

Yes 
No 

Yes 
No 
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10 Are non-storm water discharges 

properly control? 
Yes 
No 

Yes 
No 

  

11 Is the ESCP and site map current and 
up-to-date? 

Yes 
No 

Yes 
No 

  

12 Inspections performed every 7 
calendar days? 

Yes 

No 

Yes 

No 
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CERTIFICATION STATEMENT 

 
*I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel 
properly gathered and evaluated the information submitted. Based on my inquiry of the person 
or persons who manage the system, or those persons directly responsible for gathering the 
information, the information submitted is, to the best of my knowledge and belief, true, accurate, 
and complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations* 

 
Contractor’s Inspector/ 
Superintendent Representative Contractor’s Duly Authorized 

 
Name:    Name:   

Title:      Title:    

Signature:      Signature:    

Date:     Date:     



 

 

APPENDIX D 
ON-SITE REFUELING REQUIREMENTS 

 
1. All fixed fueling points shall be double wall construction or have secondary 

containment for 110% of the volume of the tank. Tanks shall be grounded 
and wired to NFPA standards. Fueling points will be inspected and approved 
by the Fire Department and DPW Environmental Division prior to use. 

2. Fueling points shall be clear of all buildings, trailers, and work areas for 
50ft in all directions. "No Smoking or Open Flames with in 50Ft." signs 
shall be posted. 

3. Fire extinguishers and spill equipment shall be readily available at the fueling site. 

4. Adequate barriers shall be placed around the fueling point to protect the 
equipment and fueling area. 

 
5. Tank and containment shall be inspected and drained as needed. The 

contractor shall maintain a log indicating the dates of inspection, any 
observations, and the quantity of water either drained or captured for 
disposal. 

6. All fuel-contaminated debris shall be collected and disposed as hazardous waste. 
 

7. All fueling vehicles and equipment (e.g., trucks with tanks, fuel drums, 
etc.) shall have spill kits on the vehicle or near the equipment. 

 
8. Spills shall be reported to the Ft. Wainwright Directorate of Emergency 

Services (907-353-7535), as well as the DPW Environmental Division (Front 
Desk, 361-9686) or 24 hour spill line at (907) 482-7267 and appropriate COE 
representative (if applicable to project). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

On Site Refueling Requirements 



 

 

Appendix E 

BASIC SPILL INFORMATION SHEET 
Includes: Fort Wainwright (FWA), all training and non-training lands, and other locations, as 
specified in the Garrison Policy for Spill Response. 

During both duty & non-duty hours/days, report all spills to the environment (outside spills, spills to 
floor drains, or outside secondary containment) of petroleum, oil, lubricants and other hazardous 
materials to the FWA Environmental Division 24hr Spill line at (907) 482-7267. For emergency assistance 
contact FWA dispatch at (907) 353-7535. 

 

REQUIRED INFORMATION 

Primary Point of Contact (POC) for Incident (First and Last Name & Telephone Number): 

Alternate POC for Incident (First and Last Name & Telephone Number): 

Spill Number: YYYYMMDDTTTT_FML  

Unit Name:  

Date & Time of Incident:  

Location: Address/Building No, 
Description, Coordinates, etc. 

 

Product Spilled: JP-8, Motor Oil, Glycol, 
Hydraulic Fluid, etc. 

 

Quantity Spilled/Quantity Cleaned Up: 
Gallons, Pounds, etc. 

 

Source: Vehicle, Generator Tank, etc.  

Cause: Accident, Structural, Mechanical, 
Other 

 

Surface Affected: Gravel, Asphalt, Soil, 
Snow, Waterbody, etc. 

 

Affected Area Size: Specify Square or 
Cubic Feet or Give Dimensions. 

 

Spill Control: Plugged leak, Closed Valve, 
Made Berm, etc. 

 

Spill Cleanup: Deployed Absorbent Pads, 
Boom or Dry Sweep, Excavated, etc. 

 

Spill Cleanup Materials/Waste: Quantity, 
Location, Labeled, etc. 

 



 

 

Other Comments: Any Injuries or 
Chemical Exposures? Personnel Notified 
(include name, time notified, and telephone 
numbers), Other, etc. 

 

Return completed sheet in-person to: DPW Environmental, Building 3023 or fax to: (907) 361-9867 or call: (907) 361-9686 
(front desk) 



APPENDIX F 

 FWA Dust Control Specification 

 

 

FORT WAINWRIGHT DUST CONTROL SPECIFICATION 
 
1. The contractor shall maintain excavations, embankments, stockpiles, haul roads, 

permanent and temporary access roads, and all other work areas on site or off site free 
from dust which would cause a hazard or nuisance. 

2. Sprinkling or similar methods shall be employed to control dust. Dust control shall be 
performed as the work proceeds and whenever a dust nuisance or hazard occurs. 

3. The contractor shall retain sufficient, suitable equipment at the site and repeat applications 
at intervals necessary to keep all parts of the disturbed area damp at all times (24 hours 
per day, 7 days per week). As a minimum, one 2000 gallon water distributor truck and 
one street sweeper shall be on site at all times except when freezing weather precludes 
sprinkling. 

4. There shall be no visible dust coming off the work site at any time, or from any vehicle 
hauling for the contractor. 

5. The contractor shall ensure that no material of any type falls off any vehicle while that 
vehicle is in transit. 

6. Dirt or mud, which is tracked onto paved or surfaced roadways, shall be cleaned away 
within the same duty day it is deposited. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



Policy on Use of Timber at FWA Page G-1
 

 

 

APPENDIX G 
POLICY ON USE OF TIMBER AT FORT WAINWRIGHT 

 
1. Army Regulation 200-1, Natural Resources - Land, Forest, and Wildlife 

Management (28 February 1995) Chapter 5 Forest Management, Section 5-2 
Timber Management, b. Harvesting actions, (2) Disposal action, (d) states, 

“Commercial forest products will not be given away, abandoned, carelessly 
destroyed, used to offset costs of contracts, or traded for products, supplies, or 
services. All forest products are to be accounted for and commercial harvests 
completed prior to the start of any construction that may impact forest resources. 
When forest products are removed from Army lands by any means other than a 
commercial timber sale, a dollar amount equal to the fair market value is to be 
deposited to Budget Clearing Account 21F3875.3960 20-C S99999 for products 
removed.” 

2. US Army Garrison Alaska policy on forest products use, as stated in the Integrated 
Natural Resources Management Plan (INRMP), is as follows: 
a. All forest harvesting actions must be coordinated with the Environmental 

Resources Department / Installation Forester prior to action. 
b. Public use of forest products requires a permit from the Environmental 

Resources Department / Installation Forester prior to removal of timber 
from the Installation. 

c. Mechanical clearing techniques must be coordinated with the Environmental 
Resources Department / Installation Forester prior to action. 

d. Timber harvest activity is not allowed within 50 feet immediately adjacent to 
an anadromous stream or high value resident fish water body. Within the 
next 50 feet, a 50% minimum retention of trees must occur. 

e. Permits are required for the vehicular crossing of streams. 
f. Tree cutting requires prior approval. 
g. Trees, slash and other debris may be distributed into adjacent areas, piled for 

burning, hauled away, or chipped and distributed into adjacent areas. Specific 
disposal methods will be determined by the Environmental Resources 
Department / Installation Forester prior to action. 

h. If spruce logs are not immediately removed from the site, the following special 
precaution must be taken. All spruce logs must be scored the length of the log 
with a chainsaw to a half-inch depth so as to cause drying of the phloem to 
prevent bark and Ips beetle infestations in nearby healthy trees. Logs should be 
cut into 4 foot lengths or less if they are to reside near standing spruce trees 
between 15 April and 1 July. 

i. All trees with a dbh of more than six inches should be salvaged for public use 
up to a four inch top and stacked separately from slash. 

j. All stumps should be cut within six inches or less of the ground surface. 
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k. Spruce bough collection requires prior approval. 
l. All large-scale harvest activities must be coordinated with the Natural Resources 

Office / Installation Forester to ensure other miscellaneous harvest requirements 
are met prior to action. 



Inadvertent Discovery I-1 

 

 

APPENDIX I 
INDAVERTENT DISCOVERY OF CULTURAL RESOURCES 

 
1. Cultural resources—all features of the human-built/altered environment—are 

managed on Fort Wainwright lands in accordance with AR200-1, the National Historic 
Preservation Act (NHPA), the Archaeological Resources Protection Act, and other 
Federal laws and DoD regulations. Federal agencies must avoid, minimize, or 
mitigate damaging effects that Federal activities have on archaeological sites, historic 
buildings, or traditional cultural places that have been determined eligible for the 
National Register of Historic Places (NRHP). 

2. Areas where projects occur are surveyed for cultural resources by garrison-
employed, qualified professionals. Those resources are evaluated against NHPA-
defined criteria to determine eligibility for the NRHP. Eligible properties are often 
referred to as “historic properties.” This evaluation must occur after the cultural 
resource reached 50 years of age, but may happen before that time. On Fort 
Wainwright, 34 significant buildings and over 700 archaeological sites have been 
identified, the oldest dating to 14,000 years ago. 

3. This survey process does not guarantee that there will not be additional 
resources inadvertently—or unexpectedly—discovered during training activities or 
construction. When “inadvertent discovery” occurs, contractors should call their 
COR/PM immediately to report the find. The COR/PM will notify garrison staff so that 
regulators can be contacted. 

4. No person may excavate, remove, damage, or alter any known or undiscovered 
archaeological resource on public lands without a permit in response to the 
Archaeological Resources Protection Act. The act also outlines penalties for looting of 
archaeological sites and trafficking of artifacts. Penalties may be up to $20,000 and 
two years in prison, and subsequent violations may have penalties up to $100,000 and 
five years in prison. 

5. Although graves and human remains are extremely rare discoveries, many 
graves were not marked and it is possible to uncover human remains during ground 
disturbance, construction work, road building, or at erosion sites. The Native American 
Graves Protection and Repatriation Act established procedures for inadvertent 
discovery of human remains or planned excavation of Native American cultural items. 
Under this act, it is a criminal offense to traffic Native American human remains and 
funerary objects. Penalties are a fine up to $100,000 and one year in prison. If bones 
or cultural objects are located during any ground disturbing activity, work must stop and 
items must be reported immediately to the COR/PM. The law mandates site protection 
and reporting to authorities and regulators at the point discovery. 

6. Cultural resources may not be recognized when found. Do not expect 
recognizable human remains or intact artifacts that might be depicted in the media. 
Typically, archaeological remains are stone tools and flaking debris from tool 
sharpening stone, cooking, and animal butchering. Charred bone or bone fragments 
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may be found, as well as ancient fireplaces. Pits, depressions, handcut logs, underground 
architectural features, and rusty cans may also be historical or archaeological in nature. All of 
these items should be left in place. 

7. Archaeological sites have potential to increase the understanding of people and 
our history. It is crucial to note precisely where artifacts are found in and on the 
ground. Artifacts mean more when their context is known. Context—the soil and other 
objects nearby—provides information about the age of the artifacts, what 
environmental conditions were like when people occupied the area, or what activities 
were taking place at a site. 

8. Cultural resources are objects or places that are part of the human-made or 
human-altered environment. Historic properties are those which have been deemed 
eligible for NRHP. Examples of cultural resources, include: 
 

ammo igloo broken projectile point tool making debris 

 
projectile point trespass cabin bi-face (cutting tool) prehistoric firepit 

F-82 crash site bison tooth septic tank 
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APPENDIX J 

WASTE MANAGEMENT PLAN GUIDELINES 

Include: 

Introduction 

Purpose and Scope 

Codes, Standards, Laws, and Regulations 

Responsibilities of personnel 

Waste Generation Planning and Forecasting 

Pollution Prevention/ Waste Minimization 

Hazardous Materials (SDSs, Storage, management) 

Waste Streams (hazards associated, management, containment) 

Release of Potentially Contaminated Items 

Waste Segregation 

Waste Storage on site 

SPILL CONTINGENCY PLAN 

 
If CONTRACTOR IS RESPONSIBLE TO DISPOSE OF OWN WASTE: 

Waste Stream Characterization 

PPE 

Sampling (sampling plan) 

Waste Stream Packaging, Transport, and Disposition 

Manifests must be signed by authorized DPW ENV personnel (Kathleen Gannon, 
Vicki Madick, or Patrik Sartz) 

Hazardous Waste 

Non-Hazardous 

Universal Waste 

Recyclable 
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What is Universal Waste
Universal Waste (UW) is a category of Hazardous Waste (HW) subject to EPA regulations 

that are less stringent than hazardous waste (HW).

UW contains substances that are hazardous to human health and the environment, such as mercury, lead, 
cadmium among others; EPA has streamlined the regulations per 40 CFR part 273.

UW regulations are streamlined to promote the collection and recycling, ease regulatory burden on generators 
and encourage municipal and commercial programs to reduce waste going in municipal solid waste landfills or 
combustors.

UW categories are described in 40 CFR 273.9 as:
Batteries
Lamps

Mercury containing equipment
Pesticides

Aerosol Cans

1.  USAG Alaska has increased the number of UW generators compared to HW generators operating on USAG Alaska property.
2.  There is more liability and chance for EPA violations that could result in fines.
3.  Failure to comply with the EPA regulation could result in $93,058 per day, per violation fines.
4. UW comes from consumer products both at households and businesses.

Training requirements:
Must inform all employees who handle or have responsibility for managing waste UW as described in 40 CFR 273.36:  Ensure 
that all employees are thoroughly familiar with proper waste handling and emergency procedures, relative to their 
responsibilities during normal facility operations and emergencies.
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Universal Waste
1.  UW containers can be accumulated for up to 365 days (1 year) before disposal requirements

2.  Not counted towards the generator’s category of hazardous waste

3. Generator must be able to demonstrate the length of time that the UW has be accumulated from the date it becomes a 
waste by:
• Placing the UW in a container and marking or labeling the container with the earliest date that UW was placed in the 

container/became a waste
• Marking or labeling each individual item of UW (e.g. each battery or thermostat) with the date it became a waste
• Maintaining an inventory system on-site that identifies the date each UW becomes a waste (using the container log)
• Maintaining an inventory system on-site that identifies the earliest date that any UW in the area became a waste

4. UW must not be thrown away with regulator solid waste (trash)

5. UW must be managed in a way to prevent releases of any UW or component of a UW to the environment, as 
follows:
• Must be closed
• Must be structurally sound
• Must be compatible with the contents of the UW
• Must lack evidence of leakage, spillage, or damage that could cause leakage under reasonably foreseeable 

conditions
• Sort by type
• Batteries will be marked “Universal Waste – Batteries”
• Pesticides will be marked “Universal Waste – Pesticides”
• Mercury containing equipment will be marked “Universal Waste – Mercury Containing Equipment”
• Mercury thermostats will be marked “Universal Waste—Mercury Thermostats”
• Lamps will be marked “Universal Waste—Lamps”
• Empty or unusable Aerosol Cans will be marked “Universal Waste- Aerosol Cans”
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Universal Waste
Non-Hazardous/Non-Regulated

*ASD starts when first battery goes in the container, container log must be present 
and filled out

Batteries
• Alkaline up to 9V–not considered hazardous and can be thrown in a trash receptacle.
• Lithium ion, lithium mixed, nicad, and nickel metal hydride are universal waste-need container issued.
• Lead acid batteries (vehicle batteries)
• Terminals taped and turned into disposal facility 

Lamps
• Compact Fluorescent Lamps (CFL)
• Fluorescent light tubes-all sizes
• High intensity discharge (HID)
• Mercury Vapor
• High Pressure Sodium
• Metal Halide

Mercury Containing Equipment
• Mercury Thermostats
• Mercury gauges

Pesticides
• Before using on USAG Alaska, coordination and approval with the installation Pest Manager is required.
• Cannot be stored in an area with functional floor drains unless secondary containment is present.

Aerosols
• All empty aerosol cans can be accumulated in same labeled container
• Remove nozzle to ensure gas stays in aerosol can
• Labeled container must be structurally sound, closed when not in use and compatible with contents of the container
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Management and Disposal of 
Universal Waste

• Management and disposal of UW is the responsibility of the generator/contractor

• All RCRA regulated waste (including Universal Waste and Hazardous Waste) must have manifests signed by USAG 
Alaska designated personnel

• Contractors that are Very Small Quantity Generators (VSQG) can arrange with Fairbanks North Star Borough 
Landfill for disposal of Universal (and Hazardous) Waste

• Aerosol Cans that have product still in them need to be treated as a Universal Waste and managed as such

• Aerosol Cans that are empty, except propellant, can be punctured and recycled as scrap metal

RCRA Program Manager: Kat Gannon, (907) 361-6104, kathleen.a.gannon2.civ@army.mil

Installation Pest Manager: Justin Smith, (907) 361-4539, justin.a.smith230.civ@army.mil

Report any/all spills released to the environment, inside or outside a building to the 
 24-HOUR SPILL HOTLINE

(907) 482-7267

 

mailto:kathleen.a.gannon2.civ@army.mil
mailto:justin.a.smith230.civ@army.mil
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Appendix L 

FORT WAINWRIGHT SOLID WASTE REPORTING REQUIREMENTS 
The Project manager shall report the diversion and disposal of Construction and Demolition (C&D) 
material to the Installation Solid Waste Manager for entry into the Solid Waste Annual Reporting, Web-
Based Support (SWARWeb) as required in the Army Regulation 420-1, Army Facilities Management, 
Section 23-15.a, according to the format below every month. 

Note that the information required by SWARWeb is not identical to the minimum information required 
for LEED C&D Waste Credit submittals. SWARWeb requests greater detail than is required by LEED, 
therefore recording only what is required by LEED will not satisfy the SWARWeb requirements. 

For each disposal transaction, report: 
1. The time and date 
2. Name and location of the disposal site 
3. Weight of waste (and indicate if actual scale measurement or an estimate) 
4. Unit cost of disposal, e.g.,$/ton or $/CY 

 
For each type of C&D debris material diverted, report the following data elements: 
1. Date Occurred: The date the material were delivered to a reuse, recycling, or disposal facility. 
List each delivery separately. 
2. Category: “C&D Debris” for all materials 
3. Type: List material by each type from the list below 
4. Info Source: Note either “Weight Actual” or “Weight Estimated” 
5. Tons: Self explanatory 
6. DRMO/DLA: Note ‘Yes” if the material was delivered to DRMO/DLA, “No” if it was delivered 
elsewhere 

For Type, list all materials that were generated through the construction and/or demolition 
activities of a project broken down as follows: ABC (Aggregate Base Course) 
ABC-ASPHALT LAND-SOIL, TOP 
ABC-BRICK LAND-VEGETATION/TIMBER (TREE TRUNKS & LIMBS) 
ABC-CONCRETE METAL 
ABC-CONCRETE BLOCK UNIT METAL-ALUMINUM 
ABC-OTHER (C&D MASONRY/ASPHALT) METAL-COPPER 
ABC-STONE METAL-MIXED METAL 
ASPHALT METAL-OTHER (C&D METAL) 
BRICK METAL-STEEL 
C&D REFUSE MIXED C&D (ALL TYPES) 
CARPET MIXED METAL 
CONCRETE MIXED RECYCLABLES 
CONCRETE & MASONARY OD/I/M-CEILING TILE 
CONCRETE STONE ASPHALT OD/I/M- COMPOSITION ROOF 
CONCRETE/STONE OD/I/M-DOORS/WINDOWS/STAIR/CABINETS 
CONSTRUCTION RUBBLE OD/I/M-GLASS 
COVER SOIL OD/I/M-GYPSUM/PLASTER 
CRUSHED CONCRETE OD/I/M-INSULATION 
DEBRIS OD/I/M-OTHER (C/D OTHER) 
DIRT OD/I/M-PAPER 
GRAVEL OD/I/M-PLASTIC 
LAND-CRUSHED STONE/BASE OD/I/M-SIDING 
LAND-OTHER (C/D LAND CLEARING) RECYCLED C&D DEBRIS 
LAND-SOIL, LEAD-TAINTED, NON-HAZARDOUS TELEPHONE POLE 
LAND-SOIL, PETROLEUM-TAINTED WOOD-OTHER (C/D WOOD) 
LAND-SOIL, SUBSOIL WOOD-STRUCTURAL 
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          (8)  DT=Dump truck 
 
          (9)  HG=Hopper or gondola cars 
 
          (10)  TC=Tank cars 
 
          (11)  TP=Portable Tanks 
 
          (12)  TT=Cargo tanks (tank trucks) 
 
9.  Manifest(s) Information: 
 
     a.  Generator’s ID Number (EPA):  
 
          (1)  Fort Wainwright (FWA) -LQG: AK6210022426 
 
          (2)  Yukon Training Area (YTA)-VSQG: AKR000209841 
 
          (3)  Donnelly Training Area (DTA)-VSQG: AKR000200089 
 
          (4)  Black Rapids Training Area (BRTA)-VSQG: AKR000200071 
 
          (5)  Seward (SRC)-VSQG: AKR000003871 
 
     b.  Generator’s Name and Mailing Address:  

USAG Fort Wainwright Alaska 
1046 Marks Rd. # 4500 AMIM-AKP-E 
Fort Wainwright, AK 99703 

 
     c.  Generators Phone: (907) 361-6104 
 
     d.  Generator’s Site Address:  Location/address where waste was generated.  This 
can be the building number and street or street and project number. For Non-Hazardous 
Waste Manifest, add information next to Generator’s Name and Mailing Address in       
Box 3. 
 
10.  Cradle to Grave:   
 
     a.  Within 30 days of delivery of the waste to the designated facility, the owner or 
operator of the facility must send one signed and dated copy of the paper replacement 
manifest to the generator and send an additional signed and dated copy of the paper 
replacement manifest to the electronic manifest system. 
 
     b.  A large quantity generator who does not receive a copy of the manifest with the 
signature of the owner or operator of the designated facility within 45 days of the date  
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FORT WAINWRIGHT SOLID WASTE REPORTING 

Contractor Name:  
Project Name/Number:   
Project Manager:   

 
DISPOSAL TRANSACTION REPORT: 

 

Date of Disposal:  

Name and Location of Disposal 
Site: 

 

Weight of Waste: 
(actual or estimate) 

 

Unit Cost of Disposal: 
($/ton or $/CY) 

 

 
EACH TYPE OF C&D DEBRIS MATERIAL DIVERTED: 

 

Date Occurred: 
(The date the material was delivered to a 
reuse, recycling or disposal facility. List 
each delivery separately) 

 

Category: 
(C&D debris for all materials): 

 

Type (see list): 
 

Weight of Waste: (actual/estimate- 
tons/pounds/CY): 

 

DLA (DRMO): Note ‘Yes” if the 
material was delivered to DRMO/DLA, 
“No” if it was delivered elsewhere 

 

 



 

SOLID WASTE REPORTING 
REQUIREMENTS 

USAG ALASKA 

 

  

MAY 1, 2025 
DPW ENVIRONMENTAL DIVISION 
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USAG ALASKA SOLID WASTE REPORTING REQUIREMENTS 

Solid Waste Annual Report, Web-based (SWARWeb) is the United States Army's system for reporting 
progress on solid waste management goals. It's used to track the performance of Defense installations 
disposal of solid waste and solid waste diverted from landfills. 
 
Generators shall record and report the diversion and disposal to the Installation Solid Waste Manager 
monthly for entry into SWARWeb as required in the Army Regulation 420-1, Army Facilities Management, 
Section 23-15. a.  
 
*Note that the information required by SWARWeb is not identical to the minimum information required for 
LEED C&D Waste Credit submittals.  SWARWeb requests greater detail, therefore recording only what is 
required by LEED will not satisfy the SWARWeb requirements. 
 
 
Generators Required to Report: 
1.  DPW Project Managers- Project Waste Diversion 
2.  U.S. Army Corps of Engineers Project Managers-Project Waste Diversion 
3.  Army Partners (Doyon, North Haven, Lend Lease, Centinelus, etc.…)-All Waste Diversion 
4.  Defense Logistics Agency-Scrap Metal to include Brass 
5.  DPW Business Operations-Fairbanks North Star Borough municipal Solid Waste Invoices  
6.  DPW Operations & Maintenance Division-USAG Alaska Landfill Disposal 
7.  DPW Environmental Division-Recycled Waste Diversion 
8.  Any Organization Generating Solid Waste Utilizing Alternate Means of Disposal  
(Contracts, Training, etc.)  

 
Solid Waste Program Managers 

Primary: 

Vicki Madick 

vicki.l.madick.civ@army.mil 

(907) 361-9195 

 

Alternate: 

Ida Petersen 

Ida.r.petersen.civ@army.mil 

(907) 361-3006 
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Solid Waste Reporting Transaction 
Generators Name:  

Project Number (if applicable): 

Location of Generation (building/TA, etc.):  

Date of Disposal:  

Name of Disposal Site:  

Location of Disposal Site: 

 

 

Scale Ticket Provided (circle one): Yes/No/NA 

Type of Waste:  

Type(s) of C&D debris/materials (see list):  

 

 

 

 

 

 

 

 

 

 

 

 

Weight of Waste (tons/pounds):  

Unit Cost of Disposal ($/ton or $/CY): 

Total Cost of Disposal: 

Disposed of through DLA (circle one): Yes/No/NA 

Comments:  
 
 
 
 
 
 
 

Signature: 

Submission Date: 
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For Type, list all materials that were generated through the construction and/or demolition 
activities of a project broken down as follows:  
ABC-ASPHALT                                                       
ABC-BRICK          
ABC-CONCRETE       
ABC-CONCRETE BLOCK UNIT     
ABC-OTHER (C&D MASONRY/ASPHALT)    
ABC-STONE        
ASPHALT        
BRICK        
C&D REFUSE       
CARPET        
CONCRETE        
CONCRETE & MASONARY      
CONCRETE STONE ASPHALT      
CONCRETE/STONE       
CONSTRUCTION RUBBLE      
COVER SOIL        
CRUSHED CONCRETE      
DEBRIS        
DIRT         
GRAVEL        
LAND-CRUSHED STONE/BASE     
LAND-OTHER (C/D LAND CLEARING)      
LAND-SOIL, LEAD-TAINTED, NON-HAZARDOUS   
LAND-SOIL, PETROLEUM-TAINTED     
LAND-SOIL, SUBSOIL       
LAND-SOIL, TOP 

LAND-VEGETATION/TIMBER (TREE TRUNKS & LIMBS) 

METAL 
METAL-ALUMINUM  

METAL-COPPER  

METAL-MIXED METAL 
METAL-OTHER (C&D METAL) 
METAL-STEEL 
MIXED C&D (ALL TYPES) 
MIXED METAL 
MIXED RECYCLABLES 
OD/I/M-CEILING TILE 
OD/I/M-COMPOSITION ROOF 
OD/I/M-DOORS/WINDOWS/STAIR/CABINETS 
OD/I/M-GLASS  
OD/I/M-GYPSUM/PLASTER  
OD/I/M-INSULATION  
OD/I/M-OTHER (C/D OTHER) 
OD/I/M-PAPER  
OD/I/M-PLASTIC  
OD/I/M-SIDING  
RECYCLED C&D DEBRIS  
TELEPHONE POLE  
WOOD-OTHER (C/D WOOD) 
WOOD-STRUCTURAL 
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INELIGABLE REPORTING ITEMS: 

AEROSOL CANS                                              UNIVERSAL WASTE                       

BATTERIES        UNIVERSAL WASTE BATTERIES  

BREAKTHROUGH SOLVENT     UNIVERSAL WASTE LAMPS  

BURNT FUEL OIL       UNIVERSAL WASTE METALS 

CONTAMINATED WOOD      USED ABSORBENTS   

DIESEL           

DIESEL FUEL          

ELECT BALLASTS         

ELECTRONICS          

EMPTY BRAKE SHOE DRUMS        

E-SCRAP          

E-WASTE          

FIELD EQUIPMENT      

FLAMMABLE PAINT/RAGS        

FLUORESCENT BULBS        

FLUORESCENT LAMPS        

FLUORESCENT LIGHT TUBES       

FUELS(S)          

INDUSTIRAL WATER WITH OIL       

JET FUEL          

JP-8           

LAND-SOIL PETROLEUM TAINTED       

LATEX PAINT 

LEAD 

LEAD AND OTHER CONTAMINATED METALS       

LITHIUM ION BATTERIES (RECHARGEABLE)                                                                                             

MANGANESE DIOXIDE (RECHARGEBLE) 

NI-METAL HYDRIDE (RECHARGEABLE)  

MERCURY 

MERCURY BULBS 

MERCURY CONTAINING DEVICES 

NIMH BATTERIES (RBCR) 

OFF SPEC FUEL 

FUEL FILTERS 

PAINT 

PCB LIGHT BALLASTS 

PETROLEUM-TAINTED SOIL 

POL CONTAMINATED SOIL 

POL SEPARATOR SLUDGE 

POLYETHLENE FILM 

RECYCLED SOLVENT 

REFRIGERANT 

SOLVENTS 

 

 

 



 

 

 

 

 

STANDARD OPERATING PROCEDURES 

MANIFEST REQUIREMENTS AND PROCEDURES 

FOR: 

United States Army Garrison (USAG) Alaska  
*Large Quantity Generator 

 
Directorate of Public Works 

Environmental Division 
 
 

 March 2025 
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1.  Purpose:   
 
     a.  This Standard Operating Procedure (SOP) is intended to outline the 
responsibilities and procedures associated with the disposal of regulated, non-regulated 
and or recycled waste generated on USAG Alaska property that requires a Manifest, 
Land Disposal Restriction (LDR) and/or Bill of Lading (BOL).  
 
     b.  This SOP ensures compliance with all Federal, State, and local laws and 
regulations.  
 
2.  Applicability:   
 
     a.  All personnel assigned, attached, or employed by the USAG Alaska, Fort 
Wainwright tenant organizations, or partners involved in generating, managing and or 
disposing of regulated, non-regulated and or recycled waste generated on USAG 
Alaska property. 
 
     b.  All organizations subject to this SOP will participate in and fully support all 
installation internal and external assessments, inspections and audits and implement 
corrective action upon notification. 
 
3.  References: These regulations require Waste Manifests to be signed by a delegated 
representative of the USAG Alaska Garrison Commander that has been trained and 
certified.  Delegated representative of the USAG Alaska Garrison Commander will be 
appointed in writing. 
 
     a.  40 CFR 262, Standards Applicable to Generators of Hazardous Waste,                  
19 March 2025 
 
     b.  40 CFR 264, Subpart E-Manifest System, Recordkeeping, and Reporting,          
24 March 2025 
 
     c.  49 CFR 100-180, Hazardous Material and Oil Transportation, 3 March 2025 
 
     d.  49 CFR 171, Hazardous Materials Regulations, 3 March 2025 
 
     e.  49 CFR 172, Hazardous Materials Table, Special Previsions, Hazardous Materials 
Communications, Emergency Response Information, Training Requirements, and 
Security Plans, 3 March 2025 
 
     f.  49 CFR 176, Carriage by Vessel, 3 March 2025 
 
     g.  49 CFR 177, Carriage by Public Highway, 3 March 2025  
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     h.  49 CFR 300-399, Federal Motor Carrier Safety Administration, Department of 
Transportation, 3 March 2025  
 
     i.  DTR 4500.9-R, Part II, Defense Transportation Regulation, Cargo Movement,        
5 March 2025 
 
     j.  USAG Alaska, Fort Wainwright #37, Environmental Policy and Procedures 
    
4.  Responsibilities:  
 
     a.  Directorate of Public Works (DPW), Environmental Division: 
 
          (1)  Attend initial Hazardous Waste Manifesting/ DOT training and refresher 
training every other year thereafter.  Obtain certification and store digitally on DPW 
shared drive.  
 
          (2)  Provide Delegation of Authority letter to the USAG Alaska Garrison 
Commander for approval and signature. 
 
          (3)  Review and approve waste sample results, waste profiles, and manifests 
received from Project Managers. 
 
          (4)  Conduct on-site quality control (QC) inspection when deemed necessary prior 
to removal order to ensure waste and its containers are in good shippable condition and 
if applied, the shipping labels are correct; meet all applicable regulatory requirements 
and standards. 
 
          (5)  Will be physically present for and during waste removal to verify waste and its 
containers meet all applicable regulatory requirements and standards. 
 
          (6)  Provide signature on manifest, LDR and or BOL after verifying waste and its 
containers have been loaded and meet all applicable regulatory requirements and 
standards.  
 
          (7)  Retain copy(s) of manifest, LDR and or BOL and any relevant waste disposal 
documentation for three years; documents will be stored at the DPW Environmental 
Division. 
 
          (8)  Submit and or provide any required documentation associated with 
manifested waste to the Environmental Protection Agency (EPA) as required or 
requested. 
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     b.  Project Managers (PM):  
 
          (1)  Act as the primary point of contact for all waste management activities related 
to the project, ensuring compliance with all Federal, State, and local laws and 
regulations.  
          (2)  For non-DPW projects, the non-DPW PM will coordinate with DPW PM to 
ensure project is in line with USAG Alaska protocols. 
 
          (3)   Coordinate with contractor to ensure proper waste handling, containerizing, 
sampling and documentation as applicable.  
 
          (4)  Obtain and review waste sample results, waste profiles, and manifest from 
contractor. 
 
          (5)  Submit all sample results, waste profiles, draft manifest and other applicable 
documentation to the DPW Environmental Division delegated personnel for review one 
week prior to scheduling a date for removal of waste.  
 
          (6)  Coordinate on-site QC inspection prior to removal of waste with DPW 
Environmental Division delegated personnel.  
 
          (7)  Coordinate waste removal day and time with DPW Environmental Division 
delegated personnel. 
 
          (8)  Coordinate all waste related activities with DPW Environmental Division. 
 
     c.  Contractors: 
 
          (1)  Must coordinate with their respective agency’s PM. 
 
          (2)  Submit all sample results, waste profiles, draft manifest and other applicable 
documentation to project PM in a clear and organized format, including sample results 
provided in a spreadsheet with corresponding sample numbers. 
 
          (3)  Coordinate all waste related activities with project PM. 
 
          (4)  Ensure proper labeling of waste containers and are visible upon QC 
inspection. 
 
          (5)  Obtain Waste Profile from the waste disposal services that will be used for 
respective project. 
 
          (6)  Submit waste profile to respective PM for forwarding and approval by DPW 
Environmental Division delegated personnel. 
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5.  Waste Sampling Requirements:  
 
     a.  Waste will be analyzed using the Toxicity Characterization Leaching Procedure 
(TCLP) concentrations, not total concentrations.  Results of total concentration analysis 
of solid waste are not sufficient for completing a hazardous waste manifest. 
 
     b.  All waste will be sampled using the most current EPA test methods for evaluating 
solid waste physical chemical methods (SW-846) and/or ADEC directed test methods.  
 
     c.  Utilize laboratories certified by the National Environmental Laboratory 
Accreditation Program. 
 
     c.  All laboratory results and reports will be provided in a spreadsheet with 
corresponding sample number(s). 
 
6.  Waste Profile(s) Requirements: 
 
     a.  If the Treatment, Storage and Disposal Facility (TSDF) requires a signed profile, it 
must be approved and signed by the DPW Environmental Division delegated personnel.  
 
     b.  Waste profiles will be prepared according to the requirements of the designated 
TSDF. 
     c.  It is contractors’ responsibility to obtain waste profile from waste disposal services 
that will be used for respective project. 
 
     b.  Ensure all supporting documentation has been submitted via email to DPW 
Environmental Division delegated personnel, this is required before review and 
signature.  
 
     c.  Allow a minimum of 24 hours for DPW Environmental Division delegated 
personnel to review. 
 
7.  Manifest Management: 
 
     a.  Manifest(s) will not be signed before the waste is removed. 
 
     b.  DPW PM must coordinate with DPW Environmental Division delegated personnel 
the date and time of waste removal. 
 
     c.  DPW Environmental Division delegated personnel will be present during the 
removal of waste and sign manifest, LDR and or BOL at that this time. 
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8.  Manifest Nomenclature:   
 
     a.  All containers reported on manifest will use the Units of Measure table 
nomenclature listed below: 
 
          (1)  G=Gallons 
 
          (2)  K=Kilograms 
 
          (3)  L=Liters (liquid only) 
 
          (4)  M=Metric Tons (1000 Kilograms) 
 
          (5)  N=Cubic Meters 
 
          (6)  P=Pounds 
 
          (7)  T=Tons (2000 pounds) 
 
          (8)  Y=Cubic Yards 
 
     b.  All Polychlorinated Biphenyls (PCB) manifests regardless of PCB concentration 
will list weight in kilograms (K). 
 
     c.  Tons, Metric Tons, Cubic Meters, and Cubic Yards should only be reported in 
connection with very large bulk shipments, such as rail cars, tank trucks, or barges. 

     d.  Weight of containers can be actual or estimated weights. 
 
     e.  All containers reported on manifest will use the Types of Containers table 
nomenclature listed below: 
 
          (1)  BA=Burlap, cloth, paper, or plastic bags 
 
          (2)  CF=Fiber or plastic boxes, cartons, cases 
 
          (3)  CM=Metal boxes, cartons, cases (including roll-offs) 
 
          (4)  CW=Wooden boxes, cartons, cases 
 
          (5)  CY=Cylinders 
 
          (6)  DF=Fiberboard or plastic drums, barrels, kegs 
 
          (7)  DM=Metal drums, barrels, kegs 
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the waste was accepted by the initial transporter must contact the transporter and/or the 
owner or operator of the designated facility to determine the status of the hazardous 
waste. 
 
     c.  A large quantity generator must submit an Exception Report to the EPA Regional 
Administrator for the Region in which the generator is located if he has not received a 
copy of the manifest with the handwritten signature of the owner or operator of the 
designated facility within 60 days of the date the waste was accepted by the initial 
transporter. The Exception Report must include: 
 
          (1)  A legible copy of the manifest for which the generator does not have 
confirmation of delivery. 
 
          (2)  A cover letter signed by the generator or his authorized representative 
explaining the efforts taken to locate the hazardous waste and the results of those 
efforts. 
 
     d.  Upon discovering a significant difference in quantity or type, the owner or operator 
must attempt to reconcile the discrepancy with the waste generator or transporter (e.g., 
with telephone conversations). If the discrepancy is not resolved within 20 days after 
receiving the waste, the owner or operator must: 
 
          (1)  Generator will immediately submit to the EPA Regional Administrator a letter 
describing the discrepancy and attempts to reconcile it, and a copy of the manifest or 
shipping paper at issue. 
 
          (2)  Beginning on December 1, 2025, immediately submit a Discrepancy Report 
to the EPA e-Manifest system describing the discrepancy and attempts to reconcile it, 
and a copy of the manifest or shipping paper at issue. Beginning on December 1, 2025, 
the EPA will no longer accept mailed paper Discrepancy Reports from facilities. 
 
     e.  The PM will ensure the DPW Environmental Division delegated personnel 
receives the final manifest signed by TSDF 
 
     f.  All waste documentation to include final manifest will be stored at building 3023 for 
three years. 
 
11.  DPW Environmental Division delegated personnel: 
 
          (1)  Kathleen Gannon, kathleen.a.gannon2.civ@army.mil, (907) 361-6104 
 
          (2)  Vicki Madick, vicki.l.madick.civ@army.mil, (9070 361-9195 
 
          (3)  Patrik Sartz, patrik.p.sartz.civ@army.mil, (907) 361-6220 
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